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POWER FOR LIVING

May27,2011

K. Chad Burgess

Associate GeneralCounsel

chad.burqess_scana.com

VIA HAND DELIVERY

The Honorable Jocelyn G. Boyd

Chief Clerk/Administrator

Public Service Commission of South Carolina

101 Executive Center Drive (29210)

Post Office Drawer 11649

Columbia, South Carolina 29211

RE: South Carolina Electric & Gas Company

Annual Request for Revised Rates

Docket No. 2011-207-E

i •

Dear Ms. Boyd:

South Carolina Electric & Gas Company ("SCE&G" or "Company"), pursuant to S.C.

Code Ann. § 58-33-280 (Supp. 2010), is hereby filing with the Public Service Commission of

South Carolina ("Commission") ten (10) copies of its Annual Request for Revised Rates.

Section 58-33-280 authorizes SCE&G to file an Annual Request for Revised Rates subsequent to

those approved in a base load review order no earlier than one year after the filing of a combined

application in accordance with the Base Load Review Act, which SCE&G filed on May 30,

2008, in Docket No. 2008-196-E, and no more frequently than annually thereafter. In as much as

the anniversary date of these prior filings falls on a federal and state holiday this year, SCE&G

submits this filing on May 27, 2011, to be effective May 30, 2011. As indicated in the

Combined Application and subsequent requests for revised rates, the Company intends to file

future requests for revised rates annually with an effective date of May 30. SCE&G is also

petitioning the Commission to enter a confidentiality order protecting certain commercially
sensitive information from disclosure, as set forth below.

As part of its Annual Request for Revised Rates, SCE&G is filing as an exhibit, as

required by § 58-33-280(B), a redacted and unredacted copy of its Quarterly Monitoring Report

for the quarter ending March 31,2011. Therefore, SCE&G is filing both a Public Version and a

Confidential Version of its Annual Request for Revised Rates. In both versions, the Quarterly

Monitoring Report is designated as Exhibit A.

The Confidential Version of the Annual Request for Revised Rates contains confidential

information related to the pricing and pricing terms of the Engineering, Procurement and

Construction Agreement ("EPC Contract") between SCE&G and a consortium consisting of

Westinghouse Electric Company, LLC and Stone & Webster, Inc. (collectively, "Contractor").

The EPC Contract contains confidentiality provisions that require SCE&G to protect proprietary

information that the Contractor believes to constitute trade secrets and to be commercially
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sensitive. The Contractorhas requestedthat SCE&G maintain the confidentiality of certain
informationcontainedin the QuarterlyReport-morespecifically,certainportionsof Appendix
2, Chart A and Appendix 3 to the QuarterlyReport. This confidential informationhasbeen
redactedfrom thePublicVersionof thoseappendices.

In keeping with the Contractor'srequestand the terms of the EPC Contract,SCE&G
respectfully requeststhat the Commissionfind that the Confidential Version of the Annual
Requestfor RevisedRatescontainsprotectedinformationandissueaprotectiveorderbarringthe
disclosureof Exhibit A of the Annual Request for RevisedRatesunder the Freedomof
Information Act, S.C.CodeAnn. §§ 30-4-10 et seq., S.C. Code Ann. Regs. 103-804(S)(1), or

any other provision of law, except in its public form. Pursuant to 26 S.C. Code Regs. 103-

804(S)(2), the determination of whether a document may be exempt from disclosure is within the

Commission's discretion. Such a ruling in this instance would be consistent with the

Commission's prior rulings in Docket No. 2008-196-E, Docket No. 2009-211-E, Docket No.

2009-293-E, 2010-157-E, and 2010-376-E finding, among other things, that the pricing and

pricing terms of the EPC Contract to be confidential and issuing a protective order barring the

disclosure of this information.

To this end, and in accordance with Commission Order No. 2005-226, dated May 6,

2005, in Docket No. 2005-83-A, enclosed with this letter and attached to the Annual Request for

Revised Rates as Exhibit A is as follows:

, A true and correct copy of the Confidential Version of the Annual Request for

Revised Rates in a sealed envelope marked "CONFIDENTIAL." Each

confidential page of the Confidential Version of the Annual Request for Revised

Rates is also marked "CONFIDENTIAL."

2. Ten copies of a redacted Public Version of the Annual Request for Revised Rates

for filing and public disclosure.

SCE&G respectfully requests, in the event that anyone should seek disclosure of the

unredacted Confidential Version of the above-referenced documents, that the Commission notify

SCE&G of such request and provide it and the Contractor with an opportunity to obtain an order

from this Commission or a court of competent jurisdiction protecting the Confidential Version of

these documents from disclosure.

If you have any questions, please advise.

V_y_ yours,

KCB/kms

Enclosures

CC: John W. Flitter

Jeffery M. Nelson, Esquire

(both via hand delivery)
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Jeffrey Nelson, Esquire

Office of Regulatory Staff

1401 Main Street, Suite 900
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John W. Flitter

Office of Regulatory Staff

1401 Main Street, Suite 900

Columbia, SC 29201
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Cayce, South Carolina
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BEFORE

THE PUBLIC SERVICE COMMISSION

OF

SOUTH CAROLINA

DOCKET NO. 2011-207-E

In the Matter of: )

)
South Carolina Electric & Gas Company's )

Annual Request for Revised Rates. )
)

(

SOUTH CAROLINA ELECTRIC &

GAS COMPANY'S REQUEST FOR

APPROVAL OF REVISED RATES

rates.

In accordance with the terms of S.C. Code Ann. § 58-33-280, SCE&G may file with the

Public Service Commission of South Carolina ("Commission") a request for approval of revised

rates subsequent to those approved in a base load review order no earlier than one year after the

filing of a combined application in accordance with the Base Load Review Act and no more

frequently than annually thereafter.

The Combined Application in Docket No. 2008-196-E and the revised rates filings in

Docket Nos. 2009-211-E and 2010-157-E have been filed on or made effective as of May 30th of

each of their respective years.

As previously indicated in each of those dockets, SCE&G intends to file requests for

revised rates annually on or effective on May 30 of each year during construction of the V.C.

Summer Nuclear Units 2 & 3.

Code Ann. § 58-33-280 (Supp. 2010), hereby submits its annual request for approval of revised
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revised rates annually on or effective on May 30 of each year during construction of the V.C.

Summer Nuclear Units 2 & 3.



In as much as the anniversarydateof the filing in Docket No. 2010-157-Efalls on a

federal and stateholiday (i.e., Memorial Day), the presentrequestfor revisedrates is being

submittedonMay 27,2011,to beeffectiveasof thatanniversarydate,which is May 30,2011.

In supportof this request,SCE&Gwould respectfullyshowto theCommission:

1. SCE&G is a corporationduly organizedand existingunderthe laws of the State

of SouthCarolina, with its principal offices at 220 OperationWay, Cayce,South Carolina,

29033. The Company is engagedin, among other things, the business of generating,

transmitting, delivering, and providing electricity to public

compensation.

2.

and private energy users for

SCE&G owns and operatesan integratedelectric utility systemthat servesover

660,000customersin 24 counties in central and southernSouthCarolina. SCE&G's service

territory includesthemetropolitanareasof Charleston,Columbia,Beaufort,andAiken andmany

other smaller cities and towns, and rural areas in South Carolina.

3. Corporate legal counsel for SCE&G in this proceeding are as follows:

K. Chad Burgess, Esquire

Matthew W. Gissendanner, Esquire

South Carolina Electric & Gas Company

Mail Code C222

220 Operation Way

Cayce, South Carolina 29033

Telephone: (803) 217-8141

Facsimile: (803) 217-7810

E-Mail: chad.burgess@scana.com

E-Mail: matthew.gissendanner@scana.com

All pleadings, correspondence and communication relating to this request should be

addressed to SCE&G's authorized representatives as stated above.

4. On May 30, 2008, SCE&G filed a Combined Application for a Certificate of

Environmental Compatibility and Public Convenience and Necessity and for a Base Load

2
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ReviewOrder for the Constructionand Operationof a Nuclear Facility in Jenkinsville, South

Carolina ("Combined Application") in Docket No. 2008-196-E. As part of the Combined

Application, SCE&G requested initial revised rates reflecting the Company's then current

investment in V. C. Summer Nuclear Station Units 2 & 3 ("Units"). A hearing on the Combined

Application was held before the Commission starting on December 1, 2008 and concluding on

December 17, 2008.

5. On March 2, 2009, the Commission issued Order No. 2009-104(A) granting the

relief requested in the Combined Application and approving, inter alia, initial revised rates as

requested in the Combined Application, as amended during the pendency of the hearing on the

Combined Application.

6. On July 20, 2009, SCE&G filed a request pursuant to S.C. Code Ann. § 58-33-

270(E) (Supp. 2010) to approve updated milestone and capital costs schedules for the

construction of the Units. On January 21, 2010, the Commission issued Order No. 2010-12

approving SCE&G's request and modifying the milestone and capital cost schedules initially

approved in Order No. 2009-104(A).

7. On August 9, 2010, the South Carolina Supreme Court issued its decision in

South Carolina Energy Users Comm. v. South Carolina Pub. Serv. Comm 'n, 388 S.C. 486, 697

S.E.2d 587 (2010) (the "Opinion") concerning the South Carolina Energy Users Committee's

appeal of Order No. 2009-104(A). In its Opinion, the Supreme Court ruled that contingency

costs which had not been itemized or designated to specific cost categories were not permitted as

a part of approved capital cost schedules under the Base Load Review Act. The effect of this

decision was to require the removal of $438,291,000 in projected contingency costs from the

capital cost schedules approved in Order No. 2009-104(A) and Order No. 2010-12.
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8. On November15, 2010, SCE&G, pursuantto S.C.Code Ann. § 58-33-270(E)

(Supp. 2010), filed with the Commissiona petition seekingan order approvingan updated

capital cost schedulefor the Units. On May 16, 2011, and consistentwith the Opinion, the

Commission issuedOrder No. 2011-345approving SCE&G's requestthereby updating the

capital cost scheduleinitially approvedin Order No. 2009-104(A)as modified by OrderNo.

2010-12.

9.

SCE&G has

In compliancewith S.C.CodeAnn. § 58-33-277(A)andOrderNo. 2009-104(A),

filed with the South Carolina Office of Regulatory Staff ("ORS") and the

Commissionquarterly reports for each quarter since the effective date of Order No. 2009-

104(A). On May 16,2011,SCE&G filed its mostrecentquarterlyreport for thequarterending

March 31, 2011 (the "Quarterly Report"). The Quarterly Report provides information

concerningthe statusof the Unitsandupdatesthe capitalcostandconstructionschedulesfor the

Unitsasapprovedin OrderNo. 2011-345. A copyof theQuarterlyReportis attachedasExhibit

A, which reflects that the Units are being constructedin accordancewith the construction

scheduleapprovedin CommissionOrderNo. 2010-12andthe cumulativecapitalcost forecasts

approvedin CommissionOrderNo. 2011-345.

10. So long asthe Units are being constructedin accordancewith the construction

schedulesapprovedin CommissionOrderNo. 2010-12andthecumulativecapitalcostforecasts

approvedunderCommissionOrderNo. 2011-345,S.C.CodeAnn. § 58-33-280(B)providesfor

the utility to recoverthroughrevisedratesits weightedaveragecost of capitalappliedto all or

partof the outstandingbalanceof constructionwork in progresscalculatedasof adatespecified

in afiling for revisedrates.
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in a filing for revised rates.



11. As requiredby the BaseLoad ReviewAct, in calculatingthe proposedrevised

rates,SCE&Ghasutilized the factors,allocations,andratedesignsapprovedin OrderNo. 2010-

471 issuedin DocketNo. 2009-489-E. Moreover, the proposedrevisedratesincorporatethe

upcomingexpirationof the RateReductionRider(WeatherNormalizationRelated)aspreviously

approvedin DocketNo. 2009-489-Eandthe upcomingadjustmentto SCE&G's Rider to Retail

Rates- DemandSideManagementComponentasrecentlyapprovedin DocketNo. 2011-49-E.

12. As further requiredby the BaseLoad ReviewAct, the additional revenueto be

collectedthroughrevisedrateshasbeenallocatedamongcustomerclassesbasedon SCE&G's

firm peakdemanddatafrom the prior year. For purposesof allocatingthe additional revenue

requirementto becollectedthroughrevisedratesin this filing, SCE&Ghasutilized datafor the

adjustedsummerpeakof 2010,assetforth in Exhibit B.

13. Therevisedratesasproposedhereinwill allow the Companyto earna returnon

equityof 11%assetforth in CommissionOrderNo. 2009-104(A).

14. Pursuantto S.C.CodeAnn. §58-33-280(B),SCE&GhaschosenJune30,2011as

the datefor calculating its outstandingbalanceof constructionwork in progressandweighted

averagecostof capital.

15. Exhibit C setsforth SCE&G's capital structureand weighted averagecost of

capitalasof March31,2011,with adjustmentsprojectedthroughJune30,2011.

16. Exhibit D sets forth the calculation of the incremental revenue requirement

associated with the proposed revised rates. As set forth in Exhibit D, the Company's projected

incremental construction work in progress through June 30, 2011 is $484,712,000. The resulting

increase in retail rates is approximately $58,537,000.

11. As required by the Base Load Review Act, in calculating the proposed revised

rates, SCE&G has utilized the factors, allocations, and rate designs approved in Order No. 2010-

471 issued in Docket No. 2009-489-E. Moreover, the proposed revised rates incorporate the

upcoming expiration of the Rate Reduction Rider (Weather Normalization Related) as previously

approved in Docket No. 2009-489-E and the upcoming adjustment to SCE&G's Rider to Retail

Rates — Demand Side Management Component as recently approved in Docket No. 2011-49-E.

12. As further required by the Base Load Review Act, the additional revenue to be

collected through revised rates has been allocated among customer classes based on SCE&G's

firm peak demand data from the prior year. For purposes of allocating the additional revenue

requirement to be collected through revised rates in this filing, SCE&G has utilized data for the

adjusted summer peak of 2010, as set forth in Exhibit B.

13. The revised rates as proposed herein will allow the Company to earn a return on

equity of 11'/o as set forth in Commission Order No. 2009-104(A).

14, Pursuant to S.C. Code Ann. II 58-33-280(B), SCE&G has chosen June 30, 2011 as

the date for calculating its outstanding balance of construction work in progress and weighted

average cost of capital.

15. Exhibit C sets forth SCE&G's capital structure and weighted average cost of

capital as of March 31, 2011, with adjustments projected through June 30, 2011.

16. Exhibit D sets forth the calculation of the incremental revenue requirement

associated with the proposed revised rates. As set forth in Exhibit D, the Company's projected

incremental construction work in progress through June 30, 2011 is $484,712,000. The resulting

increase in retail rates is approximately $58,537,000.



17. To recoverthis revenuerequirement,SCE&G is proposingrevisedratesresulting

in the following increases:theResidentialclasswill haveanaverageincrease in rates of 2.83%,

the Small General Service class will have an average increase in rates of 2.67%, the Medium

General Service class will have an average increase in rates of 2.67%, and the Large General

Service class will have an average increase in rates of 2.49%. See Exhibit E.

18. As Exhibit F to this filing, SCE&G is providing updated retail electric tariff

sheets setting forth the revised rates being proposed in this docket.

19. Consistent with Order Nos. 2009-104(A), 2009-696, and 2010-625, SCE&G has

increased the Basic Facilities Charges for the Small General Service, Medium General Service,

and Large General Service classes. No changes have been made to the Basic Facilities Charge

for the Residential class. Demand charges have been adjusted as appropriate for all customer

classes. SCE&G reserves the right to adjust all of these charges as appropriate in future rate

proceedings.

20. As Exhibit G to this filing SCE&G is providing an updated forecast of future

revenue requirements and rate increases that corresponds to the information provided on Exhibit

M to the Combined Application in Docket No. 2008-196-E, as updated in Docket No. 2010-376-

E.

WHEREFORE, South Carolina Electric & Gas Company respectfully requests that, upon

completion of the audit and report by ORS as provided in S.C. Code Ann. § 58-33-280(D), the

Commission issue an Order approving the proposed revised rates as set forth herein.
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19. Consistent with Order Nos. 2009-104(A), 2009-696, and 2010-625, SCE&G has

increased the Basic Facilities Charges for the Small General Service, Medium General Service,

and Large General Service classes. No changes have been made to the Basic Facilities Charge

for the Residential class. Demand charges have been adjusted as appropriate for all customer

classes. SCE&G reserves the right to adjust all of these charges as appropriate in future rate

proceedings.

20. As Exhibit G to this filing SCE&G is providing an updated forecast of future

revenue requirements and rate increases that corresponds to the information provided on Exhibit

M to the Combined Application in Docket No. 2008-196-E, as updated in Docket No. 2010-376-
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Cayce, South Carolina

Respectfully submitted,

K. Chad Burg_iE_uire

Matthew W. Gissendanner, Esquire
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Cayce, SC 29033-3701

Telephone: 803-217-8141
Facsimile: 803-217-7931

chad.burgess@scana.com
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Attorneys for
South Carolina Electric & Gas Company
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EXHIBIT A

Public Version

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2011

I. Introduction and Summary

A. Introduction

This quarterly report is submitted by South Carolina Electric & Gas Company

(SCE&G or the Company) to the Public Service Commission of South Carolina (the

Commission) and the South Carolina Office of Regulatory Staff (ORS). It is submitted in

satisfaction of the requirements of S.C. Code Ann. § 58-33-277 (Supp. 2010) and the

terms of Commission Order No. 2009-104(A). This report provides updated information

concerning the status of the construction of V. C. Summer Nuclear Station Units 2 & 3

(the Units) and updates the capital cost and construction schedules for the Units. The

Commission approved updated construction schedules for the Units in Order No. 2010-

12. The Commission approved updated capital cost schedules for the Units in Order No.

2011-345 issued in May of2011.

Order No. 2011-345 was based on updated cost schedules that SCE&G filed with

the Commission on November 15, 2010, and supplemented on March 8, 2011. Those

updated schedules removed $438,291,000 in owner's capital cost contingencies in

response to the South Carolina Supreme Court opinion in South Carolina Energy Users

Comm. v. South Carolina Pub. Serv. Comm'n, 388 S.C. 486, 697 S.E.2d 587 (2010) (the

Opinion). The updated schedules also included approximately $174 million in capital

costs that the Company had identified and itemized to specific cost items for the project

since Order No. 2009-104(A). They further reflected all changes in the timing of cash

flow requirements since Order No. 2010-12 was adopted.

B. Structure of Report and Appendices

The current reporting period is the quarter ending March 31, 2011. The report is

divided into the following sections:

Section I:

Section II:

Introduction and Summary;

Progress of Construction of the Units;
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V. C. Summer Nuclear Station Units 2 tile 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric A Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2011

I. Introduction and Summary

A. Introduction

This quarterly report is submitted by South Carolina Electric & Gas Company
(SCE&G or the Company) to the Public Service Commission of South Carolina (the
Commission) and the South Carolina Office of Regulatory Staff (ORS). It is submitted in
satisfaction of the requirements of S.C. Code Ann. ) 58-33-277 (Supp. 2010) and the
terms of Commission Order No. 2009-104(A). This report provides updated information
concerning the status of the construction of V. C. Summer Nuclear Station Units 2 & 3

(the Units) and updates the capital cost and construction schedules for the Units. The
Commission approved updated construction schedules for the Units in Order No. 2010-
12. The Commission approved updated capital cost schedules for the Units in Order No.
2011-345 issued in May of 2011.

Order No. 2011-345 was based on updated cost schedules that SCE&G filed with
the Commission on November 15, 2010, and supplemented on March 8, 2011. Those
updated schedules removed $438,291,000 in owner's capital cost contingencies in

response to the South Carolina Supreme Court opinion in South Carolina Ener Users
Comm. v. South Carolina Pub. Serv. Comm'n, 388 S.C. 486, 697 S.E.2d 587 (2010) (the
Opinion). The updated schedules also included approximately $ 174 million in capital
costs that the Company had identified and itemized to specific cost items for the project
since Order No. 2009-104(A). They further reflected all changes in the timing of cash
flow requirements since Order No. 2010-12 was adopted.

B. Structure of Report and Appendices

The current reporting period is the quarter ending March 31, 2011. The report is
divided into the following sections:

Section I: Introduction and Summary;

Section II: Progress of Construction of the Units;

I
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Section III:

Section IV:

Section V:

Section VI:

Anticipated Construction Schedules;

Schedules of the Capital Costs Incurred Including Updates to the

Information Required by S.C. Code Ann. § 58-33-270(B)(6) (the

Inflation Indices);

Updated Schedule of Anticipated Capital Costs; and

Conclusion.

Appendices 1, 2, and 4 to this report contain detailed financial, milestone and

other information updating the schedules approved by the Commission in Order No.

2010-12. For reference purposes, Appendix 3 provides a copy of the approved capital

cost schedule for the project without adjustments in the form approved in Order No.

2011-345.

A confidential and a public version of this report and its attachments are being

provided. All cost information presented reflects only SCE&G's share of the project's

cost. Attached to the end of the report is a glossary of acronyms and defined terms used

in it.

C. Construction Schedule and Milestones

As the report indicates, the Company has met all current construction milestones

approved by the Commission in Order No. 2010-12, as adjusted pursuant to

contingencies authorized in Order No. 2009-104(A). There are 146 separate milestones.

Of these, 59 have been completed as of March 31, 2011. Comparing the scheduled

milestone completion dates as of the date of this report to the milestone completion dates

approved by the Commission in Order No. 2010-12, the completion dates of 71

milestones have changed. Of these, 29 have been accelerated and 42 have been delayed
for between one and 12 months.

D. Construction Costs and Cost Forecasts

As this report indicates, the Company is on track to complete the Units at the

capital cost forecast of approximately $4.3 billion as approved in Order No. 2011-345.

In Order No. 2009-104(A), the Commission recognized that forecasts of AFUDC

expense and escalation would vary over the course of the project and required those

forecasts to be updated with each quarterly report. New escalation indices were issued in

May 2011 for the period of July-December of 2010 and those indices have been used in

forecasting the construction costs for the project presented here. Chart A below

compares the current capital cost forecast to the forecast presented in the last quarterly

report.
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Section III: Anticipated Construction Schedules;

Section IV: Schedules of the Capital Costs Incurred Including Updates to the
Information Required by S.C. Code Ann. g 58-33-270(B)(6) (the
Inflation Indices);

Section V: Updated Schedule of Anticipated Capital Costs; and

Section VI: Conclusion.

Appendices 1, 2, and 4 to this report contain detailed financial, milestone and
other information updating the schedules approved by the Commission in Order No.
2010-12. For reference purposes, Appendix 3 provides a copy of the approved capital
cost schedule for the project without adjustments in the form approved in Order No.
2011-345.

A confidential and a public version of this report and its attachments are being
provided. All cost information presented reflects only SCE&G's share of the project's
cost. Attached to the end of the report is a glossary of acronyms and defined terms used
in it.

C. Construction Schedule and Milestones

As the report indicates, the Company has met all current construction milestones
approved by the Commission in Order No. 2010-12, as adjusted pursuant to
contingencies authorized in Order No. 2009-104(A). There are 146 separate milestones.
Of these, 59 have been completed as of March 31, 2011. Comparing the scheduled
milestone completion dates as of the date of this report to the milestone completion dates
approved by the Commission in Order No. 2010-12, the completion dates of 71

milestones have changed. Of these, 29 have been accelerated and 42 have been delayed
for between one and 12 months.

D, Construction Costs and Cost Forecasts

As this report indicates, the Company is on track to complete the Units at the
capital cost forecast of approximately $4.3 billion as approved in Order No. 2011-345.

In Order No. 2009-104(A), the Commission recognized that forecasts of AFUDC
expense and escalation would vary over the course of the project and required those
forecasts to be updated with each quarterly report. New escalation indices were issued in

May 2011 for the period of July-December of 2010 and those indices have been used in

forecasting the construction costs for the project presented here. Chart A below
compares the current capital cost forecast to the forecast presented in the last quarterly
report.
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Chart A: Reconciliation of Capital Cost ($000)

Forecast Item

Gross Construction

Less: AFUDC

Total Project
Cash Flow

Projected 3/31/11

Five-Year Average
Escalation Rates

$5,623,535

$246,515

Proiected 12/31/10@

Five-Year Average
Escalation Rates

$5,786,943

$5,377,020

$255,684

$5,531,259

Change

($163,408)

($9,169)

($154,239)

Less: Escalation $1,106,719 $1,260,855 ($154,136)

Capital Cost,
2007 Dollars

$4,270,404$4,270,301 ($103)

Chart A shows that the forecasted capital cost of the Units in 2007 dollars has

decreased by approximately $103,000. This reduction reflects the voluntary decision by

the Company, communicated to the Commission by letter dated April 25, 2011, that it

would not to seek recovery for $103,000 in Community/Support Outreach costs that

Westinghouse/Shaw had included in costs to be charged under the Engineering,

Procurement and Construction Agreement (EPC Contract) for the Units.

Chart B compares the current forecast of gross construction costs, including

current escalation, to the forecast on which the Commission relied in adopting Order No.

2011-345. Due to the changes in forecasted escalation rates when netted against other

changes as discussed more fully below the cost of the plant in future dollars has

decreased by $163 million.
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Chart A; Reconciliation of Capital Cost ($000)

Forecast Item
Escalation Rates

Five-Year Avera e
Escalation Rates

~Chan e

Gross Construction $5,623,535 $5,786,943 ($163,408)

Less: AFUDC $246,515 $255,684 ($9,169)

Total Project
Cash Flow

$5,377,020 $5,531,259 ($154,239)

Less: Escalation $1,106,719 $1,260,855 ($154,136)

Capital Cost,
2007 Dollars

$4,270,301 $4,270,404 ($103)

Chart A shows that the forecasted capital cost of the Units in 2007 dollars has
decreased by approximately $ 103,000. This reduction reflects the voluntary decision by
the Company, communicated to the Commission by letter dated April 25, 2011, that it

would not to seek recovery for $ 103,000 in Community/Support Outreach costs that
Westinghouse/Shaw had included in costs to be charged under the Engineering,
Procurement and Construction Agreement (EPC Contract) for the Units.

Chart B compares the current forecast of gross construction costs, including
current escalation, to the forecast on which the Commission relied in adopting Order No.
2011-345. Due to the changes in forecasted escalation rates when netted against other
changes as discussed more fully below the cost of the plant in future dollars has
decreased by $ 163 million.
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Chart B: Reconciliation of Capital Cost ($000)

Forecast Item

Gross Construction

Less: AFUDC

Total Project Cash Flow

Less: Escalation

Capital Cost, 2007 Dollars

Projected (_ 3/31/11

(Five-Year Average

Rates_

$5,623,535

$246,515

$5,377,020

$1,106,719

$4,270,301

As Forecasted

Or Approved In

Order 2011-345

$5,786,943

$255,684

$5,531,259

$1,260,855

$4,270,404

Change

($163,408)

($9,169)

($154,239)

($154,136)

($103)

As shown on Appendix 2, Chart B, the total capital cost of the Units in current

dollars has increased by approximately $9 million compared to the adjusted target. This

increase relates to cash flow timing matters exclusively and does not change the cost of

the Units in 2007 dollars.

E. Escalation Rates

As provided in Order No. 2009-104(A), the most current twelve-month inflation

indices are used to escalate costs occurring in the twelve-month period after the date of

each quarterly report. As stated above, new escalation indices were last issued in May

2011 for the period of July-December of 2010 and those rates are reflected in this report.

As shown on Appendix 4, utility construction cost escalation rates were at

historically high levels during the period 2005-2008, and since then have begun to drop.

The current one-year averages and five-year averages are now closer to historical ten-

year rates than they have been in certain past periods. Current escalation rates are shown

on Chart C, below.
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Chart B: Reconciliation of Capital Cost ($000)

Forecast Item
Rates

As Forecasted
~Or A roved In
Order 2011-345

~Chan e

Gross Construction $5,623,535 $5,786,943 ($163&408)

Less: AFUDC $246,515 $255,684 ($9,169)

Total Project Cash Flow $5877,020 $5,531,259 ($154&239)

Less: Escalation $1,106,719 $1,260,855 ($154,136)

Capital Cost, 2007 Dollars $4,270,301 $4,270,404 ($103)

As shown on Appendix 2, Chart B, the total capital cost of the Units in current
dollars has increased by approximately $9 million compared to the adjusted target. This

increase relates to cash flow timing matters exclusively and does not change the cost of
the Units in 2007 dollars.

E. Escalation Rates

As provided in Order No. 2009-104(A), the most current twelve-month inflation
indices are used to escalate costs occurring in the twelve-month period after the date of
each quarterly report. As stated above, new escalation indices were last issued in May
2011 for the period of July-December of 2010 and those rates are reflected in this report.

As shown on Appendix 4, utility construction cost escalation rates were at

historically high levels during the period 2005-2008, and since then have begun to drop.
The current one-year averages and five-year averages are now closer to historical ten-

year rates than they have been in certain past periods. Current escalation rates are shown
on Chart C, below.
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Chart C: Handy-Whitman Escalation Rates

January, 2011 Update

HW All Steam Index:

One Year Rate

Five Year Average

Ten Year Average

HW AH Steam/Nuclear Index:

One Year Rate

Five Year Average

Ten Year Average

HW All Transmission Plant Index

One Year Rate

Five Year Average

Ten Year Average

Escalation Rate

3.36%

4.73%

4.45%

3.17%

4.74%

4.46%

1.44%

4.33%

4.55%

F. AFUDC

The AFUDC for the project is currently projected to be approximately $9 million
lower than the forecast on which Order No. 2011-345 was based. Consistent with Order

No. 2009-104(A), SCE&G computes AFUDC based on the Federal Energy Regulatory

Commission (FERC) approved methodology as applied to the balance of Construction

Work in Progress (CWIP) that is outstanding between rate adjustments. SCE&G's

AFUDC rate is currently 5.87% which is the same rate that applied when Order No.

2011-345 was issued. Standing alone, the current AFUDC rate would produce no change

in the forecasted amount of AFUDC. However, lower escalation rates, as partially off-set

by the effect of timing changes in the cash flows, have reduced the forecasted project

cash flows for the project thereby producing the forecasted reduction in AFUDC for the

project.
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Chart C: Handy-Whitman Escalation Rates

F. AFUDC

The AFUDC for the project is currently projected to be approximately $9 million
lower than the forecast on which Order No. 2011-345 was based. Consistent with Order
No. 2009-104(A), SCE&G computes AFUDC based on the Federal Energy Regulatory
Commission (FERC) approved methodology as applied to the balance of Construction
Work in Progress (CWIP) that is outstanding between rate adjustments. SCE&G's
AFUDC rate is currently 5.87% which is the same rate that applied when Order No.
2011-345 was issued. Standing alone, the current AFUDC rate would produce no change
in the forecasted amount of AFUDC. However, lower escalation rates, as partially off-set
by the effect of timing changes in the cash flows, have reduced the forecasted project
cash flows for the project thereby producing the forecasted reduction in AFUDC for the
project.
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G* Compliance with the Commission Approved Cumulative Project Cash

Flow Target

The current approved Cumulative Project Cash Flow target for the project was

adopted by the Commission in Order No. 2011-345. In Order No. 2009-104(A), the

Commission provided that the applicable Cumulative Project Cash Flow target would be

adjusted with each quarterly report to reflect updated escalation data.

Appendix 2, Chart A provides the approved Cumulative Project Cash Flow target

updated for current escalation data. The cash flow targets up to December 31, 2010, have

been updated to reflect actual escalation rates up to that date. The cash flow targets for

the first quarter of 2011 and beyond have been updated based on the most recently

available inflation indices, which for purposes of this report are the indices provided in

May of 2011 that are current through December 31, 2010. When actual indices for the

period January 1,2011 to June 30, 2011 become available, the cash flow data for the first

quarter of 2011 will be revised to reflect the actual escalation rates.

Appendix 2, Chart B compares the approved Cumulative Project Cash Flow

target to the current cumulative cash flow schedules for the project, which include actual

costs where available and SCE&G's working forecasts of annual cash flows for future

years. In addition, the figures presented on Appendix 2, Chart B for 2011 have been

adjusted to reflect timing differences between the billing methodology under the EPC

Contract and the calculation of the escalated cash flow targets under Order No. 2009-

104(A). Under the EPC Contract, for periods where actual escalation rates are not

available, Westinghouse/Shaw bills SCE&G based on a rolling 2-year average of the

applicable Handy-Whitman rate and provides adjustments in the following period to

reflect the actual rate when it is known. An adjustment has been made to Appendix 2,

Chart B to offset the timing difference related to Westinghouse/Shaw's approach to

estimated billings and credits which applies to those EPC cost categories that are subject

to indexed escalation. As shown on Appendix 2, Chart B, the adjustment for calendar

year 2011 is calculated to be approximately ($1.4) million based on data for the first

quarter of 2011.

II. Progress of Construction of the Units

Construction of the Units is progressing on schedule. However, in light of the

anticipated delay in the issuance of the Combined Operating License (COL), which is

discussed in more detail below, the current construction plan will not allow Unit 2 to be

completed by the substantial completion date set forth in the EPC Contract. In response,

in February of 2011, SCE&G approved Change Order 11 to the EPC Contract to provide

for Westinghouse/Shaw to perform a COL Delay Impact Study to assess strategies for

dealing with the delay. The study initially presented two alternative approaches. One

scenario compressed the construction schedule for Unit 2 to retain the current substantial
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G. Compliance with the Commission Approved Cumulative Project Cash
Flow Target

The current approved Cumulative Project Cash Flow target for the project was
adopted by the Commission in Order No. 2011-345. In Order No. 2009-104(A), the

Commission provided that the applicable Cumulative Project Cash Flow target would be
adjusted with each quarterly report to reflect updated escalation data.

Appendix 2, Chart A provides the approved Cumulative Project Cash Flow target
updated for current escalation data. The cash flow targets up to December 31, 2010, have
been updated to reflect actual escalation rates up to that date, The cash flow targets for
the first quarter of 2011 and beyond have been updated based on the most recently
available inflation indices, which for purposes of this report are the indices provided in

May of 2011 that are current through December 31, 2010. When actual indices for the
period January I, 2011 to June 30, 2011 become available, the cash flow data for the first
quarter of 2011 will be revised to reflect the actual escalation rates.

Appendix 2, Chart B compares the approved Cumulative Project Cash Flow
target to the current cumulative cash flow schedules for the project, which include actual
costs where available and SCE&G's working forecasts of annual cash flows for future
years. In addition, the figures presented on Appendix 2, Chart B for 2011 have been
adjusted to reflect timing differences between the billing methodology under the EPC
Contract and the calculation of the escalated cash flow targets under Order No. 2009-

104(A). Under the EPC Contract, for periods where actual escalation rates are not
available, Westinghouse/Shaw bills SCE&G based on a rolling 2-year average of the

applicable Handy-Whitman rate and provides adjustments in the following period to

reflect the actual rate when it is known. An adjustment has been made to Appendix 2,
Chart B to offset the timing difference related to Westinghouse/Shaw's approach to
estimated billings and credits which applies to those EPC cost categories that are subject
to indexed escalation. As shown on Appendix 2, Chart B, the adjustment for calendar
year 2011 is calculated to be approximately ($ 1.4) million based on data for the first
quarter of 2011.

II. Progress of Construction of the Units

Construction of the Units is progressing on schedule. However, in light of the
anticipated delay in the issuance of the Combined Operating License (COL), which is

discussed in more detail below, the current construction plan will not allow Unit 2 to be

completed by the substantial completion date set forth in the EPC Contract. In response,
in February of 2011, SCE&G approved Change Order 11 to the EPC Contract to provide
for Westinghouse/Shaw to perform a COL Delay Impact Study to assess strategies for
dealing with the delay. The study initially presented two alternative approaches. One
scenario compressed the construction schedule for Unit 2 to retain the current substantial
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completion date. The second scenario pushed the substantial completion date for Unit 2

out by six months. In March 2011, Westinghouse/Shaw submitted a preliminary draft of

the study for review and critique by SCE&G. Upon review of the draft, SCE&G

requested that the study evaluate a third scenario. That third scenario considers

accelerating the substantial completion date for Unit 3 to determine whether such

acceleration, when coupled with a delay in the Unit 2 substantial completion date, would

create economies and efficiencies in the construction schedule. The logic of this third

scenario is discussed more fully below at section II.E.4. A subsequent draft of the COL

Delay Study Report has been provided to SCE&G for review and evaluation.

As discussed in more detail below, SCE&G does not have any information

indicating that the March 11, 2011 earthquake and tsunami in Japan will impact the

construction or permitting schedules for the Units.

A more detailed presentation of the status of the project is addressed in Section

II.A-Section II.G below.

A. Licensing and Permitting Update

1. The Combined Operating License Application (COLA)

a) Design Control Document (DCD) Revisions

In December 2010, the Nuclear Regulatory Commission (NRC)

Staff issued a favorable Safety Evaluation Report (SER) on the Design Control

Document (DCD) Revision 18. During that same month, the Advisory Committee

on Reactor Safeguards (ACRS) reviewed the SER and determined that the

AP1000 design is fully adequate to protect public health and safety. In response,

Westinghouse (WEC) is preparing a conforming Revision 19 to the DCD

amendment application to incorporate into the DCD information that WEC

previously had provided the NRC through Requests for Additional Information

(RAIs). DCD Revision 19 will also include additional conforming amendments to

the design that WEC has agreed to make as a result of the NRC's safety

evaluation. WEC had previously committed to provide the NRC with DCD

Revision 19 during the first quarter of 2011. However, several issues remain open

and await completion of NRC Staff review. WEC is now expected to submit DCD

Revision 19 to the NRC in June or July of 2011. The impact of this delay on the

final rulemaking schedule is not known at this time but a delay of a month or more

is anticipated.

As a result, SCE&G anticipates NRC approval of the amended DCD

in the second half of 2011. The recent shift in the NRC schedule for DCD

approval supports issuance of a COL for the Units in late 2011 or early 2012.
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b) Site-Specific COL and Reference Plant COL

As of January 2011, the NRC Staff completed both its Phase A and

B reviews to support development of the Advanced Final Safety Evaluation

Report (AFSER) for the site-specific COLA for the Units. The second ACRS

subcommittee meeting to review the remaining site specific information was held

January 10 and 11, 2011. No significant issues were identified. In early February,

the third and final full Committee ACRS meeting concluded favorably. As a

result, on February 17, 2011, the ACRS issued a letter to the NRC supporting

approval of the final COLA approval process to be conducted by the NRC

Commissioners. On March 26, 2011, the NRC Staff completed Phase C of the

safety review.

The NRC's review of the Reference Plant COL submitted by

Southern Nuclear Operating Company for its units at Vogtle is on a similar
schedule as the Units.

c) Environmental Review

In April 2011, subsequent to this reporting period, the NRC

completed the Final Environmental Impact Statement (FEIS) for the Units. This is

a significant milestone for the project, and completes the review of environmental

impacts of the project. The approval of the FEIS in April 2011 supports the

issuance of a COL for the Units in late 2011 or early 2012.

d) Legal Review

As noted in previous filings, several parties sought to intervene to

raise issues before the Atomic Safety Licensing Board (ASLB) in its review of

SCE&G's COLA. These interventions were dismissed either because their

contentions were deemed not to be admissible, or because the intervenors lacked

standing. As a result, there are no contentions associated with the COLA.

On April 15, 2011, subsequent to this reporting period, a number of

individuals and environmental groups filed a petition before the NRC to suspend

all pending reactor licensing decisions and related rulemaking decisions based on

the events associated with the March 11,2011 earthquake and tsunami in Japan.

The NRC has taken no action with regard to this petition.

On March 21,2011, the NRC established a senior level agency task

force to conduct a comprehensive review of the NRC processes and regulations in

light of the events in Japan. The task force will brief the NRC on its review at 30,
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60 and 90 day intervals and will issue a preliminary report at the 90 day interval.

The task force will complete a longer-term review six months from the beginning

of the evaluation. On May 12, 2011, the task force conducted its initial briefing

with the NRC and did not express any concerns regarding the Units.

SCE&G has no reason to believe that this review will impact the

schedule for issuance of the COL for the Units. Initial reports indicate that the

Japanese reactors withstood the effects of the massive earthquake and that the

primary cause of the subsequent problems was the loss of power resulting from

devastation of the site and its back-up power supplies caused by the tsunami. The

passive safety features of the AP1000 design specifically allow for the safe shut

down and stabilization of the reactors even in the event of the total loss of power

for an extended period of time. Under the AP1000 design, back-up on-site power

supplies are available as redundancy. As part of the NRC review process, the

AP 1000 units have been successfully analyzed against multiple disaster scenarios.

In addition, the first of SCE&G's units is not scheduled for commercial operation

until 2016. Any changes to plant safety procedures or standards that emerge from

the NRC review of the events in Japan can be implemented prior to start-up of

Unit 2 in 2016.

2. Other Major Construction Permits

a) SCDHEC Permits

In February 2011, SCE&G received the South Carolina Department

of Health and Environmental Control (SCDHEC) Phase 5

Stormwater permit which allows clearing and grading of 16.1 acres

from the 13.8 kV alternate A/C line to the Raw Water Intake

Structure (RWS).

ii. SCE&G submitted the Preliminary Engineering Report and National

Pollutant Discharge Elimination System (NPDES) Permit

application to SCDHEC for the Wastewater System to Parr

Reservoir. This application is for a permit to return fully treated

discharge water into the Parr Reservoir. The application is under
review with SCDHEC.

b) 401 Water Quality Certification and 404 Wetlands Permit

io A 404 Wetlands Permit is required before undertaking

construction within wetlands which are subject to the

jurisdiction of the Federal government. An accompanying

401 Water Quality Certification is required to assess whether
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c)

aquatic life/water quality is adversely impacted by
construction activities associated with a 404 Wetlands Permit.

The 404 Wetlands Permit for the Units encompasses the

Units' cooling water intake and discharge structures, the

cooling towers, and the permanent water treatment plant.

While not part of the 404 Wetlands Permit, the EIS on which

the 404 is based covers the full extent of the plant, including

the transmission lines. During the fourth quarter of 2010,

SCE&G revised its 404 Wetlands Permit application for the

project to reflect the Company's decision to use existing

rights-of-way or to expand transmission corridors for the

transmission lines to be constructed by SCE&G and Santee

Cooper to serve the Units and has resubmitted that application

to the Army Corps of Engineers (ACOE). Approval of this

permit is expected in 2011. In April 2011, subsequent to this

reporting period, the NRC issued the FEIS and SCE&G is

now awaiting the ACOE permit and 401 Water Quality

Certification. The ACOE permit is anticipated to be placed

on public notice by the end of May 2011. Meanwhile,

pending the issuance of the 401/404 permit for the project,

Westinghouse/Shaw is working around the intermittent

stream bank in the Cooling Towers area. The timely issuance

of the 401 Water Quality Certification and the 404 Wetlands

Permit is a focus area for the project.

Other Permits

i. In late 2010, SCE&G submitted to the FERC a License

Amendment Application to authorize it to withdraw cooling

and other water for the Units from the Monticello Reservoir

and to authorize other construction activities within the

project boundaries of the reservoir. Approval for this

license amendment is anticipated to be granted in June of

2011.
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ii. In March, SCE&G received approval from Norfolk

Southern for the installation of 360 feet of 36-inch high-

density polyethylene (HDPE) sanitary sewer pipe and one

crossing in a 24-inch steel pipe under the Norfolk Railroad

adjacent to Parr Reservoir for Units 2 & 3 Waste Water

Discharge Blow Down Line. A Master Easement

Agreement must be signed and returned to Norfolk

Southern to finalize approval. This Agreement is under
review with SCE&G.

3. BLRA Regulatory Proceedings

On August 9, 2010, the South Carolina Supreme Court issued its opinion in

South Carolina Energy Users Comm. v. South Carolina Pub. Serv. Comm'n, 388

S.C. 486, 697 S.E.2d 587 (2010). In the Opinion, the Court ruled that owner's

capital cost contingencies were not permitted as part of BLRA-approved capital
cost forecasts under the Base Load Review Act until costs could be identified and

itemized to specific cost items. The Supreme Court's decision left open to

SCE&G the option to petition the Commission under S.C. Code Ann. §58-33-

270(E) to update the approved cash flow projections for the project. The Base

Load Review Act requires such updates to be allowed unless the changes in the

cash flow projections are proven to be the result of imprudence by the utility. On

November 15, 2010, the Company filed with the Commission its Petition for

Updates and Revisions to Capital Cost Schedules in Docket No. 2010-376-E. As

set forth on Exhibit 1 to the Petition, the Company removed $438,291,000 in

owner's capital cost contingencies from its cost projections. In addition, the

Company identified and itemized approximately $174 million in costs to specific

cost items in the capital cost forecast. Furthermore, the Petition updated the cash

flow projections for the project to take into account all changes in the timing of

cash flow requirements resulting from changes in project construction schedules

and shifts in milestone dates. In May 2011, subsequent to this reporting period,

the Commission issued Order No. 2011-345 approving the updated capital cost

schedules for the project. Those schedules are incorporated in this report as the

approved cost projections against which the project is measured for purposes of

the Base Load Review Act. Parties objecting to the order must file a petition for

rehearing with the Commission within ten days of receipt of the order.
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B. Engineering Update

1. Engineering Completion Status

The V.C. Summer Units 2 & 3 Total Plant Design Completion Status is

87.8%, which consists of the following:

io

ii.

In.

Standard Plant Design - 94.2% complete

Site Specific Design - 75.1% complete

Standard Plant VCS Construction Ready Drawings - 3.5%

complete

The Engineering Completion Status as reported above reflects the work

necessary to bring the design outputs to a point where they are sufficient to

support procurement and construction planning. Certified for Construction (CFC)

design packages include all information necessary for construction of specific

structures, systems or components.

2. Site Specific Design Activities

Shaw Engineering continues to perform Site Specific Design work to

support the permitting for Site Specific Systems, to include the Circulating Water

System, Yard Fire System, Potable Water System, Raw Water System, Sanitary

Drain System and Waste Water System, and the Switchyard. There is a delay in

Switchyard design progress, which is being tracked by SCE&G Engineering and

Construction.

3. Procurement/Fabrication Update

a) During the last quarter of 2010, Shaw placed on hold all

fabrication or rework activities related to the Units by Shaw Modular

Solutions (SMS). The purpose of the hold was to evaluate and correct

quality assurance (QA) issues at SMS's fabrication facility. A root cause

investigation was conducted. On January 10, 2011, the NRC was unable to

complete a vendor inspection audit at SMS due to the lack of actual

production work ongoing. The NRC then requested a plan of action from

SMS addressing all issues identified since initiation of fabrication. SMS

responded to the NRC's request, outlining corrective actions put in place to

elevate SMS's QA program implementation to the level of effectiveness

required for fabrication of AP1000 modules. In addition, the Consortium

has increased its QA/QC oversight and presence at the SMS facility, and

SMS has undertaken a broad-based program for improving its quality
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control practices and procedures and strengthening the nuclear safety

culture at its facility. As of the end of April 2011, SMS is demonstrating

significant progress in implementing its plans and improving its QA

program and culture. On March 7, 2011, the Shaw Nuclear Quality

Assurance annual implementation audit was performed. At this time, SMS

received approval to begin rework activities of floor submodules. Phase I

Prototype activities are on-going, and welding activities have begun for

Module Prototype Phase II. The on-hook dates of the CA20 and CA01

(i.e., the dates by which fabrication is complete and they are ready to be

lifted into place) remain at March 2012 and June 2012, respectively.

Westinghouse/Shaw still must provide SCE&G with an updated and

credible module fabrication and delivery schedule that takes into account

recent delays and the schedule impacts that can be anticipated from SMS's

on-going implementation of its new processes and culture. The production

and review of this schedule remains a focus area.

b) As previously reported, WEC identified QA deficiencies

during an audit of its supplier, Mangiarotti, leading to a number of

temporary manufacturing holds being invoked by WEC related to

Mangiarotti's sub-suppliers. WEC conducted multiple observations and
reviews at the various fabrication facilities in an effort to resolve the sub-

supplier issues regarding production and fabrication of AP1000

components for SCE&G. As a result of these efforts, two of the four

BLRA milestones previously impacted by the hold were completed during

the fourth quarter of 2010. Completion dates for the other two impacted

BLRA milestones (11-3Q-3 "Pressurizer Fabricator Notice to Contractor of

Welding of Upper and Intermediate Shells Completion", and 12-1Q-2

"Passive Residual Heat Removal Heat Exchanger Fabricator Notice to

Contractor of Final Post Weld Heat Treatment") remain within the BLRA

milestone schedule contingency, as does the shipment of these components

to the site. However, past Stop Work Orders and failed sub-supplier

qualifications have impacted fabrication activities and delivery schedule.

There is a potential negative impact to the site delivery date regarding

Accumulator Tanks; however, WEC is working with Mangiarotti to

improve the schedule. All Mangiarotti equipment is closely monitored by

SCE&G and the Consortium to ensure that equipment delivery supports the

schedule, and any related BLRA milestones remain within the specified

contingency.

Additional tests were required on the Reactor Coolant Pump (RCP)

for the China AP1000 projects due to indications discovered during initial

testing that warranted a root cause analysis by Westinghouse and the
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manufacturer, EMD. Improvements to the RCP in several areas were

made. A more extensive Engineering Test of the RCP began on December

22, 2010 and was successfully completed in January 2011. The Endurance

Test began on April 28, 2011, and will extend through July 2011. All

indications are that this test will conclude successfully.

c) Doosan continues with the fabrication of the Reactor Vessel

for Unit 2. BLRA milestone "Reactor Vessel Fabricator Notice to

Contractor of Outlet Nozzle Welding to Flange Nozzle Shell Completion

Unit 2" (10-3Q-3) was completed on December 30, 2010, which supports

the milestone date for the receipt of the Unit 2 Reactor Vessel on site

(BLRA milestone 13-2Q-6).

d) As previously reported, the Unit 2 Reactor Coolant System

(RCS) Reactor Coolant Loop (RCL) Piping experienced delays in hot leg

manufacturing due to issues with some of the mockup pieces exceeding the

maximum wall thickness. Although bending of the Hot Leg (HL) 6 section

took place in December 2010 with no issues, RCS loop piping now is on

hold, pending resolution of grain size deviations. SCE&G and the

Consortium are closely monitoring any potential impacts to BLRA

milestone 11-4Q-5 regarding shipment of the Unit 2 RCL piping to the site.

e) A Stop Work Order also has been put into effect for SPX,

which manufactures Squib Valves for the Units. Production will not

resume until SPX demonstrates that all WEC Qualified Suppliers

requirements are being met. There currently is no projected date for

manufacturing restart, but SCE&G is monitoring SPX's progress in

resolving its issues. Potential schedule impacts also are being assessed.
This is a focus area.

t) Equipment being manufactured in Japan is being closely

monitored to determine any future schedule impacts. This equipment

includes the Turbine Generator, Main Transformer, and Containment

Vessel. Immediately following the March 2011 earthquake, the

Consortium issued a Force Majeure letter informing SCE&G of possible

effects to the manufacturing schedule. At this time, however, no schedule

impacts have been identified. None of the suppliers or sub-supplier

facilities for the project are located in the immediate area of the earthquake.

In addition, no suppliers or sub-suppliers have reported damage to

equipment or work in progress. As a result, the principal area of concern is

the effect of limited supplies of electricity and diversion of engineering
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manufacturer, EMD. Improvements to the RCP in several areas were
made. A more extensive Engineering Test of the RCP began on December
22, 2010 and was successfully completed in January 2011. The Endurance
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manufacturing due to issues with some of the mockup pieces exceeding the
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hold, pending resolution of grain size deviations. SCE&G and the
Consortium are closely monitoring any potential impacts to BLRA
milestone 11-4Q-5 regarding shipment of the Unit 2 RCL piping to the site.

e) A Stop Work Order also has been put into effect for SPX,
which manufactures Squib Valves for the Units. Production will not
resume until SPX demonstrates that all WEC Qualified Suppliers
requirements are being met. There currently is no projected date for
manufacturing restart, but SCE&G is monitoring SPX's progress in
resolving its issues. Potential schedule impacts also are being assessed.
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includes the Turbine Generator, Main Transformer, and Containment
Vessel. Immediately following the March 2011 earthquake, the
Consortium issued a Force Majeure letter informing SCE&G of possible
effects to the manufacturing schedule. At this time, however, no schedule
impacts have been identified. None of the suppliers or sub-supplier
facilities for the project are located in the immediate area of the earthquake.
In addition, no suppliers or sub-suppliers have reported damage to
equipment or work in progress. As a result, the principal area of concern is

the effect of limited supplies of electricity and diversion of engineering
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resources to the recovery effort. To date, no specific delays have been

reported.

C. Construction Update

1. Preconstruction work in the Switchyard continues, with the final 22

caissons being poured. However, due to weather delays, late issuance of

documents for review, and delayed resolution of issues associated with design

compliance to the approved Switchyard specification, work is approximately 2

months behind schedule. A Switchyard status meeting was held in April to

determine the path forward. Shaw currently is developing an action plan to

address open items that is due by May 13, 2011.

2. The Unit 2 power block excavation continues on schedule. Rock

blasting and removal has been completed within the Nuclear Island, and an NRC

inspection was conducted in April. Unit 3 excavation began in January 2011, and

installation of the first 20 feet of the retaining wall has been completed.

3. Excavation for the first Cooling Tower foundation is complete.

Deep foundations (steel h-piles) are being installed to support the structure and

these are 75% complete.

4. The Module Assembly Building (MAB) structural work is complete

and installation of permanent electrical power for the inside of the building is

nearing completion.

5. Foundation work for the Heavy Lift Derrick (HLD) was completed

in February 2011. Assembly of the carriage is underway, with parts arriving on
site.

6. The second batch plant is complete, with production of non-safety

concrete ongoing.

7. Preparation for Chicago Bridge & Iron (CB&I) mobilization

continues, with assembly of the Containment Vessel Bottom Head (CVBH)

support structure completed. Alignment finalization of the support structure is

anticipated to be completed in May 2011. Assembly of the Containment Vessel

(CV), however, remains on hold contingent upon resolution of previously reported

CB&I QA program deficiencies identified at Vogtle. WEC performed a detailed

surveillance in April to assess the condition of the CB&I program at the V.C.

Summer site. As a result, additional corrective actions were given to CB&I to

implement. WEC is scheduled to perform a follow-up audit in May. A Readiness
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reported.
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documents for review, and delayed resolution of issues associated with design
compliance to the approved Switchyard specification, work is approximately 2

months behind schedule. A Switchyard status meeting was held in April to
determine the path forward. Shaw currently is developing an action plan to
address open items that is due by May 13, 2011.

2. The Unit 2 power block excavation continues on schedule. Rock
blasting and removal has been completed within the Nuclear Island, and an NRC
inspection was conducted in April. Unit 3 excavation began in January 2011, and
installation of the first 20 feet of the retaining wall has been completed.

3. Excavation for the first Cooling Tower foundation is complete.
Deep foundations (steel h-piles) are being installed to support the structure and
these are 75% complete.

4. The Module Assembly Building (MAB) structural work is complete
and installation of permanent electrical power for the inside of the building is

nearing completion.
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site.
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7. Preparation for Chicago Bridge &. Iron (CB&I) mobilization
continues, with assembly of the Containment Vessel Bottom Head (CVBH)
support structure completed. Alignment finalization of the support structure is
anticipated to be completed in May 2011. Assembly of the Containment Vessel
(CV), however, remains on hold contingent upon resolution of previously reported
CB&I QA program deficiencies identified at Vogtle. WEC performed a detailed
surveillance in April to assess the condition of the CB&I program at the V.C.
Summer site. As a result, additional corrective actions were given to CB&I to
implement. WEC is scheduled to perform a follow-up audit in May. A Readiness
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Review is also scheduled for May to determine whether or not CB&I will be
released to work. This is a focus area.

D. Training Update

1. The major focus for Units 2 & 3 Training is completion of a six (6)

week systems refresher course and "spin up" training using AP1000 Abnormal

Operating Procedures and Emergency Operating Procedures to prepare the first

group of 13 (twelve instructors and one supervisor) to attend the 17-week

simulator portion of Instructor Senior Reactor Operator Certification (SRO-C)

training on the Training Development Simulator at WEC in Cranberry, PA.

2. The Limited Scope Simulator (LSS) development remains on

schedule to be operational in the first quarter of 2012; however, WEC recently

informed SCE&G of a change in the schedule to conduct Integrated Systems

Validation (ISV) testing on the LSS at WEC. The change is due to incomplete

design inputs, procedures, and Probabilistic Risk Assessment (PRA). The

proposal splits the tests into two phases, the first in 2011 and the second in the

2013/2014 timeframe. These changes will impact SCE&G's ability to support the

test with operating crews and could affect the capability of the LSS delivered to

V.C. Summer. A meeting was held in April that addressed challenges associated

with ISV schedule changes and LSS capabilities with WEC leadership. This is a
focus area.

E. Change Control/Owners Cost Forecast Update

1. In Order No. 2011-345, the Commission approved updated Owners

Cost projections for the project.

2. The process for approving Amendment No. 2 to the EPC Contract

has been initiated. Amendment No. 2 will incorporate Change Orders 3 and 5-11

into the body of the EPC Contract.

3. Subsequent to this reporting period, SCE&G has provided a signed

copy of Change Order 8 to WEC/Shaw. Change Order 8 embodies the provisions

referenced in the Agreement signed by both Parties in August 2010 for the transfer

of 11 scopes of work totaling approximately $315 million from Target to

Fixed/Firm cost categories.

4. In February 2011, SCE&G approved Change Order 11, which

initiated a study conducted by WEC/Shaw that analyzed potential impacts to the

construction schedule due to the probable delay in receiving the COL. The
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Review is also scheduled for May to determine whether or not CB&I will be
released to work. This is a focus area.

D. Training Update

1. The major focus for Units 2 &. 3 Training is completion of a six (6)
week systems refresher course and "spin up" training using AP1000 Abnormal
Operating Procedures and Emergency Operating Procedures to prepare the first
group of 13 (twelve instructors and one supervisor) to attend the 17-week
simulator portion of Instructor Senior Reactor Operator Certification (SRO-C)
training on the Training Development Simulator at WEC in Cranberry, PA.

2. The Limited Scope Simulator (LSS) development remains on
schedule to be operational in the first quarter of 2012; however, WEC recently
informed SCE&G of a change in the schedule to conduct Integrated Systems
Validation (ISV) testing on the LSS at WEC. The change is due to incomplete
design inputs, procedures, and Probabilistic Risk Assessment (PRA). The
proposal splits the tests into two phases, the first in 2011 and the second in the
2013/2014 timeframe. These changes will impact SCE&G's ability to support the
test with operating crews and could affect the capability of the LSS delivered to
V.C. Summer. A meeting was held in April that addressed challenges associated
with ISV schedule changes and LSS capabilities with WEC leadership. This is a
focus area.

E. Change Control/Owners Cost Forecast Update

1. In Order No. 2011-345, the Commission approved updated Owners
Cost projections for the project.

2. The process for approving Amendment No. 2 to the EPC Contract
has been initiated. Amendment No. 2 will incorporate Change Orders 3 and 5-11
into the body of the EPC Contract.

3. Subsequent to this reporting period, SCE&G has provided a signed
copy of Change Order 8 to WEC/Shaw. Change Order 8 embodies the provisions
referenced in the Agreement signed by both Parties in August 2010 for the transfer
of 11 scopes of work totaling approximately $315 million from Target to
Fixed/Firm cost categories.

4. In February 2011, SCE&G approved Change Order 11, which
initiated a study conducted by WEC/Shaw that analyzed potential impacts to the
construction schedule due to the probable delay in receiving the COL. The
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original study considered two scenarios. One involved compressing the

construction schedule to maintain the April 1, 2016 substantial completion date for

Unit 2. The other involved delaying that date by 6 months. SCE&G has recently

requested that the study consider a third scenario, under which the substantial

completion date of Unit 2 would be delayed by 6 months and the substantial

completion date of Unit 3 would be accelerated. By narrowing the gap between

the Units, it may be possible to create construction efficiencies through avoiding

demobilization and remobilization of crews as work progresses from one unit to

another. A preliminary draft report including the third scenario has been provided
for SCE&G for initial validation and review. There is no increase in EPC

Contract cost associated with this change order.

F. Transmission Update

1. SCE&G's Power Delivery group has resolved the routes for the four

230kV transmission lines associated with the Units, i.e., the VCS1 - Killian Line

(Unit 2), the VCS2 - Lake Murray Line (Unit 2), and the VCS2 - St. George #1

and #2 Lines (Unit 3). These new lines will now occupy existing transmission

right of way (ROW) corridors except for a segment of approximately 6 miles of
the VCS 1-Killian Line that will be built on a new ROW.

2. The VCS-Winnsboro segment and the Winnsboro-Blythewood

segment of the VCS 1- Killian Line will be constructed on existing ROW.

3. The Blythewood-Killian segment of the VCS 1- Killian Line will be

constructed on new ROW. The siting of the Blythewood-Killian segment was

determined by a siting process that included public workshops. Public workshops

were held on October 29, 2009, and March 16, 2010, to receive public comments
on proposed siting and alternate routes for this line. A final route was identified

and route notification letters have been mailed to all property owners in the study

area with survey notifications included for property owners adjacent to the

selected route. The transmission line centerline has been surveyed and ROW

easement drawings have been prepared. SCE&G commenced ROW acquisition

on March 22, 2011. Of the 48 parcels involved, approximately 14 have been

acquired as of the end of April 2011.

4. A final letter was mailed the first week in January 2011 to all

property owners within the study area of the Winnsboro-Blythewood section of

the VCS1- Killian Line announcing the close out of the siting study based upon

the decision to use the existing ROW corridor. The property owners were

informed that no further public workshops are planned as a result of our decision.
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F. Transmission Update

1. SCE&G's Power Delivery group has resolved the routes for the four
230kV transmission lines associated with the Units, t.e., the VCS1 — Killian Line
(Unit 2), the VCS2 — Lake Murray Line (Unit 2), and the VCS2 — St. George ¹I
and ¹2 Lines (Unit 3). These new lines will now occupy existing transmission
right of way (ROW) corridors except for a segment of approximately 6 miles of
the VCS1-Killian Line that will be built on a new ROW.

2. The VCS-Winnsboro segment and the Winnsboro-Blythewood
segment of the VCS1- Killian Line will be constructed on existing ROW.

3. The Blythewood-Killian segment of the VCS1- Killian Line will be
constructed on new ROW. The siting of the Blythewood-Killian segment was
determined by a siting process that included public workshops. Public workshops
were held on October 29, 2009, and March 16, 2010, to receive public comments
on proposed siting and alternate routes for this line. A final route was identified
and route notification letters have been mailed to all property owners in the study
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acquired as of the end of April 2011.

4. A final letter was mailed the first week in January 2011 to all
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the decision to use the existing ROW corridor. The property owners were
informed that no further public workshops are planned as a result of our decision.
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The remaining section (VCS-Winnsboro) as noted above will also occupy existing

ROW, and no formal workshops are planned.

5. SCE&G has completed initial inventory surveys of its existing ROW

corridors for the VCS2 - Lake Murray Line and has conducted title searches of the

existing properties. Any questions related to the scope or suitability of the existing

easements and encroachments are being identified and assessed with resolution

expected in the coming months.

6. SCE&G has completed acquisition of additional land in St. George,

South Carolina, that will allow for installation of the breaker-and-a-half

switchyard configuration needed to connect Unit 3 via two new VCS2 - St.

George Lines. The decision to utilize existing corridors to the fullest extent

possible to construct the VCS2 - St. George Lines is expected to eliminate or

minimize the need to acquire new or expanded right-of-way for this line.

7. SCE&G and Pike Energy Solutions signed an engineering,

procurement and construction contract on February 28, 2011, to provide for the

permitting, engineering and design, procurement of material, and the construction
of the four lines needed to connect the Units.

III. Anticipated Construction Schedules

As of March 31, 2011, the Company and its contractors remain on schedule to

complete all required milestones as adjusted pursuant to the milestone schedule

contingencies approved by the Commission in Order No. 2009-104(A). Each of those

adjustments is itemized in the Milestone Update section that follows. Accordingly, the

project is in compliance with the construction schedules approved by the Commission in

Order No. 2010-12 and with the provisions of S.C. Code Ann. § 58-33-275(A)(1).

A. Construction Schedule Update

The Project Licensing and Permitting, Engineering, Procurement and Construction

work remains on schedule to meet the Units' Substantial Completion dates.

Rescheduling of the milestones is addressed in Section III.B. The rescheduling of these

milestones is within the approved schedule contingencies and has no adverse impact on

the Units' Substantial Completion dates.

B. Milestone Update

Attached as Appendix 1 to this quarterly report is a spreadsheet that lists and

updates each of the specific milestones constituting the anticipated construction schedule

for the Units pursuant to S.C. Code Ann. § 58-33-270(B)(1) and Order No. 2010-12.
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The remaining section (VCS-Winnsboro) as noted above will also occupy existing
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corridors for the VCS2 — Lake Murray Line and has conducted title searches of the
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easements and encroachments are being identified and assessed with resolution
expected in the coming months.
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George Lines. The decision to utilize existing corridors to the fullest extent
possible to construct the VCS2 — St. George Lines is expected to eliminate or
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7. SCE&G and Pike Energy Solutions signed an engineering,
procurement and construction contract on February 28, 2011, to provide for the
permitting, engineering and design, procurement of material, and the construction
of the four lines needed to connect the Units.

III. Anticipated Construction Schedules

As of March 31, 2011, the Company and its contractors remain on schedule to
complete all required milestones as adjusted pursuant to the milestone schedule
contingencies approved by the Commission in Order No. 2009-104(A). Each of those
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Order No. 2010-12 and with the provisions of S.C. Code Ann. ) 58-33-275(A)(1).
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The Project Licensing and Permitting, Engineering, Procurement and Construction
work remains on schedule to meet the Units'ubstantial Completion dates.
Rescheduling of the milestones is addressed in Section III.B. The rescheduling of these
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Comparing the milestone dates in this quarter to the reset milestone dates in Order No.

2010-12, 29 milestones have been advanced and 42 have been delayed. All milestone

adjustments are within the scope of the milestone schedule contingencies authorized by

the Commission in Order No. 2009-104(A). The milestone adjustments do not adversely

affect the Substantial Completion dates for the Units.

IV. Schedules of the Capital Costs Incurred Including Updates to the Information

Required by S.C. Code Ann. § 58-33-270(B)(6) (the Inflation Indices)

The Capital Cost Update section of this report (Section IV.A) provides an update

of the cumulative capital costs incurred and forecasted to be incurred in completing the

project. These costs are compared to the cumulative capital cost targets approved by the

Commission in Order No. 2011-345. The approved capital cost targets have been

adjusted to reflect the currently reported historical escalation rates. There has not been

any use by the Company of the capital cost timing contingencies that were approved by

the Commission in Order No. 2009-104(A). The Inflation Indices Update section

(Section IV.B) of this report provides updated information on inflation indices and the

changes in them.

A. Capital Costs Update

Chart A of Appendix 2 shows the Cumulative Project Cash Flow target as

approved in Order No. 2011-345 and as updated for escalation and other Commission

approved adjustments under the heading "Per Order 2011-345 Adjusted."

Chart A of Appendix 2 also shows the cumulative cash flow for the project based

on actual expenditures to date and the Company's current forecast of cost and

construction schedule under the heading "Actual Through March 2011, plus

Projected."

As shown on Appendix 2, Chart A, the actual expenditure for the project during

the 12 months ended 2010 is approximately $399 million. As shown on Appendix 2,

Chart B, line 25, the cumulative amount projected to be spent on the project as of

December 31, 2011 is $1.324 billion. The Cumulative Project Cash Flow target approved

by the Commission for year-end 2011 adjusted for current escalation and

Westinghouse/Shaw billing differences is $1.343 billion. As a result, the cumulative cash

flow at year-end 2011 is forecasted to be approximately $19 million less than the target.

For comparison purposes, Appendix 3 sets out the cash flow schedule for the

project as it was approved in Order No. 2011-345. Appendix 3 does not include any

adjustments to the cash flow schedule for changes in inflation indices or adjustments in

capital cost schedules made by the Company. The AFUDC forecast presented on

Appendix 3 is the AFUDC forecast that was current at the time of Order No. 2011-345.
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Comparing the milestone dates in this quarter to the reset milestone dates in Order No.
2010-12, 29 milestones have been advanced and 42 have been delayed. All milestone
adjustments are within the scope of the milestone schedule contingencies authorized by
the Commission in Order No. 2009-104(A). The milestone adjustments do not adversely
affect the Substantial Completion dates for the Units.

IV. Schedules of the Capital Costs Incurred Including Updates to the Information
Required by S.C. Code Ann. g 58-33-270(B)(6) (the Inflation Indices)

The Capital Cost Update section of this report (Section IV.A) provides an update
of the cumulative capital costs incurred and forecasted to be incurred in completing the
project. These costs are compared to the cumulative capital cost targets approved by the
Commission in Order No. 2011-345. The approved capital cost targets have been
adjusted to reflect the currently reported historical escalation rates. There has not been
any use by the Company of the capital cost timing contingencies that were approved by
the Commission in Order No. 2009-104(A). The Inflation Indices Update section
(Section IV.B) of this report provides updated information on inflation indices and the
changes in them.

A. Capital Costs Update

Chart A of Appendix 2 shows the Cumulative Project Cash Flow target as
approved in Order No. 2011-345 and as updated for escalation and other Commission
approved adjustments under the heading "Per Order 2011-345 Adjusted."

Chart A of Appendix 2 also shows the cumulative cash flow for the project based
on actual expenditures to date and the Company's current forecast of cost and
construction schedule under the heading "Actual Through March 2011, plus
Projected."

As shown on Appendix 2, Chart A, the actual expenditure for the project during
the 12 months ended 2010 is approximately $399 million. As shown on Appendix 2,
Chart B, line 25, the cumulative amount projected to be spent on the project as of
December 31, 2011 is $ 1.324 billion. The Cumulative Project Cash Flow target approved
by the Commission for year-end 2011 adjusted for current escalation and
Westinghouse/Shaw billing differences is $ 1.343 billion. As a result, the cumulative cash
flow at year-end 2011 is forecasted to be approximately $ 19 million less than the target.

For comparison purposes, Appendix 3 sets out the cash flow schedule for the
project as it was approved in Order No. 2011-345. Appendix 3 does not include any
adjustments to the cash flow schedule for changes in inflation indices or adjustments in
capital cost schedules made by the Company. The AFUDC forecast presented on
Appendix 3 is the AFUDC forecast that was current at the time of Order No. 2011-345.
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B. Inflation Indices Update

Appendix 4 shows the updated inflation indices approved in Order No. 2009-

104(A). Included is a history of the annual Handy Whitman All Steam Index, South

Atlantic Region; the Handy Whitman All Steam and Nuclear Index, South Atlantic

Region; Handy Whitman All Transmission Plant Index, South Atlantic Region; and the

Chained GDP Index for the past 10 years. The changes in these indices and the

escalation-related effects of cost rescheduling resulted in a decrease in the projected cost
of the Units in future dollars from $5.8 billion as forecast in Order No. 2011-345 to a

forecast of $5.6 billion using current inflation data.

V. Updated Schedule of Anticipated Capital Costs

The updated schedule of anticipated capital costs for Units 2 & 3 is reflected in

Appendix 2, Chart A.

VI. Conclusion

As indicated above, the scheduled completion dates for Units 2 & 3 remain

unchanged. The Units are on track to be completed within the approved cost of $4.3

billion in 2007 dollars. The Company maintains an extensive staff of experts that
monitors and oversees the work of its contractors and has identified and continues to

monitor closely all areas of concern related to either cost or schedule for the project. The

Company will continue to update the Commission and ORS of progress and concerns as

the project proceeds.
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B. Inflation Indices Update

Appendix 4 shows the updated inflation indices approved in Order No. 2009-
104(A). Included is a history of the annual Handy Whitman All Steam Index, South
Atlantic Region; the Handy Whitman All Steam and Nuclear Index, South Atlantic
Region; Handy Whitman All Transmission Plant Index, South Atlantic Region; and the
Chained GDP Index for the past 10 years. The changes in these indices and the
escalation-related effects of cost rescheduling resulted in a decrease in the projected cost
of the Units in future dollars from $5.8 billion as forecast in Order No. 2011-345 to a
forecast of $ 5.6 billion using current inflation data.

V. Updated Schedule of Anticipated Capital Costs

The updated schedule of anticipated capital costs for Units 2 & 3 is reflected in
Appendix 2, Chart A.

VI. Conclusion

As indicated above, the scheduled completion dates for Units 2 & 3 remain
unchanged. The Units are on track to be completed within the approved cost of $4.3
billion in 2007 dollars. The Company maintains an extensive staff of experts that
monitors and oversees the work of its contractors and has identified and continues to
monitor closely all areas of concern related to either cost or schedule for the project. The
Company will continue to update the Commission and ORS of progress and concerns as
the project proceeds.
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GLOSSARY OF ACRONYMS OR DEFINED TERMS

Acronym or
Defined Term

ACOE

ACRS

AECOM

AFUDC

AP1000

ASER

ASLB

BLRA

CA

CB&I

CFC

COL

COLA

Reference

CWS

DCD

DSM

EIS

The United States Army Corps of Engineers.
Advisory Committee on Reactor Safeguards - a committee organized to independently

review license applications and advise the NRC.

A private engineering firm that works for Norfolk Southern railroad.

Allowance for Funds Used During Construction.

The Westinghouse designed Advanced Pressurized water nuclear reactor of

approximately 1000 megawatts generating capacity.

Advanced Safety Evaluation Report--a report by the NRC staff concerning its

evaluation of the safety aspects of a nuclear license application.

The Atomic Safety Licensing Board of the Nuclear Regulatory Commission.

The Base Load Review Act, S.C. Code Ann. § 58-33-210 et seq. (Supp. 2009).
The designation for a specific pre-fabricated construction module that forms part of the

reactor building, such as Module CA20.
Chicago Bridge & Iron, a sub-contractor on the project.

Certified For Construction--engineering and design drawings that are ready for

construction to begin.
A Combined Operating License for construction and operation of a nuclear unit issued

by the NRC.

A Combined Operating License Application.
Commission The Public Service Commission of South Carolina.

Consortium The joint venture between Westinghouse Electric Company, LLC and the Shaw Group
to construct the Units under the terms of the EPC Contract.

CVBH The Containment Vessel Bottom Head that forms the bottom of the Containment

Vessel.

CWIP Construction Work in Progress.
The Circulating Water System -the system that will transport waste heat from the

turbines to the cooling towers.

Design Control Document (a Nuclear Regulatory Commission document).
Demand Side Management-programs to reduce the demand for electrical capacity and

energy.

EMD

EPC Contract

FEIS

FERC

Fixed/Firm

FSER

GDP

HL or Hot Leg

An Environmental Impact Statement as required by the National Environmental Policy
Act of 1969.

The sub-contractor for the Reactor Cooling Pump.

The Engineering, Procurement and Construction Agreement for construction of the

Units entered into by SCE&G and Westinghouse/Shaw.

A Final Environmental Impact Statement as required by the National Environmental

Policy Act of 1969.

The Federal Energy Regulatory Commission.
Prices under the EPC Contract which are either fixed or are firm but subject to defined
escalation rates.

A Final Safety Evaluation Report--a report by the NRC staff concerning its evaluation

of the safety aspects of a nuclear license application.
Gross Domestic Product.

That part of the Reactor Cooling Loop that transports steam to the steam generators.

21

Quarterly Report: 3/11

ATTACHMENT I

KXHIBI'I'
Public Version

GLOSSARY OF ACRONYMS OR DEFINED TERMS

Acronym or
Defined Term
ACOE
ACRS

AECOM
AFUDC
AP 1000

ASER

ASLB
BLRA
CA

CB&I

Reference

The United States Arm Co s of En ineers.
Advisory Committee on Reactor Safeguards - a committee organized to independently
review license a lications and advise the NRC.
A rivate en ineerin firm that works for Norfolk Southern railroad.
Allowance for Funds Used Durin Construction.
The Westinghouse designed Advanced Pressurized water nuclear reactor of
a roximatel 1000 me awatts eneratin ca aci
Advanced Safety Evaluation Report—a report by the NRC staff concerning its
evaluation of the safe as ects of a nuclear license a lication.
The Atomic Safe Licensin Board of the Nuclear Re lato Commission.
The Base Load Review Act, S.C. Code Ann. 58-33-210 et se . Su . 2009
The designation for a specific pre-fabricated construction module that forms part of the
reactor buildin, such as Module CA20,
Chicago Bridge & Iron, a sub-contractor on the project.

CFC

COL

COLA
Commission
Consortium

CVBH

CWIP
CWS

DCD
DSM

EIS

EMD
EPC Contract

FEIS

FERC
Fixed/Firm

FSER

GDP
HL or Hot Le

Certified For Construction—engineering and design drawings that are ready for
construction to be in.
A Combined Operating License for construction and operation of a nuclear unit issued
b the NRC.
A Combined 0 eratin License A lication.
The Public Service Commission of South Carolina
The joint venture between Westinghouse Electric Company, LLC and the Shaw Group
to construct the Units under the terms of the EPC Contract.
The Containment Vessel Bottom Head that forms the bottom of the Containment
Vessel.
Construction Work in Pro ess.
The Circulating Water System —the system that will transport waste heat from the
turbines to the coolin towers.
Desi n Control Document a Nuclear Re lato Commission document
Demand Side Management-programs to reduce the demand for electrical capacity and
ener
An Environmental Impact Statement as required by the National Environmental Policy
Act of 1969.
The sub-contractor for the Reactor Coolin Pum
The Engineering, Procurement and Construction Agreement for construction of the
Units entered into b SCE&G and Westin house/Shaw.
A Final Environmental Impact Statement as required by the National Environmental
Polic Actof1969.
The Federal Ener Re lato Commission.
Prices under the EPC Contract which are either fixed or are firm but subject to defined
escalation rates.
A Final Safety Evaluation Report—a report by the NRC staff concerning its evaluation
of the safe as ects of a nuclear license a lication.
Gross Domestic Product.
That art of the Reactor Coolin Loo that trans orts steam to the steam enerators.
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ATTACHMENT 1

EXHIBIT A

Public Version

GLOSSARY OF ACRONYMS OR DEFINED TERMS

Acronym or
Defined Term

HLD

IPS

ISV

MAB

NLC

NND

NPDES

NRC

Opinion

ORS

Petition

PRA

QA/QC
RAI

RCL

RCP

RCS

ROW

SCDHEC

SCE&G

SCEUC

SER

Shaw

SMS

SRO-C

Target

Units

Reference

Heavy Lift Derrick - the derrick that will be erected on site to move large modules and

equipment.

Integrated Project Schedule for licensing and construction of the Units.

Integrated Systems Validation.
Module Assembly Building -a building on site where large modules will be constructed

and equipment will be prepared for installation in a space that is protected from the
elements.

Nuclear Learning Center - a training facility operated by SCE&G at the Jenkinsville
site.

The New Nuclear Deployment Team within SCE&G.
National Pollutant Discharge Elimination System

The United States Nuclear Regulatory Commission.

The opinion in South Carolina Energy Users Comm. v. South Carolina Pub. Serv.

Comm'n, 388 S.C. 486, 697 S.E.2d 587 (2010).

South Carolina Office of Regulatory Staff.

The Petition for Updates and Revisions to Capital Cost Schedules, filed by the Company
with the Public Service Commission of South Carolina in Docket No. 210-276-E.

Probabilistic Risk Assessment.

Quality Assurance/Quality Control.

Requests for Additional Information issued by the NRC staff to license applicants.
The Reactor Coolant Loop -the piping and related equipment that transports heat from

the reactor to the steam generator.
The Reactor Cooling Pump which forms part of the Reactor Coolant System.

The Reactor Coolant System -the complete system for transferring and transporting heat

from the reactor to the steam generator.

Right of way.

The South Carolina Department of Health and Environmental Control.

South Carolina Electric & Gas Company.

The South Carolina Energy Users Committee.

Safety Evaluation Report--a report by the NRC staff concerning its evaluation of the

safety aspects of a nuclear license application.

The Shaw Group.
Shaw Module Solutions, LLC.

Senior Reactor Operator Certification.
Costs under the EPC Contract where targets have been established but where SCE&G

pays actual costs as incurred.
V. C. Summer Nuclear Station Units 2 & 3.

VCSNS V.C. Summer Nuclear Station.

WEC

WEC/Shaw or

Westinghouse/
Shaw

Westinghouse Electric Company, LLC.

The consortium formed by Westinghouse Electric Company, LLC and the Shaw Group.
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ATTACHMENT I

KXHISI'I'
Public Version

GLOSSARY OF ACRONYMS OR DEFINED TERMS

Acronym or
Defined Term
HLD

IPS
ISV
MAB

NLC

NPDES
NRC
Opinion

ORS
Petition

PRA

RAI
RCL

RCP
RCS

ROW
SCDHEC
SCE&G
SCEUC
SER

Shaw
SMS
SRO-C
Target

Units
VCSNS
WEC
WEC/Shaw or
Westinghouse/
Shaw

Reference

Heavy Lift Derrick - the derrick that will be erected on site to move large modules and
e ui ment.
Inte ted Pro'ect Schedule for licensin and construction of the Units.
Inte ted S stems Validation
Module Assembly Building -a building on site where large modules will be constructed
and equipment will be prepared for installation in a space that is protected from the
elements.
Nuclear Learning Center - a training facility operated by SCE&G at the Jenkinsville
site.
The New Nuclear De lo ment Team within SCE&G.
National Pollutant Dischar e Elimination S stem
The United States Nuclear Re lato Commission
The opinion in South Carolina Energy Users Comm. v, South Carolina Pub. Serv.
Comm'n, 388 S.C. 486, 697 S.E.2d 587 2010 .

South Carolina Office of Re ulato Staff.
The Petition for Updates and Revisions to Capital Cost Schedules, filed by the Company
with the Public Service Commission of South Carolina in Docket No. 210-276-E.
Probabilistic Risk Assessment.

uali Assurance/ uali Control.
Re uests for Additional Information issued b the NRC staff to license a licants.
The Reactor Coolant Loop —the piping and related equipment that transports heat from
the reactor to the steam enerator.
The Reactor Coolin Pum which forms art of the Reactor Coolant S stem.
The Reactor Coolant System -the complete system for transferring and transporting heat
&om the reactor to the steam enerator.
Ri htofwa .

The South Carolina De artment of Health and Environmental Control.
South Carolina Electric & Gas Com an .

The South Carolina Ener Users Committee.
Safety Evaluation Report—a report by the NRC staff concerning its evaluation of the
safe as ects of a nuclear license a lication.
The Shaw Grou .

Shaw Module Solutions, LLC.
Senior Reactor 0 erator Certification.
Costs under the EPC Contract where targets have been established but where SCE&G

a s actual costs as incurred.
V. C. Summer Nuclear Station Units 2 & 3.

V. C. Summer Nuclear Station.
Westin house Elec&c Com an, LLC.
The consortium formed by Westinghouse Electric Company, LLC and the Shaw Group.
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APPENDIX 1

EXHIBIT A

Public Version

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2011

Appendix 1 lists and updates each of the milestones which the Commission

adopted as the Approved Construction Schedule for the Units, pursuant to S.C. Code

Ann. § 58-33-270(B)(1) in Order No. 2010-12. Appendix 1 provides columns with the

following information:

.

2.

3.

,

.

6.

,

,

9.

10.

Milestone tracking ID number.

The description of the milestone as updated in Order No. 2010-12.

The BLRA milestone date, both by year and quarter and the specific calendar date

for the milestone, as approved by the Commission in Order No. 2010-12.

The current milestone date, both by year and quarter and the specific calendar date

for the milestone.

For each actual completed milestone, the date by which it was completed. For

completed milestones, the milestone entry is shaded in gray.

Information showing the number of months, if any, by which a milestone has been

shifted.

Information as to whether any milestone has been shifted outside of the 18/24

Month Contingency approved by the Commission.

Information as to whether any current change in this milestone is anticipated to

impact the substantial completion date.
Notes.

On the final page of the document, there is a chart summarizing milestone

completion and movement comparing the current milestone date to the milestone

date approved in Order No. 2010-12. This movement is shown for only the

milestones that have not been completed.
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Public Version

APPENDIX 1

V. C. Summer Nuclear Station Units 2 tg; 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric dk Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2011

Appendix 1 lists and updates each of the milestones which the Commission
adopted as the Approved Construction Schedule for the Units, pursuant to S.C. Code
Ann. $ 58-33-270(B)(I) in Order No. 2010-12. Appendix 1 provides columns with the
following information:

l.
2.
3.

9.
10,

Milestone tracking ID number.
The description of the milestone as updated in Order No. 2010-12.
The BLRA milestone date, both by year and quarter and the specific calendar date
for the milestone, as approved by the Commission in Order No. 2010-12.
The current milestone date, both by year and quarter and the specific calendar date
for the milestone.
For each actual completed milestone, the date by which it was completed. For
completed milestones, the milestone entry is shaded in gray.
Information showing the number of months, if any, by which a milestone has been
shifted.
Information as to whether any milestone has been shifted outside of the 18/24
Month Contingency approved by the Commission.
Information as to whether any current change in this milestone is anticipated to

impact the substantial completion date.
Notes.
On the final page of the document, there is a chart summarizing milestone
completion and movement comparing the current milestone date to the milestone
date approved in Order No. 2010-12. This movement is shown for only the
milestones that have not been completed.
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APPENDIX 2

EXHIBIT A

Public Version

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2011

Appendix 2, Chart A is an updated and expanded version of the information

contained in the capital cost schedule approved by the Commission in Order No. 2011-
345.

Appendix 2, Chart A shows:

l.

.

°

.

The actual expenditures on the project by plant cost category through the current

period.

The changes in capital costs reflecting the Company's current forecast of

expenditures on the project for each future period by plant cost category. In

updating its cost projections the Company has used the current construction

schedule for the project and the Commission-approved inflation indices as set

forth in Appendix 4 to this report.

The cumulative Construction Work in Progress for the project and the balance of

Construction Work in Progress that is not yet reflected in revised rates.

The current rate for calculating AFUDC computed as required under applicable

FERC regulations.

The Cumulative Project Cash Flow target as approved in Order No. 2011-345 and

as updated for escalation and other Commission-approved adjustments is found under the

heading "Per Order 2011-345 Adjusted." The adjustments reflect:

.

2.

Changes in inflation indices.

Budget Carry-forward Adjustments used, where appropriate to track the effect of

lower-than-expected cumulative costs on the future cumulative cash flow of the

project.

Chart A of Appendix 2 also shows the cumulative cash flow for the project based

on actual expenditures to date and the current construction schedule and forecast of year-

by-year cost and going forward. This information is found under the heading "Actual

through March 2011, plus Projected."
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V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
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Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2011

Appendix 2, Chart A is an updated and expanded version of the information
contained in the capital cost schedule approved by the Commission in Order No. 2011-
345.

Appendix 2, Chart A shows:

The actual expenditures on the project by plant cost category through the current
period.
The changes in capital costs reflecting the Company's current forecast of
expenditures on the project for each future period by plant cost category. In

updating its cost projections the Company has used the current construction
schedule for the project and the Commission-approved inflation indices as set
forth in Appendix 4 to this report.
The cumulative Construction Work in Progress for the project and the balance of
Construction Work in Progress that is not yet reflected in revised rates.
The current rate for calculating AFUDC computed as required under applicable
FERC regulations.

The Cumulative Project Cash Flow target as approved in Order No. 2011-345 and
as updated for escalation and other Commission-approved adjustments is found under the
heading "Per Order 2011-345 Adjusted." The adjustments reflect;

1. Changes in inflation indices.
2. Budget Carry-forward Adjustments used, where appropriate to track the effect of

lower-than-expected cumulative costs on the future cumulative cash flow of the
project.

Chart A of Appendix 2 also shows the cumulative cash flow for the project based
on actual expenditures to date and the current construction schedule and forecast of year-
by-year cost and going forward. This information is found under the heading "Actual
through March 2011, plus Projected."
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EXHIBIT A

Public Version

Chart B of Appendix 2 provides a comparison of the adjusted Cumulative Project

Cash Flow target for the project with the actual and forecasted cash flow for the project.
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Public Version

Chart B of Appendix 2 provides a comparison of the adjusted Cumulative Project
Cash Flow target for the project with the actual and forecasted cash flow for the project.
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APPENDIX 3

EXHIBIT A

Public Version

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2011

For comparison purposes, Appendix 3 provides the schedule of capital costs for

the project which was approved by the Commission in Order No. 2011-345 as the

Approved Capital Cost of the Units, pursuant to S.C. Code Ann. § 58-33-270(B)(2).

Appendix 3 also reflects the forecast of AFUDC expense based on these adjusted
schedules and the AFUDC rates that were current at the time of Order No. 2011-345.

Appendix 3 is intended to provide a fixed point of reference for future revisions and

updating. While the schedule of costs contained on Appendix 3 is subject to revision for

escalation, changes in AFUDC rates and amounts, capital cost scheduling contingencies

and other contingency adjustments as authorized in Order No. 2009-104(A), no such

adjustments have been made to the schedules presented here.
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the project which was approved by the Commission in Order No. 2011-345 as the
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Appendix 3 also reflects the forecast of AFUDC expense based on these adjusted
schedules and the AFUDC rates that were current at the time of Order No. 2011-345.
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EXHIBIT A

Public Version

APPENDIX 4

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2011

Appendix 4 shows the changes in the inflation indices approved in Order No.

2009-104(A). Included is a ten year history of the Handy Whitman All Steam Index,

South Atlantic Region; the Handy Whitman All Steam and Nuclear Index, South Atlantic

Region; Handy Whitman All Transmission Plant Index, South Atlantic Region; and the

Chained GDP Index. The change in the relevant indices from the Combined Application

is also provided.
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Appendix 4 shows the changes in the inflation indices approved in Order No.

2009-104(A). Included is a ten year history of the Handy Whitman All Steam Index,
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EXHIBIT B

SOUTH CAROLINA ELECTRIC & GAS COMPANY
Allocation of Base Load Review Increase

2010 Peak Demand Summary Allocations

Class Firm KW Demand Overall Ratios

RES 1,983,702 45.65%

SGS 744,545 17.13%

MGS 444,262 10.22%

LGS 989,331 22.77%

RETAI L 4,161,840 95.77%

WHS 183,745 4.23%

TOTAL 4,345,585 100.00%

Total Revenue Requirement:

Breakdown of Class Increases

I$ 61,122,1831

Retail Ratios

RES 47.66%

SGS 17.89%

MGS 10.68%

LGS 23.77%

RETAIL 100.00%

Allocated Increase

27,898,598

10,472,218

S 6,251,721

$ 13,914,177

$ 58,536,714

EXHIBIT B

SOUTH CAROLINA ELECTRIC 8L GAS COMPANY
Allocation of Base Load Review Increase

2010 Peak Demand Summary Allocations

Class Firm KW Demand Overall Ratios

RES

SGS

MGS

LGS

RETAIL

WHS

TOTAL

1,983,702
744,545
444,262
989,331

4,161,840
183,745

4,345,585

45.659o

17.139o

10. 229o

22.77/o

95. 7796

4.2 39o

100.009o

Total Revenue Requirement:

Breakdown of Class Increases

RES

SGS

MGS

LGS

RETAIL

Retail Ratios

47.669o

17.899o

10.689o

23.77'/o

100.009o



EXHIBIT C

Capitalization Ratios and Cost of Capital

SOUTH CAROLINA ELECTRIC & GAS COMPANY / S.C. FUEL COMPANY

REGULATORY CAPITALIZATION RATIOS FOR ELECTRIC OPERATIONS

AS OF MARCH 31, 2011 - ADJUSTED

WEIGHTED

EMBEDDED AVERAGE COST

AMOUNT RATIO COSTS OF CAPITAL

GROSS

OF TAX

Long-Term Debt $ 2,915,425,000 45.42%

Preferred Stock $ 100,000 0.00%

Common Equity $ 3,503,747,955 54.58%

Total Capitalization $ 6,419,272,955 100.00%

6.27% 2.85% 2.85%

0.00% 0.00% 0.00%

11.00% 6.00% 9.76%

8.85% 12.61%

* March 2011 actual adjusted for actual debt issuance and planned equity transfers through June 30, 2011:

May 24, 2011 $ 100,000,000

June 30, 2011 Projected S 23,638,500

SCE&G First Mortgage Bonds; sold May 17th,

Issued May 24th

Additional Equity transfers planned by June 30

from Stock Plans

EXHIBIT C

Capitalization Ratios and Cost of Capital

SOUTH CAROLINA ELECTRIC & GAS COMPANY / S.C. FUEL COMPANY

REGULATORY CAPITALIZATION RATIOS FOR ELECTRIC OPERATIONS

AS OF MARCH 31, 2011- ADJUSTED

AMOUNT

WEIGHTED

EMBEDDED AVERAGE COST GROSS

RATIO COSTS OF CAPITAL OF TAX

Long-Term Debt

Preferred Stock

Common Equity

$ 2,915,425,000

$ 100,000

$ 3,503,747,955

45.42%

0.00%

54 58%

6.27%

0.00%

11.00%

2.85%

0.00%

6.00%

2. 85%

0.00%

9.76%

Total Capitalization $ 6,419,272,955 100 00% 8.85% 12.61%

'arch 2011 actual adjusted for actual debt issuance and planned equity transfers through June 30, 2011:

May 24, 2011

June 30, 2011 Projected

100,000,000 SCEIkG First Mortgage Bonds; sold May 17th,

Issued May 24th

$ 23,638,500 Additional Equity transfers planned by June 30

from Stock Plans



South Carolina Electric & Gas Company

Base Load Review Act Revised Rates Filing

May 30, 2011

(Thousands of $)

EXHIBIT D

(SCE&G Allocation Only)

CWIP Currently in Rates as of June 30, 2010

Incremental Actual additions to Plant through March 31,2011

Incremental Actual AFUDC through March 31,2011

Incremental Projected Additions to Plant April 1 through June 30,2011

Incremental Projected AFUDC April 1 through June 30, 2011

Projected CWIP as of June 30, 2011

Incremental CWIP

Gross Cost of Capital

Incremental Revenue Requirement

Allocation Factor for Retail Operation

Allocated Retail Revenue Increase

$ 663,471

$ 331,105

$ 12,697

$ 135,005

$ 5,9O5

$ 1,148,183

$ 484,712

12.61%

$ 61,122

95.77%

$ 58,537

EXHIBIT D

South Carolina Electric & Gas Company
Base Load Review Act Revised Rates Filing

May 30, 2011
(Thousands of $)

(SCE&G Allocation Only)

CWIP Currently in Rates as of June 30, 2010

Incremental Actual additions to Plant through March 31, 2011

Incremental Actual AFUDC through March 31, 2011

$ 663,471

$ 331,105

$ 12,697

Incremental Projected Additions to Plant April 1 through June 30, 2011

Incremental Projected AFUDC April 1 through June 30, 2011

Projected CWIP as of June 30, 2011

Incremental CWIP

$ 135,005

$ 5,905

$ 1,148,183

$ 484,712

Gross Cost of Capital

Incremental Revenue Requirement

Allocation Factor for Retail Operation

Allocated Retail Revenue Increase

12.61%

$ 61,122

95.77%

$ 58,537



EXHIBIT E

RATE CLASS

SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE DESIGN SUMMARY
INCREASE ON APPROVED RATES

APPROVED PROPOSED $

REVENUE 1 REVENUE CHANGE

%

CHANGE

COL. 1 COL. 2 COL. 3 COL. 4

RESIDENTIAL $ 984,630,062 $ 1,012,528,615 $ 27,898,553

SMALL GENERAL SERVICE

MEDIUM GENERAL SERVICE

LARGE GENERALSERVICE

$ 392,687,572 $ 403,159,775 $ 10,472,203

2.83%

2.67%

RETAIL TOTAL (EXCLUDING LIGHTING) $

$ 234,204,519 $ 240,455,880 $ 6,251,361 2.67%

$ 558,579,068 $ 572,493,231 $ 13,914,163 2.49%

2,170,101,221 $ 2,228,637,501 $ 58,536,280 2.70%

1 _ Approved revenue reflects current rates plus known adjustments approved by the Public Service Commission
of South Carolina in Docket Numbers 2009-489-E and 2011-49-E. More specifically, the expiration of the Rate

Reduction Rider (Weather Normalization Related) and the adjustment to SCE&G's Rider to Retail Rates -
Demand Side Management Component as recently approved by the Commission.

EXHIBIT E

SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE DESIGN SUMMARY

INCREASE ON APPROVED RATES

RATE CLASS

APPROVED

REVENUE

PROPOSED

REVENUE

$

CHANGE CHANGE

COL. 1 COL. 2 COL 3 COL 4

RESIDENTIAL $ 984,630,062 $ 1,012,528,615 $ 27,898,553 2 83%

SMALL GENERAL SERVICE $ 392,687,572 5 403,159,775 $ 10,472,203 2.67%

MEDIUM GENERAL SERVICE $ 234,204,519 5 240,455,880 5 6,251,361 2.67%

LARGE GENERAL SERVICE $ 558,579,068 $ 572,493,231 5 13,914,163 2.49%

RETAIL TOTAL (EXCLUDING LIGHTING) $ 2,170,101,221 $ 2,228,637,501 $ 58,536,280 2.70%

' Approved revenue reflects current rates plus known adjustments approved by the Public Service Commission
of South Carolina in Docket Numbers 2009-489-E and 2011-49-E. More specifically, the expiration of the Rate

Reduction Rider (Weather Normalization Related) and the adjustment to SCE8 G's Rider to Retail Rates-
Demand Side Management Component as recently approved by the Commission.



EXHIBIT F

SOUTH CAROLINA ELECTRIC & GAS COMPANY
PROPOSED ELECTRIC RATE SCHEDULES

Listed are the proposed electric rate schedules included as follows:

Rate Description

1

2

3

5

6

7

8

9

10

11

12

13

14

15

16

19

20

21

21A

22

23

24

28

Good Cents Residential Service

Low Use Residential Service

Municipal Power Service

Time-of-Use Residential Service

Energy Saver/Conservation Residential Service

Time-of-Use Demand Residential Service

Residential Service

General Service

Small Construction Service

Irrigation Service

Church Service

Municipal Lighting Service

Farm Service

Supplementary and Standby Service

Time-of-Use General Service

Concurrent Demand Time-of-Use General Service

Medium General Service

Rider to Rates 20 & 23 - Service for Cool Thermal Storage

General Service Time-of-Use Demand

Experimental Program - General Service Time-of-Use Demand

School Service

Industrial Power Service

Large General Service Time-of-Use

Small General Service Time-of-Use Demand (Experimental)

Contract Rates

EXHIBIT F

SOUTH CAROLINA ELECTRIC & GAS COMPANY
PROPOSED ELECTRIC RATE SCHEDULES

Listed are the proposed electric rate schedules included as follows:

Rate ~oi 5

10

12

13

14

15

16

19

20

21

21A

22

23

24

28

Good Cents Residential Service

Low Use Residential Service

Municipal Power Service

Time-of-Use Residential Service

Energy Saver 1 Conservation Residential Service
Time-of-Use Demand Residential Service

Residential Service

General Service

Small Construction Service

Irrigation Service

Church Service

Municipal Lighting Service

Farm Service

Supplementary and Standby Service

Time-of-Use General Service

Concurrent Demand Time-of-Use General Service

Medium General Service

Rider to Rates 20 & 23 — Service for Cool Thermal Storage
General Service Time-of-Use Demand

Experimental Program — General Service Time-of-Use Demand

School Service

Industrial Power Service

Large General Service Time-of-Use

Small General Service Time-of-Use Demand (Experimental)

Contract Rates



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

Basic Facilities CharQe:

RATE 1 RESIDENTIAL SERVICE
GOOD CENTS RATE

AVAILABILITY

Effective January 15, 1996 this schedule is closed and not available to any new structure.

This rate is available to customers who meet the Company's Good Cents requirements and use the Company's standard service which is specified as a

single point of delivery per premises from an existing overhead distribution system to individually metered private residence and individually metered

dwelling units in apartment structures or other multi-family residential structures. It is not available for resale service nor shall service be supplied to

dwelling units having a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a member, or

members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual

occupying such dwelling unit.

CERTIFICATION REQUIREMENTS

Prior to construction, the customer or prospective customer must contact the Company to ascertain the requirements of the Good Cents Program and to

arrange for on-site inspections for compliance.

The dwelling unit must be certified by the Company to meet or exceed the Company's Good Cents Program requirements in force at the time of

application in order to qualify for service under this rate schedule.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

Summer Winter

(BillingMonths (BillingMonths

June-September) October-May)

$ 850 $ 8.50

Plus Energy Charge:

First 800 kWh _ $ 0.11679 perkWh $ 0.11679 perkWh

Excess over 800 kWh _ $ 0.12848 perkWh $ 0.11212 perkWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of

South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03655 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00044 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when customer pays the
difference in costs between non-standard service and standard service or pays the Company its normal monthly facility charge based on such difference

in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 1
RESIDENTIAL SERVICE

GOOD CENTS RATE

AVAILABILITY

Effective January 16, 1996 this schedule is closed and not available to any new structure.

This rate is available to customers who meet the Company's Good Cents requirements and use the Company's standard service which is speofied as a

single poim of delivery per premises from an existing overhead distnbution system ta individuafiy metered pnvate residence and individually metered

dwellmg units in apartment structures or other multi-family residential structures lt is not available for resale service nor shall service be supplied to

dwefimg units having a total of more than ten roams, five or more of which are rented or offered for rent to any person or persons not a member or

members, of the immediate family of the owner or lessor ot the dwelling units

A dwelling unit is defined as a room or group of rooms having, in addition to kving quarters kitchen faalities for the sole use of the family or individual

occupying such dwefimg unit

CERTIFICATION REQUIREMENTS

Pnor to construction the customer or prospective custamer must contact the Company to ascertain the requirements of the Good Cents Program and to

arrange for an-site inspections for compbance

The dwellmg unit must be certified by the Company to meet or exceed the Company's Good Cents Program requirements in force at the time of

applicatian m order to qualify for service under this rate schedule

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts 2 wire or 120/240 volts 3 wire

RATE PER MONTH

Basic Facilities Char e:

Summer
(citing Months

June September)

$ 8 50

Winter
leising Months

October May)

$ 850

Plus Energy Charge:

First 800 kWh
Excess over 800 kllyh

$ 0 11679 per kWh $ 0 11679 per kWh

$ 0 12848 per klNh $ 0 11212 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic faalities charge as stated above

RIDERS

1he energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Pubic Service Commission of

South Carobna These energy charges will be adlusted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel casts of $ 03655 per kWh are mcluded in the energy charge and are subiect to adlustment by order of the Public Service Commission of South

Carolina

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $ 00044 per kWh for Demand Side Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been mdefinitely suspended until further order of the Public Service Commission of South Carolina

SALES AND FRANCHISE TAX

Ta the above will be added any apphcable sales tax, franchise fee or business kcense tax which may be assessed by any state or local governmental

body

PAYMENT TERMS

All bills are net and payable when rendered

SPECIAL PROVISIONS

The Company will furnish service m accordance with its standard speofications Non-standard service will be furnished only when customer pays the

difference in costs between non-standard service and standard service or pays the Company its normal monthly faobty charge based on such difference

Ill casts

TERM OF CONTRACT

Contracts shall be wntten for a penod of not less than one (1) year A separate contract shall be wntten for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are mcorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Pubhc
Service Commission of South Carolma



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 2 LOW USE RESIDENTIAL SERVICE

AVAILABILITY

This rate is available to customers that meet the special conditions listed below, and are served by the Company's standard service which is specified

as a single point of delivery per premises from an existing overhead distribution system to individually metered private residences and individually
metered dwelling units in apartment structures or other multi-family residential structures. It is not available for resale service nor shall service be

supplied to dwelling units having a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a
member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual

occupying such dwelling unit.

SPECIAL CONDITIONS OF SERVICE

1) This rate schedule is available to those accounts where the consumption has not exceeded 400 kWh for each of the twelve billing months preceding

the billing month service is to be initially billed under this rate schedule. The customer must have occupied the dwelling unit for the entire time

necessary to determine eligibility under this rate schedule.

2) Consumption during a billing period of more than 30 days, used to determine eligibility under this rate schedule, shall be adjusted to a 30 day billing
period by application of a fraction, the numerator of which shall be 30 and the denominator of which shall be the actual number of days in the billing

period.
3) The second billing month within a twelve billing month period that consumption under this rate schedule exceeds 400 kWh will terminate eligibility

under this rate schedule.

4) Service will be billed under the previous rate schedule the next twelve billing periods before the customer will again be eligible for the Low Use Rate.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

Basic Facilities Charge:

Plus Energy Charge:

All kWh

$ 8.50

$ 0.09138 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission

of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03655 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina,

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00044 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such

difference in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC S GAS COMPANY ELECTRICITY

RATE 2

AVAILABILITY

LOW USE RESIDENTIAL SERVICE

This rate is available to customers that meet the speoal conditions listed below, and are served by the Company's standard service which is speafied

as a single pomt of delivery per premises from an existing overhead distnbution system to individually metered pnvate residences and individually

metered dwelling units in apartment structures or other multi-family residential structures It is not available for resale service nor shall service be

supplied to dwelling units havmg a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a

member or members, of the immediate family of the owner or lessor of the dwehmg umts

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen faolities for the sole use of the family or individual

occupying such dwellmg umt

SPECIAL CONDITIONS OF SERVICE

I) This rate schedule is available to those accounts where the consumption has not exceeded 400 kwh for each of tria twelve biging months preceding

the bigmg month service is to be mitiaay billed under this rate schedule The customer must have occupied the dwelhng unit for the entire time

necessary to determme ehgibihty under this rate schedule

2) Consumption dunng a billmg penod of more than 30 days used to determme eligibihty under this rate schedule, shall be adlusted to a 30 day billing

penod by apphcation of a fraction, the numerator of which shall be 30 and the denominator of which shall be the actual number of days m the bilhng

period
3) The second billing month within a twelve billing month penod that consumption under this rate schedule exceeds 400 kWh will terminate eligibility

under this rate schedule

4) Service wig be billed under the previous rate schedule the next twelve billing penods before the customer will agam be eligible for the Low Use Rate

CHARACTER OF SERVICE

Alternating Current, 60 hertz, smgle phase, 120 volts, 2 wire or 120/240 volts 3 wire

RATE PER MONTH

Basic Facilities Char e:

Plus Energy Charge

All kytlh

MINIMUM CHARGE

$ 8 50

$ 0 09138 Per kWh

The monthly mimmum charge shall be the basic faalities charge as stated above

RIDERS

The energy charges above mclude the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission

of South Carolina These energy charges will be adlusted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03655 per kWh are included in the energy charge and are subiect to adlustment by order of the Public Sennce Commission of South

Carohna

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $ 00044 per kWh for Demand Side Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Pubhc Service Commission of South Carolma

SALES AND FRANCHISE TAX

To the above will be added any apphcable sales tax, franchise fee or busmess license tax which may be assessed by any state or local governmental

body

PAYMENT TERMS

AS bills are net and payable when rendered

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard spemfications Non-standard service will be furnished only when the customer pays

the difference in costs between non-standard service and standard service or pays to the Company its normal monthly faality charge based on such

difference in costs

TERM OF CONTRACT

Contracts shall be written for a penod of not less than one (1) year A separate contract shall be wntten for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are mcorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Pubhc
Serwce Commission of South Carohna



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

MUNICIPAL

RATE 3 POWER SERVICE

AVAILABILITY

This rate is available to municipal customers using the Company's standard service which is specified as a single point of delivery per premises from

an existing overhead distribution system. This includes all municipally owned and operated facilities for power purposes including, but not restricted to

public buildings and pumping stations. It is not available for resale or standby service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Char_le:

Plus Energy Charge:

AllkWh@

$ 19.00

$ 0.10364 perkWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times

the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of

the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission

of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03633 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00085 per kwh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations primarily non-municipal. Under no conditions

will the Company allow the service to be resold to or shared with others.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such

difference in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than ten (10) years.Contracts shall be written for a period of not less than ten (10) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE 3

AVAILABILITY

ELECTRICITY

MUNICIPAL
POWER SERVICE

This rate is available to munimpal customers usmg the Company's standard service which is speafied as a single pomt of delivery per premises from

an existing overhead distnbution system This includes ali muniapally owned and operated famlities for power purposes including, but not restncted to

pubhc buildmgs and pumping stations It is not available for resale or standby service

CHARACTER OF SERVICE

Alternating Current 60 hertz Voltage and phase at the option of the Company

Basic Facilities Char e:

Plus Energy Charge:

All kWh

RATE PER MONTH

3 19 00

$ 0 10364 per kllyh

MINIMUM CHARGE

The monthly mimmum charge shall be the basic faaities charge as stated above, provided however, when constructior costs exceed four (4) times

the estimated annual revenue excluding fuel revenue to be denved by the Company, the customer may make a contnbution in aid of construction of

the excess cost or pay the Company's standard faaiity rate on the excess construction cost m addition to the rate charges above

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission

of South Carohna These energy charges unit be adiusted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03633 per kWh are mcluded in the energy charge and are subiect to adiustmerit by order of the Public Service Commission of South

Carohna

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above mclude a DSM component of $ 00085 per kWh for Demand Side Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been mdefinitely suspended until further order of the Public Service Commission of South Carolma

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

bod'y

PAYMENT TERMS

All bills are net and payable when rendered

SPECIAL PROVISIONS

Service shall not be supphed under this rate for establishments of a commeraal nature, nor to operations pnmanly non-muniapal Under no conditions

wal the Company allow the seneca to be resold to or shared anth others

The Company will furnish service in accordance with its standard specifications Non-standard service will be furnished only when the customer pays

the difference in costs between non-standard service and standard service or pays to the Company its normal monthly famhty charge based on such

difference in costs

TERM OF CONTRACT

Contracts shall be wntten for a penod of not less than ten (10) years Contracts shall be wntten for a pened of not less than ten (10) years

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Public
Serwce Commission of South Carohna



SOUTH CAROLINA _l _CTRIC & GAS COMPANY ELECTRICITY

RATE 5 RESIDENTIAL SERVICE
TIME OF USE

(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary basis to customers using the Company's standard service which is specified as a single point of delivery per premises from

an existing overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-

family residential structures. It is not available for resale service nor shall service be supplied to dwelting units having a total of more than ten rooms, five or more

of which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying

such dwelling unit.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 1201240 volts 3 wire.

RATE PER MONTH

L Summer Months of June-September

A. Basic Facilities Char_le: $ 12.50

B. Energy Charge:

All on-peak kWh _ $ 0.27116 per kWh

All off-peak kWh _ $ 0.09223 per kWh

C. Minimum Bill:

The monthly minimum charge shall be the basic facilities charge

I1. Winter Months of October-May

A. Basic Facilities Char_le: $ 12.50

B. Energy Charge:

All on-peak kWh _ $ 0.24676 per kWh

All off-peak kWh @ $ 0.09223 per kWh

C. Minimum Bill:

The monthly minimum charge shall be the basic facilities charge

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:

Summer Months of June-September:

The on-peak summer hours are defined as the hours between 2:00 p.m-7:00 p.m., Monday-Friday, excluding holidays.*

Winter Months of October-May:

The on-peak winter hours are defined as the hours between 7:00 a.m.-12:00 noon, Monday-Friday, excluding holidays.*

B. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of South

Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $03655 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00044 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 5

AVAILABILITY

RESIDENTIAL SERVICE
TIME OF USE

(Page 1 of 2)

This rate is available on a voluntary basis to customers using the Company s standard service which is speofied as a single point of dehvery per premises from

an existing overhead distnbution system to mdividually metered pnvate residences and individually metered dwellmg units in apartment structures or other multi-

family residential structures It is not available for resale service nor shall service be supphed to dwelling units having a total of more than ten rooms, five or more

of which are rented or offered for rent to any person or persons not a member or members, of the immediate family of the owner or lessor of the dwelling units

A dwellmg unit is defined as a room or group of rooms having, in addition to living quarters, kitchen faolities for the sole use of the family or individual occupying

such dwelkng umt

CHARACTER OF SERVICE

Alternatmg Current 60 hertz, single phase 120 volts, 2 wire or 120/240 volts 3 wire

RATE PER MONTH

I. Summer Months of June-September

A. Basic Facilities Char e:

B. Energy Charge:
All on-peak kWh
Ag off-peak kWh

C. Minimum Bill:
The monthly mmimum charge shat be the basic faohties charge

II. Winter Months of October-May

A Basic Facilities Char e:

B. Energy Charge:
Ag on-peak kWh

Ag off-peak kWh

C. Minimum Bill:
The monthly minimum charge shall be the basic faolities charge

DETERMINATION OF ON-PEAK HOURS

$ 12 50

$ 0 27116
$ 0 09223

$ 12 50

$ 0 24676
$ 0 09223

per klNh

per kytlh

per kWh

per klnlh

A. On-Peak Hours:
Summer Months of June September

The on-peak summer hours are defined as the hours between 2 00 p m -7 00 p m, Monday-Fnday, excluding holidays'yinterMonths of October-May
The on-peak winter hours are defined as the hours between 7 00 a m -12 00 noon, Monday-Fnday, excluding hohdays'.

Off-Peak Hours:
The off-peak hours in any month are defined as all hours not speofied as on-peak hours

'Holidays are New Year's Day, Memonal Day, Independence Day, Labor Day, Thanksgiving Day and Chnstmas Day

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Pubhc Service Commission of South

Carolina These energy charges will be adlusted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03655 per kWh are included in the energy charge and are subiect to adlustment by order of the Public Service Commission of South Carolma

DEMAND SIDE MANAGEMENT COMPONENT

The energy ctiarges above include a DSM component of $ 00044 per kWh for Demand Side Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been mdetnitely suspended until further order of the Public Service Commission of South Carolina

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body

PAYMENT TERMS

At bills are net and payable when rendered

Effective Upon Approval of the Pubhc
Serwce Commission of South Carohna



IOUTHCAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 5 RESIDENTIAL SERVICE

TIME OF USE

(Page 2 of 2)

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the

difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in

costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any other data

necessary to determine the customer's load characteristics.

The Company's levelized payment plans are not available to customers served under this rate schedule.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year, A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC S GAS COMPANY ELECTRICITY

RATE 5 RESIDENTIAL SERVICE
TIME OF USE

(Page 2 of 2)

SPECIAL PROVISIONS

The Company will furnish service m accordance with its standard spemfications Non-standard service will be furmshed only when the customer pays the

difference in costs between non-standard service and standard service or pays to the Company its normal monthly faolity charge based on such difference m

costs

The Company shall have the nght to install and operate spemal metenng equipment to measure customer's loads or any part thereof and to obtain any other data

necessary to determine the customer's load charactenstics

The Company's levelled payment plans are not available to customers served under this rate schedule

TERM OF CONTRACT

Contracts shall be wntten for a penod of not less than one (I) year A separate contract shall be wntten for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Pubhc
Service Commission of South Carohna



SOUTH CAROLINA ELECTRIC & GAS COMPANY
ELECTRICITY

RATE 6

AVAILABILITY

RESIDENTIAL SERVICE

ENERGY SAVER / CONSERVATION RATE

(Page 1 of 2)

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing

overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more of

which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual

occupying such dwelling unit.

The builder or homeowner must provide the following:

1) For new homes only - Proof that home meets the Council of American Building Officials Model Energy Code.

2) Receipts showing the purchase and installation of a new AC unit that meets the requirements as shown below.

3) A certificate issued by an installer showing a wall total cavity R value of 15 (R-15).

4) Certification from builder stating that requirements have been met.

The Company may perform an on-site audit to verify that customer meets availability requirements as stated herein.

THERMAL AND AIR CONDITIONING REQUIREMENTS FOR ENERGY CONSERVATION

The following requirements are predicated on the Council of American Building Officials Model Energy Code and subject to change with a change in the
Council of American Building Officials Model Energy Code. Sufficient application of thermal control products and specified air conditioning requirements must

be met to satisfy the minimum standards outlined below:

Ceilings: Ceilings of newly constructed homes shall be insulated with a total "as installed" thermal resistance (R) value of 30 (R-30).

Ceilings of manufactured housing shall be insulated with a thermal resistance (R) value of 30 (R-30).

Ceilings of existing housing shall be insulated with a total "as installed" thermal resistance (R) value of 38 (R-38).

Lighting: Recessed ceiling lights shall be sealed.

Wails: Walls exposed to the full temperature differential (TD), or unconditioned areas, shall have a total cavity R value of 15 (R-15).

*This is not a requirement for existing housing.

Floors: Floors over crawl space or crawl space walls shall have insulation installed having a total R value of 19 (R-19).

100% of the exposed earth in a crawl space shall be covered with a vapor barrier of no less than (4) mills.

Windows: Windows shall be insulated (double) glass or have storm windows.

Doors: Doors exposed to full TD areas must be weather-stripped on all sides and of solid construction.

Ducts: Air ducts located outside of conditioned space must have: 1) all joints properly fastened and sealed, and, 2) the duct shall have a
minimum installed insulation R-value of 6.0. All joints in ductwork outside of the conditioned space must be permanently sealed with

the application of duct sealant. Transverse joints, take-offs, transitions, supply/return connections to the air handler, boot
connections to the floor/ceiling/wall, and framed-in and panned passages must be made airtight with duct sealant.

Attic Vent: Attic ventilation must be a minimum of one square foot of net free area for each 150 square feet attic floor area.

Water Heaters: Electric water heaters must have insulation surrounding the tank with minimum total R value of 8 (R-8).

Air Condition: All air conditioners must have a SEER rating of 1.0 SEER higher than the rating shown in the Council of American Building Officials
Model Energy Code or any federal or state mandated energy codes, whichever is higher.

Other: Chimney flues and fireplaces must have tight fitting dampers.

*Insulation thermal resistance values are shown for insulation only, framing corrections will not be considered.

The "as installed" thermal resistance (R) value for all loose fill or blowing type insulation materials must be verifiable either by installed density using multiple

weighted samples, the manufacturer's certification methods, Federal Trade Commission's procedures or other methods specified by local governing

agencies.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 6

AVAILABILITY

RESIDENTIAL SERVICE
ENERGY SAVER / CONSERVATION RATE

(Page 1 of 2)

This rate is available to customers using the Company's standard service which is spemfied as a single pomt of dehvery per premises from an existing

overhead distnbution system to mdividuagy metered pnvate residences and individually metered dwelhng units in apartment structures or other multi-family

residential structures lt is not available for resale service nor shall service be supplied to dwegmg units having a total of more than ten rooms five or more of

which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelhng umts

A dwegmg unit is defined as a room or group of rooms having in addibon to living quarters, kitchen faalities for the sole use of the family or individual

occupying such dwelhng unit

The builder or homeowner must provide the fogowing

1) For new homes ority - Proof that home meets the Counml of Amencan Building Officials Model Energy Code

2) Receipts showing the purchase and mstasation of a new AC umt that meets the requirements as shown below

3) A cerbficate issued by an mstager showing a wall total cavity R value of 15 (R-15)

4) Certification from builder stating that requirements have been met

The Company may perform an on-site audit to venfy that customer meets availability requirements as stated harem

THERMAL AND AIR CONDITIONING REQUIREMENTS FOR ENERGY CONSERVATION

The following requirements are predicated on the Counml of Amencan Building Officials Model Energy Code and sub/ect to change with a change in the

Counal of Amencan Building Offidals Model Energy Code Suffiment application of thermal control products and speofied air conditionmg requirements must

be met to satisfy the minimum standards outlmed below

Ceilings:

Lighting:

Walls:

Ceihngs of newly constructed homes shall be msulated with a total "as installed" thermal resistance (R) value of 30 (R-30)

Ceilings of manufactured housing shall be msulated with a thermal resistance (R) value of 30 (R 30)

Ceilmgs of existing housmg shall be insulated with a total "as installed" thermal resistance (R) value of 38 (R-38)

Recessed ceiling kghts shall be sealed

Walls exposed to the fug temperature differential (TD), or unconditioned areas shall have a total cavity R value of 15 (R-15)

"fhrs is not a requirement for existmg housing

Floors:

Windows:

Doors:

DUcts:

Floors over crawl space or crawl space walls shall have insulation mstalled having a total R value of 19 (R-19)

100% of the exposed earth in a crawl space shall be covered with a vapor barner of no less than (4) mills

Windows shall be insulated (double) glass or have storm windows

Doors exposed to full TD areas must be weather-stnpped on ag sides and of sohd construction

Air ducts located outside of conditioned space must have 1) as loints properly fastened and sealed and, 2) the duct shall have a

minimum mstaged insulation R-value of 6 0 Ag lomts m ductwork outside of the conditioned space must be permanently sealed with

the application of duct sealant Transverse loints, take-offs, transitions, supply/return connections to the air handler, boot

connections to the floor/ceihng/wag, and framed-m and panned passages must be made airtight with duct sealant

Attic Vent: Attic ventilation must be a minimum of one square foot of net free area for each 150 square feet attic floor area

Water Heaters: Electnc water heaters must have insulation surrounding the tank with minimum total R value of 8 (R 8)

Air Condition All air conditioners must have a SEER rating of 1 0 SEER higher than the rating shown in the Counal ofAmencan Buildmg Offiaals

Model Energy Code or any federal or state mandated energy codes, whichever is higher

Other: Chimney flues and fireplaces must have tight fitting dampers

'Insulation thermal resistance values are shown for msulation only, framing corrections will not be considered

The "as installed" thermal resistance (R) value for ag loose fill or blowing type insulation matenals must be venfiable either by installed density usmg multiple

weighted samples the manufacturer's cehrficatron methods, Federal Trade Commission's procedures or other methods speafied by local govemmg

agenmes

Effective Upon Approval of the Public
Service Commission of South Carohna



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 6
RESIDENTIAL SERVICE

ENERGY SAVER I CONSERVATION RATE

(Page 2 of 2)

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

Summer

(Billing Month

June-September)

$ 8.50Basic Facilities Char_le:

Plus Energy Charge:

First 800 kWh

Excess over 800 kWh (_

Winter

(Billing Month

October-May)

$ 8.50

$ 0.11679 perkWh $ 0.11679 perkWh

$ 0.12848 perkWh $ 0.11212 perkVVh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of

South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03655 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00044 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference

in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 6 RESIDENTIAL SERVICE
ENERGY SAVER I CONSERVATION RATE

(Page 2 of 2)

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire

RATE PER MONTH

Basic Facilities Char e:

Winter
(Billing Month
October May)

Summer
(Biilmg Month

June-September)

$ 8 50 $ 8 50

Plus Energy Charge:

First 800 kWh $ 011679 per kNlh $ 011679 per kWh

Excess over 800 kWh $ 0 12848 perkWh $ 0 11212 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic famlities charge as stated above

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of

South Carolma These energy charges will be adlusted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03655 per kWh are included in the energy charge and are sublect to adlustment by order of the Public Service Commission of South

Carohna

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $ 00044 per kWh for Demand Side Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carohna

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body

PAYMENT TERMS

All bills are net and payable when rendered

SPECIAL PROVISIONS

The Company will furnish service m accordance with its standard speafications Non-standard service will be furnished only when the customer pays the

difference m costs between non-standard service and standard service or pays to the Company its normal monthly famhty charge based on such difference

i it costs

TERM OF CONTRACT

Contracts shall be wntten for a penod of not less than one (1) year A separate contract shall be wntten for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effectwe Upon Approval of the Pubhc
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 7 RESIDENTIAL SERVICE
TIME-OF-USE DEMAND

(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary basis to customers using the Company's standard service which is specified as a single point of delivery per premises from

an existing overhead distribution system to individually metered private residences and individually metered dwelling units in apartments structures or other multi-

family residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total or more than ten rooms, five or more

of which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying

such dwelling unit.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

I. Basic Facilities Char_le: $ 12.50

I1. Demand Charge:

A On-Peak Billing Demand

Summer Months of June-September @ $ 11.06 per KW

Non-Summer Months of October-May _ $ 6.91 per KW

II1. Energy Charge:

All on-peak kWh @ $ 0.09172 per kWh

All off-peak kWh _ $ 0.06922 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

BILLING DEMAND

The maximum integrated fifteen minute demand for the current month occurring during the on-peak hours specified below. The maximum

integrated fifteen minute demand for any period may be recorded on a rolling time interval.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:

Summer Months of June-September:

The on-peak summer hours are defined as the hours between 2:00 p.m.-7:00 p.m., Monday-Friday, excluding holidays.*

Non-Summer Months of October-May:

The on-peak winter hours are defined as the hours between 7:00 am.-12:00 noon, Monday-Friday, excluding holidays.*

B. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of South

Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $03655 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00044 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 7

AVAILABILITY

RESIDENTIAL SERVICE
TIME43F-USE DEMAND

(Page I of 2)

This rate Is available on a voluntary basis to customers using the Company's standard service which is speofied as a single pomt of delivery per premises from

an exisbng overhead distnbution system to individuafiy metered pnvate residences and individually metered dwelling units in apartments structures or other multi-

family residential structures lt is not available for resale service nor shafi service be supplied to dwelkng umts havmg a total or more than ten rooms, fve or more

of which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelhng umts

A dwelling umt is defined as a room or group of rooms havmg, in addition to living quarters, kitchen faalities for the sole use of the family or mdividual occupymg

such dwelhng unit

CHARACTER OF SERVICE

Alternating Current, 60 hertz single phase 120 volts 2 wire or 120/240 volts 3 wire

RATE PER MONTH

I. Basic Facilities Char e:

g. Demand Charge:

A On Peak Billing Demand

Summer Months of June-Se tember
Non-Summer Months of October-May

lff. Energy Charge:

Ag on-peak kWh
All off-peak kWh

MINIMUM CHARGE

$ 12 50

3 i105 perKW
$ 591 per KW

$ 0 09172 per kWh

$ 006922 per kWh

The monthly minimum charge shall be the basic faohties charge as stated above

BILLING DEMAND

The maximum integrated fifteen mmute demand for the current month occurnng dunng the on-peak hours specified below The maximum

integrated fiffeen mmute demand for any penod may be recorded on a rolling time mterval

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
Summer Months of June-September

The on-peak summer hours are defined as the hours between 2 00 p m -7 00 p m, Monday-Fnday, excluding holidays *

Non-Summer Months of October-May

The on-peak winter hours are defined as the hours between 7 00 a m -12 00 noon, Monday-Fnday, excluding holidays *

B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not speofied as on-peak hours

'Holidays are New Year's Day, Memonal Day Independence Day, Labor Day, Thanksgiving Day and Chnstmas Day

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Pubhc Service Commission of South

Carolina These energy charges will be adiusted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03655 per kWh are included in the energy charge and are subiecl to adlustment by order of the Pubhc Service Commission of South Carolina

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above mclude a DSM component of $ 00044 per kWh for Demand Side Management expenses

STORM DAMAGE COMPONENT

inclusion of a storm damage component has been mdefinitely suspended until further order of the Public Service Commission of South Carolina

SALES AND FRANCHISE TAX

To the above will be added any apphcable sales tax franchise fee or business license tax which may be assessed by any state or local governmental body

PAYMENT TERMS

Afi bigs are net and payable when rendered

Effective Upon Approval of the Pubhc
Serwce Commission of South Carohna



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 7
RESIDENTIAL SERVICE

TIME-OF-USE DEMAND

(Page 2 of 2)

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in

costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any other data

necessary to determine the customer's load characteristics.

The Company's levelized payment plans are not available to customers served under this rate schedule.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 7 RESIDENTIAL SERVICE
TIME-OF-USE DEMAND

(Page 2 of 2)

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard spemfications Non-standard service will be furnished only when the customer pays the

difference in costs between non-standard service and standard service or pays to the Company its normal monthly faohty charge based on such difference in

costs

The Company shall have the right to install and operate spemal metenng equipment to measure customer's loads or any part thereof and to obtain any other data

necessary to determme the customer's load charactenstics

The Company's leva)ized payment plans are not available to customers served under this rate schedule

TERM OF CONTRACT

Contracts shall be written for a penod of not less than one (1) year A separate contract shall be wntten for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Public
Service Commission of South Carobna



SOUTHCAROLINAELECTRIC&GASCOMPANY ELECTRICITY

BasicFacilitiesCharge:

RATE8 RESIDENTIALSERVICE
AVAILABILITY

ThisrateisavailabletocustomersusingtheCompany'sstandardservicewhichisspecifiedasasinglepointofdeliveryperpremisesfromanexisting
overheaddistributionsystemtoindividuallymeteredprivateresidencesandindividuallymetered dwelling units in apartment structures or other multi-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more

of which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling

units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual

occupying such dwelling unit.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

Summer Winter

(Billing Month (Billing Month

June-September) October-May)

$ 8.50 $ 8.50

Plus Energy Charge:

First 800 kwh

Excess over kwh @

$ 0.12166 perkWh $ 0.12166 perkWh

$ 0.13383 perkVVh $ 0.11679 perkWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of

South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03655 per kwh are included in the energy charge and are subject to adjustment by order of the Public Service Commission

of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00044 per kwh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the

difference in costs between non-standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 8
RESIDENTIAL SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is speafied as a smgle pomt of delivery per premises from an existing

overhead distnbution system to individually metered pnvate residences and individually metered dwelkng units m apartment structures or other multi-family

residential structures lt is not available for resale service nor shall service be supplied to dwelkng units having a total of mare than ten rooms, five or more

of which are rented or offered far rent to any person or persons not a member, or members of the immediate family of the owner or lessor of the dwelling

Uiiits

A dwelling umt is defined as a room or group of rooms having in addition to living quarters, kitchen famlities for the sole use of the family ar individual

occupying such dwegmg unit

CHARACTER OF SERVICE

RATE PER MONTH

Summer
(Billing Month

June-September)

Winter
(Biging Month
October May)

$ 8 50 8 50Basic Facilities Char e:

Alternatmg Current 60 hertz single phase 120 volts 2 wire or 120/240 volts 3 wire

Plus Energy Charge:

First 800 kyyh $ 0 12166 per kWh $ 0 12166 per kWh

Excess over kWh $ 013383 per kWh $ 011679 per kWh

ININIMUM CHARGE

The monthly minimum charge shall be the basic faahties charge as stated above

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of

South Carolina These energy charges will be ad)usted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03655 per kWh are included in the energy charge and are sublect to adlustment by arder of the Pubhc Service Commission

of South Carohna

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $ 00044 per kWh for Demand Side Management expenses

STORM DAINAGE COMPONENT

Inclusion of a storm damage component has been indefimtely suspended until further order of the Public Service Commission of South Carohna

SALES AND FRANCHISE TAX

To the above will be added any apphcable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body

PAYMENT TERMS

All bills are net and payable when rendered

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard spemfications Non-standard service will be furmshed only when the customer pays the

difference m costs between non-standard service or pays ta the Company its normal monthly famhty charge based on such difference in costs

TERM OF CONTRACT

Contracts shall be wntten for a pened of not less than one (1) year A separate contract shall be written for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA FLFCTRIC & GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE
(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing

overhead distribution system for general light and/or power purposes such as commercial, industrial, religious, charitable and eleemosynary institutions.

It is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Summer Winter

(BillingMonths (Billing Months

June-September) October-May)

$ 19.00 $ 19.00I. Basic Facilities Char_le:

II. Demand Charge:

First 250 KVA of Billing Demand No Charge No Charge

Excess over 250 KVA of Billing Demand _ $ 3.35 per KVA No Charge

The Billing Demand (to the nearest whole KVA) shall be the maximum integrated fifteen (15) minute demand measured during the billing months of

June through September.

III. Energy Charge:

First 3,000 kWh @ $ 0.12038 per kWh $ 0.12038 per kWh

Over 3,000 kWh @ $ 0.12789 per kWh $ 0.11183 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge and demand charge as stated above, provided however, when construction costs

exceed four (4) times the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in
aid of construction of the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission

of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03633 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00085 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body.

POWER FACTOR

If the power factor of the Customer's installation falls below 85%, the Company may adjust the billing to a basis of 85% power factor.

TEMPORARY SERVICE

Temporary service for construction and other purposes will be supplied under this rate in accordance with the Company's Terms and Conditions

covering such service.

PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 9

AVAILABILITY

GENERAL SERVICE
(Page I of 2)

This rate is available to customers using the Company's standard service which is speafied as a single point of delivery per premises from an existing

overhead distnbution system for general light and/or power purposes such as commeroal mdustnai, rebgious, chantable and eleemosynary mstitutions

It is not available for resale service

CHARACTER OF SERVICE

Alternating Current, 60 hertz Voltage and phase at the option of the Company

RATE PER MONTH

Summer
(ailkng Months

June-September)

Winter
(Siibng Months

October May)

I. Basic Facilities Char e: $ 19 00 $ 19 00

g. Demand Charge:
First 250 KVA of Bilhn Demand

Excess over 250 KVA of Billing Demand
No Char e

$ 335 per KVA
No Charge
No Charge

1he Billing Demand (to the nearest whole KVA) shag be the maximum integrated fifteen (15) minute demand measured dunng the billing months of

June through September

gl. Energy Charge:
First 3,000 kWh

Over 3,000 kWh

$ 012038 Per kWh

$ 012789 per kWh

MINIMUM CHARGE

$ 0 12038 per kWh

$ 0 11183 per kWh

The monthly mimmum charge shall be the basic faohties charge and demand charge as stated above, provided however, when construction costs

exceed four (4) times the estimated annual revenue excluding fuel revenue to be denved by the Company, the customer may make a contnbution m

aid of construction of the excess cost or pay the Company's standard faohty rate on the excess construction cost in addition to the rate charges above

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission

of South Carolina These energy charges will be adlusted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03833 per kNlh are included in the energy charge and are sub)act to ad)ustment by order of the Public Service Commission of South

Carolina

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $ 00085 per kWh for Demand Side Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Pubhc Service Commission of South Carolina

SALES AND FRANCHISE TAX

I o the above will be added any applicable sales tax, franchise fee or business hcense tax which may be assessed by any state or local governmental

body

POWER FACTOR

If the power factor of the Customer's mstagation falls below 85% the Company may adlust the bilhng to a basis of 85% power factor

TEMPORARY SERVICE

Temporary service for construction and other purposes will be supphed under this rate in accordance with the Company s Terms and Conditions

covenng such service

PAYMENT TERMS

Ag bills are net and payable when rendered

Effective Upon Approval of the Pubhc
Serwce Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE
(Page 2 of 2)

SPECIAL PROVISIONS

This rate is available for residential service where more than one dwelling unit is supplied through a single meter, provided service to such dwelling

unit was established prior to July 1, 1980.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer

pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based

on such difference in costs.

UNMETERED SERVICE PROVISION

When customer's usage can be determined and in the sole opinion of the Company, installation of metering equipment is impractical or

uneconomical, monthly Kwhrs. may be estimated by the Company and billed at the above rate per month, except that the basic facilities charge

shall be $6.75.

TERM OF CONTRACT

Contracts for installation of a permanent nature shall be written for a period of not less than one (1) year. A separate contract shall be written for

each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE
(Page 2 of 2)

SPECIAL PROVISIONS

This rate is available for residential service where more than one dwelling unit is supplied through a single meter, provided service to such dwelhng

unit was established pnor to July I 1960

The Company will furmsh service in accordance with its standard spemfications Non-standard service will be furnished only when the customer

pays the difference in costs between non standard service and standard service or pays to the Company its normal monthly facility charge based

on such difference m costs

UNMETERED SERVICE PROVISION

When customer's usage can be determined and in the sole opinion of the Company, installation of metenng equipment is impractical or

uneconomical, monthly Kwhrs may be estimated by the Company and billed at the above rate per month, except that the basic faalities charge

shall be $6 75

TERM OF CONTRACT

Contracts for instagation of a permanent nature shall be wntten for a pened of not less than one (1) year A separate contract shall be wntten for

each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Pubhc

Service Commission of South Carohna



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 10 SMALL CONSTRUCTION SERVICE

AVAILABILITY

This rate is available as a temporary service for builders using the Company's standard service which is specified as a single point of delivery per

premises from an existing overhead distribution system for general lighting and/or power purposes during construction. It is not available for resale or

standby service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, two or three wire at Company's standard secondary service voltages of 240 volts or less.

Basic Facilities Char_le:

Plus Energy Charge:

AllkWh@

RATE PER MONTH

$ 8.50

$ 0.12264 per kwh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of

South Carolina. These energy charges witl be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03633 per kwh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00085 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

If providing temporary service requires the Company to install transformers and other facilities which must be removed when temporary service is no

longer required, then the customer may be required to pay the cost of installing and removing the Company's temporary facilities.

TERM OF CONTRACT

Contracts shall be written for a period of time commencing with establishment of service and ending when construction is suitable for occupancy or one

year, which is less. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 10

AVAILABILITY

SMALL CONSTRUCTION SERVICE

This rate is available as a temporary service for builders usmg the Company's standard service which is spemfied as a single point of delivery per

premises from an existing overhead distnbution system for general hghtmg and/or power purposes dunng construction It is not available for resale or

standby service

CHARACTER OF SERVICE

Alternating Current, 60 hertz, smgle phase, two or three wire at Company's standard secondary service voltages of 240 volts or less

Basic Facilities Char ei

Plus Energy Charge:
Ah kWh

RATE PER MONTH

$ 8 50

$ 0 12264 perkWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic faolibes charge as stated above

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Pubhc Service Commission of

South Carolina These energy charges will be adiusted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03633 per kWh are mcluded m the energy charge and are sublect to adlustment by order of the Public Service Commission of South

Carohna

DEMAND SIDE MANAGEMENT COMPONENT

the energy charges above include a DSM component of $ 00085 per kWh for Demand Side Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefimtely suspended until further order of the Public Service Commission of South Carolina

SALES AND FRANCHISE TAX

To the above wig be added any appkcable sales tax, franchise fee or business hcense tax which may be assessed by any state or local governmental

body

Ah bills are net and payable when rendered

PAYMENT TERMS

SPECIAL PROVISIONS

If providing temporary service requires the Company to instah transformers and other famkties which must be removed when temporary service is no

longer required. then the customer may be required to pay the cost of instalhng and removmg the Company's temporary faohties

TERM OF CONTRACT

Contracts shall be wnhen for a penod of time commenang with establishment of service and ending when construction is suitable for occupancy or one

year, which is less A separate contract shall be wntten for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Pubhc
Serwce Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 11 IRRIGATION SERVICE

(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing

overhead distribution system. It is not available for resale. This schedule is available for service furnished for the operation of electric motor driven pumps

and equipment supplying water for the irrigation of farmlands and plant nurseries, and irrigation to provide adequate moisture for vegetative cover to control

erosion and provide runoff. The pumping units served hereunder sharl be used solely for the purpose of irrigation.

All motors of more than 5 HP. shall be approved by the Company. The Company reserves the right to deny service to any motor which will be detrimental

to the service of other customers. Upon request, customer may pay all cost associated with upgrading the system to the point at which starting the

customer's motor will not degrade the service to the other customers.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Io Summer Months of June-September

A. Basic Facilities Charge: $ 22.65

B. Energy Charge:

All on-peak kwh @ $ 0.22029 per kwh

All shoulder kWh _ $ 0.12865 per kwh

All off-peak kwh @ $ 0.07677 per kWh

I1. Winter Months of October-May

A. Basic Facilities Charge: $ 22.65

B. Energy Charge:

All kWh _ $ 0.07677 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, except when the revenue produced by the customer does not sufficiently

support the investment required to serve the load. The Company will determine in each case the amount and form of payment required to correct the

revenue deficiency.

DETERMINATION OF ON-PEAK SHOULDER, AND OFF-PEAK HOURS

A. On-Peak Hours:

Summer Months of June-September:

The on-peak summer hours are defined as the hours between 2:00 p.m.-6:00 p.m., Monday-Friday, excluding holidays.*

B. Shoulder Hours:

Summer Months of June-September:

The shoulder summer hours are defined as the hours between 10:00 a.m.-2:00 p.m. and 6:00 p.m-10:00 p.m., Monday-Friday, excluding

holidays.*

C. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak or shoulder hours.

*Holidays are Independence Day and Labor Day.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of

South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03633 per kwh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00085 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC S GAS COMPANY

RATE 11

AVAILABILITY

ELECTRICITY

IRRIGATION SERVICE
(Page 1 of 2)

This rate is available to customers usmg the Company's standard service which is specified as a single point of delivery per premises from an existmg
overhead distnbution system It is not available for resale This schedule is available for service furnished for the operation of electnc motor dnven pumps
and equipment supplying water for the irngation of farmlands and plant nursenes, and irrigation to provide adequate moisture for vegetative cover to control

erosion and provide runoff The pumping units served hereunder shall be used solely for the purpose of irngation

All motors of more than 5 H P shall be approved by the Company The Company reserves the nght to deny service to any motor which will be detnmental
to the service of other customers Upon request, customer may pay all cost assooated with upgrading the system to the pomt at which starting the
customers motor will not degrade the service to the other customers

CHARACTER OF SERVICE

Alternatmg Current, 60 hertz Voltage and phase at the option of the Company

RATE PER MONTH

I. Summer Months of June-September

A Basic Facilities Charge

B Energy Charge
Ag on-peak kWh
Ag shoulder kWh
Ag off-peak kNlh

ff. Winter Months of October-May

A Basic Faakties Charge

B Energy Charge
All kWh

MINIMUM CHARGE

$ 22 65

$ 0 22029 per kyyh

$ 0 12665 per kyyh

$ 0 07677 per kyyh

$ 22 65

$ 0 07677 per kWh

The monthly minimum charge shall be the basic faohties charge as stated above, except when the revenue produced by the customer does not suffioently

support the investment required to serve the load The Company will determme in each case the amount and form of payment required to correct ttie
revenue defioency

DETERMINATION OF ON-PEAK SHOULDER, AND OFF-PEAK HOURS

A. On-Peak Hours:
Summer Months of June-September

The on-peak summer hours are defined as the hours between 2 00 p m -6 00 p m, Monday-Fnday, excludmg hohdays

B. Shoulder Hours:
Summer Months of June-September

The shoulder summer hours are defined as the hours between 10 00 a m -2 00 p m and 6 00 p m -10 00 p m Monday-Fnday, excluding

holidays *

C. Off-Peak Hours:
The off-peak hours m any month are defined as ag hours not speofied as on-peak or shoulder hours

'Hohdays are Independence Day and Labor Day

RIDERS

The energy charges above include the credits provided under the Rate Reducbon and Tax Credit Rider as ordered by the Public Service Commission of

South Carolina These energy charges will be actuated as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03633 per kWh are mcluded in the energy charge and are sublect to adlustment by order of the Public Service Commission of South

Carokna

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $ 00085 per kWh for Demand Side Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission ot South Carolma

SALES AND FRANCHISE TAX

To the above will be added any apphcable sales tax franchise fee or busmess license tax which may be assessed by any state or local governmental body

Effective Upon Approval of the Pubhc
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 11 IRRIGATION SERVICE
(Page 2 of 2)

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference

in costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and obtain any other

data necessary to determine the customer's load characteristics.

TERM OF CONTRACT

Contracts for installations shall be written for a period of not less than ten (10) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 11
IRRIGATION SERVICE

(Page 2 of 2)

PAYMENTTERMS

AS bills are net and payable when rendered

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard spemfications Non-standard service will be furnished only when the customer pays the

difference in costs between non standard service and standard service or pays to the Company its normal monthly famlity charge based on such difference

Iii costs

The Company shall have the nght to install and operate speaal metenng equipment to measure customer's loads or any part thereof and obtain any other

data necessary to determine the customer's load charactenstics

TERM OF CONTRACT

Contracts for installations shall be wntten for a penod of not less than ten (to) years A separate contract shall be wntten for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Pubbc
Serwce Commission of South Carohna



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 12 CHURCH SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an

existing overhead distribution system for general light and/or power service to churches. It is not available for resale or standby service. It is only

available to recognized churches.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Char_le: $ 13.30

Plus Energy Charge:

All kWh _ $ 0.10360 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4)
times the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of

construction of the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service
Commission of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03633 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of

South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00085 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local

governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Under no conditions will the Company allow the service to be
resold to or shared with others. Non-standard service will be furnished only when the customer pays the difference in costs between non-

standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

When a church offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps or recreational

activities, the Company may require that the account be served under the appropriate general service rate.

TERM OF CONTRACT

Contracts shall be written for a period of not less than five (5) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 12 CHURCH SERVICE

AVAILABILITY

This rate is available to customers usmg the Company's standard service which is spemfied as a single pomt of delivery per premises from an

existing overhead distnbution system for general light and/or power service to churches It is not available for resale or standby service It is only

available to recognized churches

CHARACTER OF SERVICE

Alternating Current, 60 hertz Voltage and phase at the option of the Company

RATE PER MONTH

Basic Facilities Char e: $ t3 30

Plus Energy Charge:
All kWh $ 0 f0360 per kWh

MINIMUM CHARGE

The monthly minimum charge shell be the basic faohties charge as stated above, provided however, when construction costs exceed four (4(

times the estimated annual revenue excluding fuel revenue to be denved by the Company, the customer may make a contnbution in aid of

construction of the excess cost or pay the Company's standard faahty rate on the excess construction cost m addition to the rate charges above

RIDERS

The energy charges above mclude the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service

Commission of South Carolma These energy charges will be adlusted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03633 per kWh are included in the energy charge and are subiect to adlustment by order of the Public Service Commission of

South Carolina

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $ 00085 per kWh for Demand Side Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carokna

SALES AND FRANCHISE TAX

To the above will be added any apphcable sales tax, franchise fee or busmess license tax which may be assessed by any state or local

governmental body

PAYMENT TERMS

Aa bills are net and payable when rendered

SPECIAL PROVISIONS

The Company vng furnish service in accordance with its standard speafications Under no conditions will the Company allow the service to be

resold to or shared with others Non-standard service will be furnished only when the customer pays the difference in costs between non-

standard service and standard service or pays to the Company its normal monthly faahty charge based on such difference m costs

When a church offers activities that, in the sole opinion of the Company, are of a commermal nature such as day care, camps or recreational

activities. the Company may require that the account be served under the appropnate general service rate

TERM OF CONTRACT

Contracts shall be wntten for a penod of not less than five (5) years A separate contract shall be wntten for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Public
Service Commission of South Carolma



SOUTHCAROLINAELECTRIC&GASCOMPANY ELECTRICITY
RATE13 MUNICIPAL

LIGHTINGSERVICE
AVAILABILITY

This rate is available to municipal customers using the Company's standard service which is specified as a single point of delivery per premises from an

existing overhead distribution system. This includes all municipally owned and operated facilities for Lighting streets, highways, parks and other public

areas, or other signal system service. It is not available for resale or standby service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

Basic Facilities Charge:

Plus Energy Charge:

AllkWh@

RATE PER MONTH

$ 19.00

$ 0.09708 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the

excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of

South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03633 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00085 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations primarily non-municipal. Under no

circumstances will the Company allow the service to be resold or shared with others.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such

difference in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than ten (10) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC 8 GAS COMPANY

RATE 13

ELECTRICITY

MUNICIPAL
LIGHTING SERVICE

AVAILABILITY

This rate is available to munimpal customers usmg the Company's standard service which is specified as a smgle point of delivery per premises from an

existmg overhead distnbution system This includes all muniopally owned and operated faahties for lighting streets, highways, parks and other pubkc

areas, or other signal system service It is not available for resale or standby service

CHARACTER OF SERVICE

Alternatmg Current, 60 hertz Voltage and phase at the option of the Company

RATE PER MONTH

Basic Facilities Cha e; $ 19 00

Plus Energy Charge:

All kWh $ 0 09708 per kWh

MINIMUM CHARGE

The monthly mmimum charge shall be the basic faakties charge as stated above, provided however, when construction costs exceed four (4) bmes the

estimated annual revenue excluding fuel revenue to be denved by the Company, the customer may make a contnbution in aid of construction of the

excess cost or pay the Company's standard faolity rate on the excess construction cost in addition to the rate charges above

RIDERS

The energy charges above mclude the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of

South Carokna These energy charges will be adlusted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03633 per kyyh are included m the energy charge and are subiect to adlustment by order of the public Service Commission of South

Carolina

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $ 00085 per kWh for Demand Side Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or governmental body

PAYMENT TERMS

Ag bills are net and payable when rendered

SPECIAL PROVISIONS

Service shall not be supplied under this rate for estabhshments of a commeraal nature, nor to operations primanly non-mumapal Under no

orcumstances will the Company allow the service to be resold or shared with others

The Company will furnish service in accordance with its standard speafications Non-standard service will be furmshed only when the customer pays the

difference in costs between non-standard service and standard service or pays to the Company its normal monthly famlity charge based on such

difference in costs

TERM OF CONTRACT

Contracts shall be wntten for a penod of not less than ten (10) years

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Pubhc
Serwce Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 14

AVAILABILITY

FARM SERVICE

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an

existing overhead distribution system on farms for producing but not processing agricultural, dairy, poultry and meat products.

Service shall not be supplied under this rate for establishments of a commercial nature such as stores, shops, stands, restaurants, service stations

or any non-farm operations; nor for processing, distributing or selling farm or other products not originating through production on the premises
served. Motors rated in excess of 20 H.P. will not be served on this rate. It is available for farm commercial operations including irrigation, grain

elevators and crop drying for farm products produced on the premises served. It is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Char_le:

Plus Energy Charge:

First 800 kwh

Excess over 800 kWh @

Summer Winter

(Billing Months (Billing Months

June-September) October-May)

$ 8.50 $ 8.50

$ 0.12264 perkWh $ 0.12264 perkVVh

$ 0.13481 perkVVh $ 0.11777 perkVVh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs Exceed four (4) times

the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of

the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service

Commission of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03633 per kwh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00085 per kwh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended untit further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state and governmental

body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such

difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of not less than five (5) years. A separate

contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 14 FARM SERVICE

AVAILABILITY

This rate is available to customers usmg the Company's standard service which is spemfied as a single point of delivery per premises from an

existmg overhead distnbution system on farms for produmng but not processing agnculturai, dairy, poultry and meat products

Service shall not be supplied under this rate for establishments of a commerual nature such as stores shops, stands, restaurants, service stations

or any non-farm operations, nor for processing, distnbuting or selling farm or other products not onginating through production on the premises

served Motors rated in excess of 20 H P will not be served on this rate It is available for farm commermal operations including irngation, grain

elevators and crop drying for farm products produced on the premises served It is not available for resale service

CHARACTER OF SERVICE

Alternatmg Current, 60 hertz Voltage and phase at the option of the Company

RATE PER MONTH

Summer
(Bilhng Months
June-September)

Winter
(Baling Months

October-May)

Basic Facilities Char e: $ 8 50 $ 8 50

Plus Energy Charge:

First 800 kWh
Excess over 800 kWh

$ 0 12264 per kWh

$ 0 13481 per kWh

MINIMUM CHARGE

$ 0 12264 per kWh

$ 0 11777 per kWh

The monthly minimum charge shall be the basic faakties charge as stated above, provided however when construction costs Exceed four (4) times

the estimated annual revenue excluding fuel revenue to be denved by the Company, the customer may make a contnbution m aid of construction of

the excess cost or pay the Company's standard faality rate on the excess construction cost in addition to the rate charges above

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service

Commission of South Carolina These energy charges will be ad)usted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03633 per kyyh are included m the energy charge and are sub)act to ad)ustment by order of the public Service Commission of South

Carokna

DEMAND SIDE MANAGEMENT COMPONENT

The energy ctiarges above include a DSM component of $ 00085 per kWh for Demand Side Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefimtely suspended until further order of the Public Service Commission of South Carokna

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business hcense tax which may be assessed by any state and governmental

body

PAYMENT TERMS

Ag bills are net and payable when rendered

SPECIAL PROVISIONS

The Company will furnish service m accordance anth its standard spemfications Non-standard service will be furnished only when the customer pays

the difference in costs between non-standard service and standard service or pays to the Company its normal monthly famhty charge based on such

difference in costs

TERM OF CONTRACT

The contract terms will depend on the conditions of service No contract shall be wntten for a period of not less than five (5) years A separate

contract shall be wntten for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Pubhc
Service Commission of South Carohna



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 15 SUPPLEMENTARY AND STANDBY SERVICE

(Page 1 of 2)

AVAILABILITY

Available to Small Power Producers and co-generators that are a Qualifying Facility as defined by the Federal Energy Regulatory Commission

(FERC) Order No. 70 under Docket No. RM 79-54. This schedule is not available to Qualifying Facilities with a power production capacity greater than
1O0 KW.

SUPPLEMENTARY SERVICE

Supplementary service is defined herein as power supplied by the Company to a Qualifying Facility in addition to that which the Qualifying Facility

generates itself. Supplementary service will be provided by the Company under a retail electric service schedule which the customer will establish in

conjunction with the implementation of this Supplementary and Standby Service rate.

SUPPLEMENTARY SERVICE

1) Standby service under this schedule is defined herein as power supplied by the Company to a Qualifying Facility to replace energy ordinarily
generated by a Qualifying Facility during a scheduled or unscheduled outage.

2) Standby service is available to customers establishing a firm demand which is billed under a retail electric service schedule of the Company. If
no firm demand is established by the customer for the purpose of taking Supplementary power, then Standby service will be provided as

Supplementary service and billed on the applicable retail electric service schedule.

3) Standby service is defined for each 15-minute interval as the minimum of: (1) the Standby contracted demand, and, (2) the difference between
the measured load and the contracted firm demand, except that such difference shall not be less than zero.

4) Supplementary Service is defined as all power supplied by the Company not defined herein as Standby Service.

5) The Standby contract demand shall be limited to the power production capacity of the Qualifying Facility.

STANDBY SERVICE POWER RATE PER MONTH

Basic Facilities Charge $ 190.00

Demand Char_le per KW of Contract Demand $ 5.13

Energy Charge:

On-Peak kWh _ $ 0.06495 per kWh

Off-Peak kWh @ $ 0.04811 per kWh

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours:

On-peak hours are defined to be 10:00 a.m. - 10:00 p.m. for the months of June-September, excluding weekends.

B. Off-Peak Hours:

All hours not defined as on-peak hours are considered to be off-peak.

POWER FACTOR

The customer must maintain a power factor of as near unity as practicable. If the power factor of the customer's installation falls below 85%, the

Company shall adjust the billing demand to a basis of 85% power factor.

LIMITING PROVISION

The Standby Service power rate will be available for 1325 annual hours of consumption beginning in May and ending in April, or for a prorated share
thereof for customers who begin to receive service in months other than May. Accounts on this rate are subject to the following condition: Standby

service will be available for a maximum of 120 On-Peak Hours.

If this account exceeds: (1) 1325 hours of Standby service annually, or (2) 120 on-peak hours of Standby service, the account will be billed on the rate

normally applied to customer's Supplementary service load for the current billing month and the subsequent eleven months.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission

of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03624 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00022 per kWh for Demand Side Management expenses.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC Si GAS COMPANY ELECTRICITY

RATE 15 SUPPLEMENTARY AND STANDBY SERVICE
(Page 1 of 2)

AVAILABILITY

Available to Small Power Producers and co-generators that are a Qualifying Faality as defined by the Federal Energy Regulatory Commission

(FERC) Order No 70 under Docket No RM 79-54 This schedule is not available to Qualifying Famlities with a power production capaoty greater than

100 KW

SUPPLEMENTARY SERVICE

Supplementary service is defined herein as power supplied by the Company to a Qualifying Faabty m addition to that which the Qualifying Faality

generates itself Supplementary service will be provided by the Company under a retail electnc service schedule which the customer will establish in

conlunction with the implementation of this Supplementary and Standby Service rate

SUPPLEMENTARY SERVICE

1) Standby service under this schedule is defined herein as power supplied by the Company to a Qualifying Faality to replace energy ordmanly

generated by a Quakfying Famlity dunng a scheduled or unscheduled outage

2) Standby service is available to customers estabhshmg a firm demand which is billed under a retail electnc service schedule of the Company If

no firm demand is established by the customer for the purpose of taking Supplementary power, then Standby service will be provided as

Supplementary service and billed on the applicable retail electnc service schedule

3) Standby service is defined for each 15-minute interval as the minimum of (1) the Standby contracted demand and (2) the difference between

the measured load and the contracted firm demand, exce t that such difference shall not be less than zero

) Supplementa Service is defined as all power sup lied b the Company not defined herein as Standby Service

The Standby contract demand shall be limited to the power production ca aat of the Qualifym Famlity

STANDBY SERVICE POWER RATE PER MONTH

Basic Facilities Char e
Demand Char e per KW of Contract Demand
Energy Charge:

On-Peak kWh
Off-Peak kWh

$ 190 00

$ 513

$ 0 06495 per kyyh

$ 004811 per kWh

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On Peak Hours
On-peak hours are defined to be 10 00 a m - 10 00 p m for the months of June-September, excluding weekends

B. Off-Peak Hours
Ag hours not defined as on-peak hours are considered to be off-peak

POWER FACTOR

The customer must maintain a power factor of as near unity as practicable If the power factor of the customer's installation falls below 85%, the

Company shalt adiust the billing demand to a basis of 85% power factor

LIMITING PROVISION

The Standby Service power rate will be available for 1325 annual hours of consumption beginmng in May and ending in Apnl, or for a prorated share
thereof for customers who begin to receive service in months other than May Accounts on this rate are sublect to the following condition Standby

service will be available for a maximum of 120 On-Peak Hours

If this account exceeds (1) 1325 hours of Standby service annually, or (2) 120 on-peak hours of Standby service, the account will be billed on the rate

normally apphed to customer's Supplementary service load for the current bigmg month and the subsequent eleven months

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission

of South Carokna These energy charges vng be adlusted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03624 per kWh are included m the energy charge and are sublect to adlustment by order of the Public Service Commission of South

Carokna

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above mclude a DSM component of $ 00022 per kWh for Demand Side Management expenses

Effective Upon Approval of the Public
Service Commission of South Carohna



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 15 SUPPLEMENTARY AND STANDBY SERVICE

(Page 2 of 2)

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The customer is responsible for all costs associated with interconnection to the Company's system for the purpose of obtaining Supplementary or

Standby power.

TERM OF CONTRACT

Contracts shall be written for a period of not less than three (3) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE 15

ELECTRICITY

SUPPLEMENTARY AND STANDBY SERVICE
(Page 2 of 2)

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body

PAYMENT TERMS

AS bills are net and payable when rendered

SPECIAL PROVISIONS

The customer is responsible for ag costs assooated with interconnection to the Company's system for the purpose of obtaining Supplementary or

Standby power

TERM OF CONTRACT

Contracts shall be wntten for a period of not less than three (3) years

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are mcorporated by reference and a part of this rate schedule

Effective Upon Approval of the Public
Service Commisston of South Carolma



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 16 GENERAL SERVICE
TIME-OF-USE

(Page 1 of 2)

AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service which is specified as a single point of delivery per premises

from an existing overhead distribution system for power and light requirements and having an on-peak demand of less than 1,000 KW. The second

billing month within a twelve billing month period that on-peak demand exceeds 1,000 KW will terminate eligibility under this rate schedule. It is not

available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

I. Basic Facilities Char_le: $ 22.65

I1. Energy Charge:

A. On-Peak kwh

1. Months of June-September $ 0.22029 per kWh
2. Months of October-May $ 0.16849 per kWh

B. Off-Peak kwh

First 1,000 off-peak kwh (_ $ 0.09010 per kWh

Excess over 1,000 off-peak kwh @ $ 0.09551 per kWh

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:

June-September:

The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*

October-May:

The on-peak non-summer hours are defined as those hours between 6:00 a.m.-10:00 am. and 6:00 pro.-10:00 p.m

Monday-Friday, excluding holidays.*

B. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in

addition to the rate charges above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of

South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03633 per kwh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00085 per kwh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC 81 GAS COMPANY ELECTRICITY

RATE 16

AVA I L ABILITY

GENERAL SERVICE
TIME-OF-USE

(Page1 of2)

This rate is available to any non-residential customer using the Company's standard service which is speofied as a single point of dehvery per premises

from an existing overhead distnbution system for power and light requirements and having an on-peak demand of less than 1,000 KIN The second

bilimg month withm a twelve billing month pened that on-peak demand exceeds 1,000 KIN will terminate eligibility under this rate schedule It is not

available for resale service

CHARACTER OF SERVICE

Alternating Current, 60 hertz Voltage and phase at the option of the Company

RATE PER MONTH

I. Basic Facilities Char e:

ff. Energy Charge:

A On-Peak kWh
1 Months of June-Se tember
2 Months of October-Ma

B Off-Peak kWh
First 1,000 off- eak klNh

Excess over 1,000 off- eak kWh

$ 22 65

$ 0 22029
$ 0 16849

$ 0 09010

per kWh
per kWh

per kWh
per kyyh$ 0 09551

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
June-September

The on-peak summer hours are defined as the hours between I 00 p m -9 00 p m, Monday-Fnday, excluding holidays

October-May
The on-peak non-summer hours are defined as those hours between 6 00 a m -10 00 a m and 6 00 p m -10 00 p m

Monday-Fnday excluding holidays
B. Off-Peak Hours:

The off-peak hours in any month are defined as ag hours not speofied as on-peak hours

Holidays are New Year's Day, Memonal Day, Independence Day, Labor Day Thanksgiving Day and Chnstmas Day

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the

estimated annual revenue excluding fuel revenue to be denved by the Company, the customer may make a contnbution in aid of construction cost in

addition to the rate charges above

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of

South Carolma These energy charges will be actuated as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03633 per kWh are included in the energy charge and are subiect to adlustment by order of the Public Service Commission of South

Carolina

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $ 00085 per kyvh for Demand side Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carohna

Effectme Upon Approval of the Pubhc
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 16 GENERAL SERVICE

TIME-OF-USE

(Page 2 of 2)

EXPERIMENTAL UNIFORM LOAD PROVISION

For applications where the customer has an expectation of their equipment operating at a constant level, or 100% Load Factor (same usage level for

every hour of a billing period), the Company may use a standard meter, without time-of-use capability, to record monthly energy usage. In such

instances, the customer will be required to submit to the Company engineering specifications, meter history results, or other pertinent data that would

demonstrate the expectation of a constant, or uniform load. The Company will make the final determination as to whether an account qualifies for

service under this provision.

The Rate Per Month would be the Rate 16 Basic Facilities Charge plus the product of the customer's actual metered energy times the kwh Energy

Charge as determined in the table below:

Tier Average Energy Usage per Month Energy Charge

A 0 - 999 kWh $ 0.11248 per kVVh

B 1,000 - 1,999 kwh $ 0.11248 per kVVh

C 2,000 - 3,000 kWh $ 0.11392 per kVVh

For purposes of determining the appropriate Tier for each specific account, Average Energy Usage per Month will be determined by taking a simple

average of the last 12 months of historicat energy consumption. For new accounts, e Company calculation will be performed based upon the customer

technical data requirements mentioned earlier. The Company may also take into account any other such data as deemed appropriate for Tier

assignment. When an account has been assigned to a Tier, it shall be billed under the associated Energy Charge each month until an equipment

change noted by the customer or Company test result that may nullify eligibility as specified below. Tier assignments will not change on a month to

month basis. Accounts averaging more than 3,000 kWh per month will not be eligible for service under this Provision and will be metered under the

standard Time-of-Use provisions of Rate 16. The Company will make the final determination as to the appropriate Tier assignment for all accounts.

The customer shall notify the Company in writing if the customer's equipment or method of operation change such that a 100% Load Factor is no longer

expected. The Company will conduct an annual review of all Uniform Load Provision accounts, and reserves the right to periodically verify load patterns

and characteristics through testing for any and all accounts covered by this Provision. This would generally be accomplished by the installation of

demand or other Time-of-Use capable meters. If any account is found to have a load pattern producing less than 100% Load Factor or an average

usage above 3,000 kwh per month, it will no longer be billed under the Uniform Load Provision. The Company will install a traditional Rate 16 type

meter and bill the customer under the standard Time-of-Use provisions noted in the Rate Per Month section above.

The tiered charges under this Uniform Load Provision will be adjusted for any and all retail electric rate actions approved by the Public Service

Commission of South Carolina including, but not limited to changes in the Adjustment for Fuel and Variable Environmental Costs, Rate Reduction and

Tax Credit Rider, Rider related to Demand Side Management, and requests for Revised Rates under the Base Load Review Act.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the

difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such

difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. Contracts for installations of a permanent nature shall be written for a period of not less than

one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 16

EXPERIMENTAL UNIFORM LOAD PROVISION

GENERAL SERVICE
TIME-OF-USE
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For applications where the customer has an expectation of their equipment operating at a constant level, or 100% Load Factor (same usage level for

every hour of a bilhng penod), the Company may use a standard meter, without time-of-use capability, to record monthly energy usage In such

mstances, the customer will be required to submit to the Company engineenng speafications, meter history results, or other pertinent data that would

demonstrate the expectation of a constant, or uniform load The Company will make the final determination as to whether an account qualifies for

service under this provision

The Rate Per Month would be the Rate 16 Basic Fawlities Charge plus the product of the customer's actual metered energy times the kWh Energy

Charge as determined in the table below

Tier
A

6
C

Average Energy Usage per Month
0 — 999 kyyh

1,000 - 1,999 kWh
2,000- 3,000 kWh

Energy Charge
$ 0 11248 per kWh

$ 0 11248 per kWh

$ 0 11392 per kWh

For purposes of determining the appropnate Tier for each speafic account, Average Energy Usage per Month will be determined by taking a simple

average of the last 12 months of histoncal energy consumption For new accounts, a Company calculation will be performed based upon the customer

technical data requirements mentioned earner The Company may also take into account any other such data as deemed appropnate for Tier

assignment tnlhen an account has been assigned to a Tier, it shall be billed under the assoaated Energy Charge each month until an equipment

change noted by the customer or Company test result that may nugify ehgibility as spemfied below Tier assignments wig not change on a month to

month basis Accounts averaging more than 3 000 kWh per month will not be eligible for service under this Provision and will be metered under the

standard Time-of-Use provisions of Rate 16 The Company will make the final determination as to the appropnate Tier assignment for all accounts

The customer shall notify the Company in writing if the customers equipment or method of operation change such that a 100% Load Factor is no longer

expected The Company will conduct an annual review of all Uniform Load Provision accounts and reserves the nght to penodically venfy load patterns

and charactenstics through testing for any and ag accounts covered by this Provision This would generally be accomplished by the installation of

demand or other Time-of-Use capable meters If any account is found to have a load pattern produwng less than 100% Load Factor or an average

usage above 3,000 kWh per month it will no longer be billed under the Umform Load Provision The Company will metall a traditional Rate 16 type

meter and bill the customer under the standard Time-of-Use provisions noted in the Rate Per Month section above

The tiered charges under this Uniform Load Provision will be ad)usted for any and all retail electnc rate actions approved by the Public Service

Commission of South Carolina including, but not limited to changes in the Adlustment for Fuel and Venable Environmental Costs Rate Reduction and

Tax Credit Rider, Rider related to Demand Side Management and requests for Revised Rates under the Base Load Review Act

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications Non-standard service will be furnished only when the customer pays the

difference in costs between non-standard service and standard service or pays to the Company its normal monthly faality charge based on such

difference in costs

TERM OF CONTRACT

The contract terms will depend on the conditions of service Contracts for mstallations of a permanent nature shag be wntten for a penod of not less than

one (I ) year A separate contract shall be wntten for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Public
Sennce Commission of South Carolma



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 19 GENERAL SERVICE

CONCURRENT DEMAND

TIME-OF-USE

(Page 1 of 2)

AVAILABILITY

This rate is available at the Company's discretion, to a maximum of 10 business entities using the Company's standard electric service.

Each business entity shall be comprised of at least 2 non-contiguous premises having a total combined contract demand of at least 1,000

KVA. in addition, each premises shall have a minimum contract demand of 50 KVA. A business entity is defined as a single corporation,

partnership, or individual owner. This rate is not available for individual franchise units of a business, nor for subsidiaries operating as a

separate corporation or partnership. The individual premises which comprise the business entity should possess similar characteristics

and/or load patterns common to the industry in which the entity does business. This schedule is not available to entities which form an
association or similar organization solely in an attempt to qualify for service under this rate. The Company reserves the right to make a

final determination on what constitutes a business entity as well as the premises making up that entity. This rate is not available for

residential customers or resale service.

Service under this rate schedule is dependent on the Company procuring and installing necessary metering equipment and may not be

available to premises where multiple delivery points on contiguous properties are not currently combined under contract.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

I. The Diversity Charge will be computed utilizing actual data or modeled using available sample data from similar entities. Once actual
data is available for a twelve month period, the Diversity Charge will be reviewed and may be adjusted. The Diversity charge will not be

less than zero. The Diversity Charge will be computed according to the following formula:

Diversity Charge = AC1 - AC2
12

Where AC1 = Annual Cost Under Current Rate(s)

AC2 = Annual Cost Projected Under Concurrent Rate

II. Basic Facilities Charge: $ 190.00 per Premises

III. Demand Charge:

A. Concurrent On-Peak Billing Demand

1. Summer Months of June-September @ $ 20.98 per KVA

2. Non-Summer Months of October-May @ $ 13.95 per KVA

B Concurrent Off-Peak Billing Demand

1. All Off-Peak Billing Demand _ $ 3.92 per KVA

IV. Energy Charge:

A. On-Peak kWh

1. Summer Months of June-September @ $ 0.09304 per kWh

2. Non-Summer Months of October-May @ $ 0.06495 per kwh

B. Off-Peak kWh

1. AIIOff-Peak@ $ 0.04811 perkWh

BILLING DEMAND

The concurrent billing demand for the entity will be the maximum integrated 15 minute concurrent demand which may be on a rolling time

interval for all the premises' metering points during the calendar month.

For the summer months, the concurrent on-peak billing demand shall be the maximum integrated fifteen minute concurrent demand

measured during the on-peak hours of the current month.

For the non-summer months, the concurrent on-peak billing demand wilt be the greater of: (1) the maximum integrated fifteen minute

concurrent demand measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated

concurrent demand occurring during the on-peak hours of the preceding months.

The concurrent off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen

minute concurrent demand measured during the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-

peak billing demand, or (3) 50 KVA per premises minus the on-peak billing demand.

Effective Upon Approval of the Public
Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 19

AVAILABILITY

GENERAL SERVICE
CONCURRENT DEMAND

TIME-OF-USE
(Page I of 2)

This rate is available at the Company's discretion, to a maximum of 10 busmess entities using the Company's standard electnc service
Each business entity shall be compnsed of at least 2 non-contiguous premises havmg a total combmed contract demand of at least 1,000

KVA m addition, each premises shall have a mimmum contract demand of 50 KVA A business entity is defined as a smgle corporation,

partnership, or individual owner This rate is not available for individual franchise umts of a busmess, nor for subsidianes operating as a

separate corporation or partnership The individual premises which compnse the busmess entity should possess similar charactenstics
and/or load patterns common to the industry m which the entity does business This schedule is not available to entities which form an

assomation or similar organization solely in an attempt to quahfy for service under this rate 1 he Company reserves the nght to make a

final determination on what constitutes a business entity as well as the premises makmg up that entity This rate is not available for

residential customers or resale service

Service under this rate schedule is dependent on the Company procunng and installmg necessary metenng equipment and may not be

available to premises where multiple dehvery points on contiguous properties are not currently combmed under contract

CHARACTER OF SERVICE

Alternatmg Current 60 hertz. three phase metenng at the delivery voltage which shall be standard to the Company s operation

RATE PER MONTH

I The Diversity Charge will be computed utilizing actual data or modeled using available sample data from similar entities Once actual

data is available for a twelve month pened, the Diversity Charge will be reviewed and may be adiusted The Diversity charge will not be

less than zero The Diversity Charge will be computed accordmg to the following formula

Diversity Charge AC I - AC2
12

Where AC1 = Annual Cost Under Current Rate(s)
AC2 = Annual Cost Prolected Under Concurrent Rate

ff. Basic Facilities Char e:

ffl. Demand Charge:

A Concurrent On-Peak Bilhng Demand

1 Summer Months of June-September
2 Non-Summer Months of October-Ma

B Concurrent Off-Peak Bilhng Demand

1 Ag Off-Peak Bigin Demand

$ 190 00 per Premises

$ 20 98 per KVA

$ 13 95 per KVA

$ 3 92 per KVA

IV. Energy Charge:

A On-Peak kyyh

Summer Months of June-September
2 Non-Summer Months of October-Mey

B Off-Peak kWh

$ 009304 per kWh

$ 006495 per kWh

1 Afi Off-Peak

BILLING DEMAND

$ 0 04811 per kWh

The concurrent bilhng demand for the entity will be the maximum integrated 15 minute concurrent demand which may be on a rolling bme

interval for all the premises'etenng points dunng the calendar month

For the summer months the concurrent on-peak billing demand shall be the maximum mtegrated fifteen mmute concurrent demand

measured dunng the on-peak hours of the current month

For the non-summer months, the concurrent on-peak billmg demand will be the greater of (1) the maximum integrated fifteen minute

concurrent demand measured dunng the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated

concurrent demand occurnng dunng the on-peak hours of the preceding months

The concurrent off-peak billing demand shall be the greatest of the following positive differences (I) the maximum mtegrated fifteen

minute concurrent demand measured during the off-peak hours minus the on-peak bilbng demand, (2) the contract demand minus the on-

peak bifimg demand, or (3) 50 KVA per premises minus the on-peak billing demand

Effective Upon Approval of the Public
Service Commission of South Carobna



SOUTHCAROLINAELECTRIC&GASCOMPANY ELECTRICITY
RATE19 GENERALSERVICE

CONCURRENTDEMAND
TIME-OF-USE
(Page2of2)

DETERMINATIONOFON-PEAKANDOFFPEAKHOURS
A.On-PeakHoursDuringSummerMonths:

June-September:
Theon-peaksummerhoursaredefinedasthehoursbetween1:00p.m-9:00pro.,Monday-Friday,excludingholidays.*

B.On-PeakHoursDuringNon-SummerMonths:
MayandOctober:
The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*

November-April:

The peak non-summer hours are defined as the hours between 6:00 a.m.-12:00 noon and 5:00p.m.-9:00 p.m., Monday-Friday,

excluding holidays.*

C. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified above as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

ADDITION OR REMOVAL OF A PREMISES

An additional premises may be added subsequent to the initial five (5) year contract without an increase in the diversity charge if the entity extends

the existing concurrent contract so that the term extends five (5) years after the addition of the new premises. A premises existing at the time that the

entity initially elects to take service under this rate schedule may be added without an extension in the concurrent contract term; however, there will

be an increase in the diversity charge as each pre-existing premises is added. If an entity wants to terminate service to a premises under this rate

schedule and the same time does not add another premises which includes an extension of the contract term, the Company will determine the

appropriate termination charge. Alternatively, if the entity adds an additional premises and prefers not to extend the contract term, the diversity charge

will increase accordingly and the entity agrees to reimburse the Company for the total cost of connection to the Company's system if service to the
new premises is terminated within five (5) years of the service date.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission

of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03624 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00022 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

BILLING AND PAYMENT TERMS

Bills will be calculated on a monthly basis. Each premises will receive an individual information bill and the entity will receive a combined bill

summarizing all of the premises. All payments, as well as any credit and collection activities, will be at the entity level. All bills are net and payable
when rendered.

SALES AND FRANCHISE TAX

For each premises served under this rate, any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local

governmental body, will be added to the monthly bill..

METERING

Service under this rate will be provided only after the Company procures and installs at each premises metering which has interval data capabilities to

allow for the aggregation of demand for each 15 minute interval in the billing period. Each entity may be required to contribute to the cost of metering

installed by the Company to qualify for service under this rate. In addition, the entity must provide a dedicated phone line at each metering point.

TERM OF CONTRACT

The contract terms will depend on the conditions of service above. No contract shall be written for a period of less than five (5) years. A master

contract shall be written to include all premises amended as premises are added or deleted.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such

difference in costs.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina
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RATE 19

ELECTRICITY

GENERAL SERVICE
CONCURRENT DEMAND

TIME-OF-USE
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DETERMINATION OF ON-PEAK AND OFF PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September

1 he on-peak summer hours are defined as the hours between 1 00 p m -9 00 p m Monday-Fnday, excluding hohdays

B. On-Peak Hours During Non-Summer Months:
May and October
The an-peak non-summer hours are defined as the hours between I 00 p m -9 00 p m . Monday-Fnday, excluding holidays

November Apnl
The peak non-summer hours are defined as the hours between 6 00 a m -12 00 noon and 5 Oop m -0 00 p m, Monday-Fnday,

excluding hohdays

C. Off-Peak Hours:
1 he off-peak hours m any month are defined as ag hours not speofied above as on-peak hours

Holidays are New Years Day Memonal Day Independence Day Labor Day, Thanksgivmg Day and Chnstmas Day

ADDITION OR REMOVAL OF A PREMISES

An additional premises may be added subsequent to the initial five (5) year contract without an increase m the diversity charge if the entity extends
the existing cancurrent contract so that the term extends five (5) years after the addition of the new premises A premises existing at the time that the
entity initially elects to take service under this rate schedule may be added without an extension m the concurrent contract term, however, there will

be an increase in the diversity charge as each pre-existing premises is added If an entity wants to terminate service to a premises under this rate
schedule and the same time does not add another premises which mcludes an extension of the contract term the Company will determine the
appropnate termination charge Alternatively if the entity adds an additional premises and prefers not ta extend the contract term, the diversity charge
will increase accordingly and the entity agrees ta reimburse the Company for the total cost of connection to the Company's system if service to the
new premises is termmated withm five (5) years of the service date

RIDERS

The energy charges above mclude the credits provided under the Rate Reduction and Tax Credit Rider as ardered by the Public Service Commission
of South Carokna These energy charges will be adlusted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03624 per klNh are included in the energy charge and are sub)act to ad)ustment by order of the Public Service Commission of South
Carolma

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $ 00022 per kyuh for Demand Side Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina

BILLING AND PAYMENT TERMS

Bills will be calculated on a monthly basis Each premises will receive an individual information bill and the entity will receive a combined bill

summanzing all of the premises All payments, as well as any credit and collection activities will be at the entity level All bills are net and payable
when rendered

SALES AND FRANCHISE TAX

For each premises served under this rate, any appkcable sales tax, franchise fee or business kcense tax which may be assessed by any state or local

governmental body. will be added ta the monthly bill

METERING

Service under this rate will be provided only after the Company procures and installs at each premises metenng which has interval data capabilities to
allow for the aggregation of demand for each 15 mmute interval in the bilhng penod Each entity may be required to contnbute ta the cost of metenng
installed by the Company to qualify for service under this rate In additian, the entity must provide a dedicated phone Ime at each metenng point

TERM OF CONTRACT

The contract terms will depend on the conditions of service above No contract shall be wntten for a penod of less than five (5) years A master
contract shall be wntten to include ag premises amended as premises are added or deleted

SPECIAL PROVISIONS

The Company will furrssh service in accordance with its standard speoficatians Non-standard sennce will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays ta the Company its normal monthly faolity charge based on such
difference m costs

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Pubkc
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 20 MEDIUM GENERAL SERVICE

AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service for power and light requirements and having a contract

demand of 75 KVA or over. It is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

I. Basic Facilities Charge $ 175.00

I1. Demand Charge:

All KVA of Billing Demand _ $ 16.60 per KVA

The billing demand (to the nearest whole KVA) shall be the greatest of: (1) the maximum integrated fifteen minute demand measured (which may be
on a rolling time interval) during the current month; or (2) eighty percent (80%) of the highest demand occurring during the billing months June through

September in the eleven preceding months; or (3) sixty percent (60%) of the highest demand occurring during the billing months of October through

May in the eleven preceding months; or (4) the contract demand; or (5) 75 KVA.

II1. Energy Charge:

First 75,000 kwh _ $ 0.05385 per kwh

Excess over 75,000 kWh _ $ 0.04860 per kWh

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and

expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The Company

shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account involved.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission

of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03624 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00022 per kwh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such

difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of less than five (5) years.

A separate contract shall be written for each meter.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public'

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 20 MEDIUM GENERAL SERVICE

AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service for power and light requirements and having a contract

demand of 75 KVA or over It is not available for resale service

CHARACTER OF SERVICE

Alternating Current. 60 hertz, three phase, metenng at the delivery voltage which shall be standard to the Company's operation

RATE PER MONTH

I. Basic Facilities Char e 5 175 00

II. Demand Charge:

All KVA of Billm Demand $ 16 60 per KVA

The billing demand (to the nearest whole KVA) shall be the greatest of (I) the maximum mtegrated fifteen minute demand measured (which may be

on a rolling time mtervai) dunng the current month, or (2) eighty percent (80%) of the highest demand occurnng dunng the billing months June through

September m the eleven precedmg months, or (3) sixty percent (60%) of the highest demand occurnng dunng the billing months of October through

May in the eleven preceding months, or (4) the contract demand, or (5) 75 KVA

III. Energy Charge:

First 75 000 kWh
Excess over 75,000 kWh

$ 0 05385 per kWh

$ 0 04860 per kWh

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above The Company may allow a buildup penod not to exceed six months for new and

expanding accounts dunng which time the contract demand and/or the minimum demand specified in the rate schedule may be waived The Company

shag not commit itself to a buildup penod exceeding six months without prior approval of the Commission for the speafic account mvolved

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission

of South Carolina These energy charges will be ad)usted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03624 per kWh are included in the energy charge and are sublect to adlustment by order of the Pubhc Service Commission of South

Carolina

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above mclude a DSM component of $ 00022 per kWh for Demand Bide Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax franchise fee or business license tax which may be assessed by any state or local governmental

body

Ag bills are net and payable when rendered

PAYMENT TERMS

SPECIAL PROVISIONS

The Company will furmsh service m accordance with its standard speafications Non-standard service will be furnished only when the customer pays

the difference m costs between non-standard service and standard service or pays to the Company its normal monthly faolity charge based on such

difference in costs

TERM OF CONTRACT

The contract terms will depend on the conditions of service No contract shab be wntten for a penod of less than five (5) years

A separate contract shall be wntten for each meter

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are mcorporated by reference and a part of this rate schedule

Effective Upon Approval of the Pubbc
Serwce Commission of South Carobna



SOUTH CAROLINA ELECTRIC & GAS COMPANY

RIDER TO RATES 20 AND 23

ELECTRICITY

SERVICE FOR COOL

AVAILABILITY

THERMALSTORAGE

This rider is available to customers served under Rate Schedules 20 and 23 for thermal storage during billing months June through September.

Service under this rider shall be available at customer's request and with Company Certification of customer's installed thermal storage system.

The qualifying thermal storage unit must be capable of removing at least thirty percent (30%) of the customer's actual or expected load during the

on-peak hours. The provisions of Rate Schedules 20 and 23 are modified only as shown herein.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours:

The on-peak hours during June through September are defined as the hours between 1:00 p.m-9:00 p.m., Monday-Friday, excluding

B. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: Independence Day and Labor Day.

BILLING DEMAND DETERMINATION

Billing Months June Through September
The on-peak billing demand (to the nearest whole number) shall be the greatest of the following and shall be billed on the Applicable Rate

(1) The maximum, integrated fifteen minute demand measured (which may be on a rolling time interval) during the hours of 1:00 p.m. to 9:00

(2) 90% of the demand registered during these hours for the previous June through September billing period, if service was supplied under

(3) The contract demand.

(4) Applicable Rate Minimum.

Billing Months October Through May
The billing demand (to the nearest whole number) shall be the greatest of the following and shall be hilled on the Applicable Rate Demand

charge:

(1) The maximum, integrated fifteen minute demand measured (which may be on a rolling time interval).

(2) 60% of the highest demand occurring during the preceding October through May billing period.

(3) The contract demand.

(4) Applicable Rate Minimum.

EXCESS BILLING DEMAND

Billing Months June Through September
The excess billing demand shall be the positive difference between the maximum integrated fifteen minute demand measured during off-

peak hours minus the on-peak billing demand.

RATES PER MONTH

Excess Billing Demand Applicable to Rate 20 $ 4.05 per KVA

Excess Billing Demand Applicable to Rate 23 $ 4.05 per KW

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate contract

shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of these riders.

Effective Upon Approval of the Publk.
Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RIDER TO RATES 20 AND 23

AVAILABILITY

SERVICE FOR COOL
THERMAL STORAGE

This nder is available to customers served under Rate Schedules 20 and 23 for thermal storage dunng billing months June through September

service under this nder shall be available at customer's request and with company certification of customers installed thermal storage system

The quahfying thermal storage unit must be capable of removing at least thirty percent (30%) of the customer's actual or expected load dunng the

on-peak hours The provisions of Rate Schedules 20 and 23 are modified only as shown harem

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours:
The on-peak hours dunng June througli september are defined as the hours between 1 00 p m -9 00 p m, Monday-Fnday excluding

B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not speafied as on-peak hours

'Holidays are independence Day and Labor lyay

BILLING DEMAND DETERMINATION

Billing Months June Through September
The on peak billmg demand (to the nearest whole number) silag be the greatest of the following and shall be billed on the Applicable Rate

(1) The maximum, integrated fifteen mmute demand measured (which may be on a rollmg time interval) dunng the hours of 1 00 p m to 9 00

(2) 90% of the demand registered dunng these hours for the previous June through september billing penod, if service was supplied under

(3) The contract demand

(4) Applicable Rate Mmimum

Billing Months October Through May
The billing demand (to the nearest whole number) shall be the greatest of the following and shall be billed on the Apphcable Rate Demand

cnarge

(I ) The maximum, integrated fifteen minute demand measured (which may be on a rolkng time mterval)

(2) 60% of the highest demand occurnng dunng the preceding october through May billing penod

(3) The contract demand

(4) Applicable Rate Mimmum

EXCESS BILLING DEMAND

Billing Months June Through September
The excess bigmg demand shall be the positive difference between the maximum integrated fineen minute demand measured dunng off-

peak hours minus the on-peak billing demand

RATES PER MONTH

Excess Binmg Demand Applicable to Rate 20 $ 406 per KVA

Excess Bilhn Demand Apphcable to Rate 23

SALES AND FRANCHISE TAX

$ 406 per KW

To the above will be added any apphcable sales tax, franchise fee or business license tax which may be assessed by any state or local

TERM OF CONTRACT

The contract terms will depend on the conditions of service No contract shall be wntten for a penod less than five (5) years A separate contract

shall be wntten for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are mcorporated by reference and a part of these riders

Effective Upon Approval of the Public
Service Commission of South Carohna



SOUTHCAROLINAELECTRIC&GASCOMPANY ELECTRICITY

RATE21 GENERALSERVICE
TIME-OF-USE-DEMAND

(Page1of2)
AVAILABILITY

ThisrateisavailabletoanycustomerusingtheCompany'sstandardservicefor power and light requirements and having a contract
demand of 50 KVA and a maximum demand of less than 1,000 KVA. It is not available for resale service.

CHARACTER OF SERVICE

Alternating current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

I. Basic Facilities Char_le:

II. Demand Charge:

A. On-Peak Biling Demand:

1. Summer Months of June-September

2. Non-Summer Months of October-May

B. Off-Peak Billing Demand

1. All Off-Peak Billin9 Demand (_

II1. Energy Charge:

A. On-Peak kwh

1. Summer Months of June-September

2. Non-Summer Months of October-May

B. Off-Peak kwh

1. All Off-Peak

$ 190.00

$ 20.98 per KVA

$ 13.95 per KVA

$ 3.92 per KVA

$ 0.09304 per kWh

$ 0.06495 per kWh

$ 0.04811 per kwh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KVA The maximum integrated fifteen minute demand for any period may be

recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-

peak hours of the current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand

measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring

during the on-peak hours of the preceding summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute

demand measured during the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing

demand or (3) 50 KVA minus the on-peak billing demand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:

June-September:

The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*

B. On-Peak Hours During Non-Summer Months:

May and October:

The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*

November-April:

The on-peak non-summer hours are defined as these hours between 6:00 a.m.-12:00 noon and 5:00 pro.-9:00 p.m.,

Monday-Friday, excluding holidays.*

C. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21 GENERAL SERVICE
TIME-OF-USE-DEMAND

(Page 1 of 2)

AVAILABILITY

This rate is available to any customer using the Company's standard service for power and light requirements and having a contract

demand of 50 KVA and a maximum demand of less than 1,000 KVA It is not available for resale service

CHARACTER OF SERVICE

Alternatmg current, 60 hertz, three phase, metenng at the delivery voltage which shall be standard to the Company's operation

RATE PER MONTH

I. Basic Facilities Char e:

ff. Demand Charge:

A On-Peak Bihng Demand

I Summer Months of June-September
2 Non-Summer Months of October-Ma

B Off-Peak Bilhng Demand

1 Ag Off-Peak Bit(in Demand

ffl, Energy Charge:

A On-Peak klNh

$ 190 00

$ 20 96 per KVA

$ 13 95 per KVA

$ 3 92 per KVA

I Summer Months of June-September
2 Non-Summer Months of October-May

B Off-Peak kWh

1 Ah Off-Peak

BILLING DEMAND

$ 0 09304 per kWh

$ 0 06495 per kWh

$ 0 04611 per kWh

The bismg demands will be rounded to the nearest whole KVA The maximum integrated fifteen minute demand for any penod may be

recorded on a rolkng time interval

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured dunng the on-

peak hours of the current month

For the non-summer months, the on-peak bilhng demand will be the greater of (1) the maximum integrated fifteen mmute demand

measured dunng the on-peak hours of the current month or (2) eighty percent (80%) of the maximum integrated demand occurnng

dunng the on-peak hours of the preceding summer months

The off-peak bihmg demand shall be the greatest of the following positive differences (1) the maximum integrated 9fteen minute

demand measured dunng the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing

demand or (3) 50 KVA mmus the on-peak bihmg demand

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours Dunng Summer Months:
June-September

The on-peak summer hours are defined as the hours between I 00 p m -9 00 p m, Monday-Fnday, excluding holidays'.
On-Peak Hours During Non-Summer Months:

May and October
The on-peak non-summer hours are defined as the hours between I 00 p m -9 00 p m, Monday-Fnday excludmg holidays

November-Apnl
The on-peak non-summer hours are defined as these hours between 6 00 a m -12 00 noon and 5 00 p m 9 00 p m,

Monday-Fnday excluding holidays *

C. Off-Peak Hours:
The off-peak hours in any month are defined as ag hours not speofied as on-peak hours

'Holidays are New Year's Day, Memonal Day, Independence Day, Labor Day, Thanksgiving Day and Chnstmas Day

Effective Upon Approval of the Pubhc
Service Commission of South Carohna



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21 GENERAL SERVICE

TIME-OF-USE-DEMAND

(Page 2 of 2)

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service
Commission of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $03624 per kwh are included in the energy charge and are subject to adjustment by order of the Public Service Commission

of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00022 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South

Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local

governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the
customer pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly

facility charge based on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service, No contract shall be written for a period less than five (5) years. A separate

contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21 GENERAL SERVICE
TIMEWF-USE-DEMAND

(Page 2 of 2)

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service

Commission of South Carohna These energy charges will be adiusted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03624 per kWh are included in the energy charge and are subiect to adiustment by order of the Public Service Commission

of South Carohna

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $ 60022 per kWh for Demand Side Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been mdefinitely suspended until further order of the Pubic Service Commission of South

Carolina

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax franchise fee or business kcense tax which may be assessed by any state or local

governmental body

PAYMENT TERMS

All bills are net and payable when rendered

SPECIAL PROVISIONS

The Company will furnish service m accordance with its standard speofications Non-standard service will be furnished only when the

customer pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly

faolity charge based on such difference in costs

TERM OF CONTRACT

The contract terms will depend on the conditions of service No contract shall be wntten for a penod less than five I5) years A separate

contract shall be wntten for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule

Effective Upon Approval of the Pubbc
Service Commission of South Carohna



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21A EXPERIMENTAL PROGRAM - GENERAL SERVICE
TIME-OF-USE-DEMAND

(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary "first come, first serve" basis to the first 250 Rate 20 customer accounts and any Rate 21 customer account that

qualify under the provisions of the stipulation approved by the South Carolina Public Service Commission in Docket #2002-223-E order No. 2003-38
dated January 31, 2003. This rate will be closed after the initial participant group is established, except there will be 25 additional customer accounts that

will be allowed to participate on a "first come first serve' basis for new facilities constructed by customers in the initial participant group and as provided for

in the stipulation as referenced above. The stipulation referenced above shall provide guidance as to any issue regarding availability on this rate. It is not

available for resale service.

CHARACTER OF SERVICE

Alternating current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

I. Basic Facilities Charge: $ 190.00

II. Demand Charge:

A. On-Peak Billing Demand:

1. Summer Months of June-September _ $ 20.33 per KVA

2. Non-Summer Months of October-May (_ $ 12.52 per KVA

B. Off-Peak Billing Demand

1. All Off-Peak Billin9 Demand _ $ 3.92 per KVA

III. Energy Charge:

A. On-Peak kwh

1. Summer Months of June-September @ $ 0.08294 per kwh

2. Non-Summer Months of October-May @ $ 0.05663 per kWh

B. Off-Peak kwh

1. All Off-Peak _ $ 0.04459 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KVA The maximum integrated fifteen minute demand for any period may be recorded on a

rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak hours of the

current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand measured during the

on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during the on-peak hours of the preceding

summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured

during the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing demand or (3) 50 KVA minus the on-peak

billing demand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:

June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*

B. On-Peak Hours During Non-Summer Months:

May and October:

The on-peak non-summer hours are defined as the hours between 1:00 p.m-9:00 p.m., Monday-Friday, excluding holidays.*

November-April:

The on-peak non-summer hours are defined as these hours between 6:00 a.m-12:00 noon and 5:00 p.m-9:00 p.m.,

Monday-Friday, excluding holidays.*

C. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC SI GAS COMPANY ELECTRICITY

RATE 21A

AVAILABILITY

EXPERIMENTAL PROGRAM - GENERAL SERVICE
TIME-OF-USE-DEMAND

(Page 1 of 2)

This rate is available on a voluntary "first come, first serve" basis to the first 250 Rate 20 customer accounts and any Rate 21 customer account that

qualify under the provisions of the stipulation approved by the South Carolina Public Service Commission m Docket ¹2002-223-E order No 2003-38

dated January 31, 2003 This rate will be closed after the initial participant group is established. except there will be 25 additional customer accounts that

will be agowed to partiopate on a "first come first serve'asis for new faahties constructed by customers in the initial partiopant group and as provided for

in the stipulation as referenced above The stipulation referenced above shall provide guidance as to any issue regarding availability on this rate It is not

available for resale sennce

CHARACTER OF SERVICE

Alternating current. 60 hertz, three phase, metenng at the dehvery voltage which shall be standard to the Company's operation

RATE PER MONTH

I. Basic Facilities Char e:

g. Demand Charge:

A On-Peak Billing Demand

I Summer Months of June-Se tember
2 Non-Summer Months of October-May

B Off-Peak Bigmg Demand

1 Ag Off-Peak Bigin Demand

gl. Energy Charge:

A On-Peak kWh

$ 190 00

$ 20 33 per KVA

$ 12 52 per KVA

$ 3 92 per KVA

I Summer Months of June-September
2 Non-Summer Months of October-May

B Off-Peak kWh

I All Off-Peak

BILLING DEMAND

$ 0 08294 per kWh

$ 0 05663 per kyllh

$ 0 04459 per kWh

The bigmg demands will be rounded to the nearest whole KVA The maximum integrated fifteeri minute demand for any penod may be recorded on a

rolhng time mterval

For the summer months, the on-peak billing demand shall be the maximum integrated fifieen mmute demand measured dunng the on-peak hours of the

current month

For the non-summer months, the on-peak billing demand will be the greater of (I) the maximum integrated fifteen minute demand measured durmg the

on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurnng dunng the on-peak hours of the preceding

summer months

The off-peak biting demand shall be the greatest of the following positive differences (I) the maximum mtegrated fifteen minute demand measured

dunng the off-peak hours mmus the on-peak billing demand, (2) the contract demand minus the on-peak billing demand or (3) 50 KVA minus the on peak

bilhng demand

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September

The an-peak summer hours are defined as the hours between I 00 p m -9 00 p m Monday-Friday, excluding tiolidays *

B. On-Peak Hours During Non-Summer Months:
May and October

The an-peak non-summer hours are defined as the hours between I 00 p m -9 00 p m, Monday-Fnday, excludmg hofidays'ovember-Apnl

The on-peak non-summer hours are defined as these hours between 6 00 a m -12 00 noon and 5 00 p m -9 00 p m

Monday-Fnday, excluding holidays'.

Off-Peak Hours:
The off-peak hours in any month are defined as ab hours not speufied as on-peak hours

*Holidays are New Years Day, Memonal Day, Independence Day, Labor Day, Thanksgiving Day and Chnstmas Day

Effective Upon Approval of the Public
Service Commission of South Carolma



_OUTHCAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21A EXPERIMENTAL PROGRAM - GENERAL SERVICE

TIME-OF-USE-DEMAND

(Page 2 of 2)

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of South

Carolina. These energy charges will be adjusted as the credits expire,

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03624 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00022 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in

COSTS.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. The contract for this experimental program shall be written for a period of 48 months as provided

for in the stipulation approved by the South Carolina Public service Commission in docket No. 2002-223-E, order No. 2003-38 dated July 31, 2003. A separate

contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC 8 GAS COMPANY ELECTRICITY

RATE 21A EXPERIMENTAL PROGRAM - GENERAL SERVICE
TIME-OF-USE-DEMAND

(Page 2 of 2)

RIDERS

The energy charges above mclude the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of South

Carohna These energy charges vali be adlusted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03624 per kWh are included in the energy charge and are subiect to adlustment by order of the Public Service Commission of South Carolina

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $ 00022 per kWh for Demand Side Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carohna

SALES AND FRANCHISE TAX

1 o the above will be added any applicable sales tax, franchise fee or business kcense tax which may be assessed by any state or local governmental body

PAYMENT TERMS

All bills are net and payable when rendered

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications Non-standard service will be furnished only when the customer pays the

difference in costs between non-standard service and standard service or pays to the Company its normal monthly famlity charge based on such difference in

costs

TERM OF CONTRACT

The contract terms will depend on the conditions of service The contract for this expenmenlal program shall be wntten for a penod of 48 months as provided

for in the stipulation approved by the South Carolina Pubhc service Commission m docket No 2002-223-E, order No 2003-38 dated July 31, 2003 A separate

contract shall be wntten for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule

Effective Upon Approval of the Public
Serwce Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 22
SCHOOL SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing

overhead distribution system for general light and/or power service to schools. It is not available for resale service. It is only available to recognized non-

boarding schools with up through grade twelve.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Charge: $ 13.30

Plus Energy Charge:

First 50,000 kwh _ $ 0.10581 per kWh

Excess over 50,000 kwh _ $ 0.12306 per kwh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the

estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the excess

cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of

South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $03633 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00085 per kwh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Under no conditions will the Company allow the service to be resold to or
shared with others. Non-standard service will be furnished only when the customer pays the difference in costs between non-standard service and standard

service or pays to the Company its normal monthly facility charge based on such difference in costs.

When a school offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps or recreational activities, the

Company may require that the account be served under the appropriate general service rate.

TERM OF CONTRACT

Contracts shall be written for a period of not less than five (5) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC K GAS COMPANY

RATE 22

ELECTRICITY

SCHOOL SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is speafied as a single point of dehvery per premises from an existing

overhead distnbution system for general light and/or power service to schools It is not available for resale service It is only available to recognized non-

boarding schools with up through grade twelve

CHARACTER OF SERVICE

Alternatmg Current, 60 hertz Voltage and phase at the option of the Company

RATE PER MONTH

Basic Facilities Char e:

Plus Energy Charge:

First 50,000 kWh
Excess over 50,000 kWh

MINIMUM CHARGE

$ 13 30

$ 0 10561 per kWh

$ 0 12306 per kWh

The monthly minimum charge shall be the basic famhties charge as stated above, provided however, when construction costs exceed four (4) times the

estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the excess

cost or pay the Company's standard faolity rate on the excess construction cost in addition to the rate charges above

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of

South Carolma These energy charges will be adiusted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03633 per kWh are included m the energy charge and are subiect to adlustment by order of the Public Service Commission of South

Carolina

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $ 00085 per kyyh for Demand Side Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Pubhc Service Commission of South Carolina

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body

PAYMENT TERMS

All bills are net and payable when rendered

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications Under no conditions will the Company allow the service to be resold to or

shared with others Non standard service will be furnished only when the customer pays the difference in costs between non-standard service and standard

service or pays to the Company its normal monthly faolity charge based on such difference in costs

When a school offers activities that, in the sole opinion of the Company, are of a commeroal nature such as day care, camps or recreational activities, the

Company may require that the account be served under the appropnate general service rate

TERM OF CONTRACT

Contracts shall be wntten for a period of not less than five (5) years A separate contract shall be wntten for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Pubhc
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 23 INDUSTRIAL POWER SERVICE

AVAILABILITY

This rate is available to any customer classified in the major industrial group of manufacturing with 10-14 or 20-39 as the first two digits of the

Standard Industrial Classification or 21 or 31-33 as the first two digits of the six digit North American Industry Classification System using the

Company's standard service for power and light requirements and having a contract demand of 1,000 KW or over. It is not available for resale

service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

I. Basic Facilities Charge $ 1,825.00

I1. Demand Charge:

All KWof Billing Demand @ $ 13.91 per KW

The billing demand (to the nearest whole KW) shall be the greatest of: (1) the maximum integrated fifteen minute demand measured (which may be

on a rolling time interval) during the current month; or (2) eighty percent (80%) of the highest demand occurring during the billing months of June

through September in the eleven preceding months; or (3) sixty (60%) of the highest demand occurring during the billing months of October through

May in the eleven preceding months; or (4) the contract demand; or (5) 1,000 KW.

The customer shall maintain a power factor of as near unity as practicable. If the power factor of the customer's installation falls below 85%, the

Company will adjust the billing demand to a basis of 85% power factor.

III. Energy Charge:

All kWh _ $ 0.04783 per kWh

DISCOUNT

A discount of $0.60 per KW of billing demand will be allowed when the service is supplied at a delivery voltage of 46,000 volts or higher.

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and

expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The

Company shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account involved.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service
Commission of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03602 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00008 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local

governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer

pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on
such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate contract

shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC S GAS COMPANY ELECTRICITY

RATE 23 INDUSTRIAL POWER SERVICE

AVAILABILITY

This rate is available to any customer classified in the ma)or mdustnal group of manufacturmg with 10-14 or 20-39 as the first two digits of the

Standard Industnal Classification or 21 or 31-33 as the first two digits of the six digit North Amencan Industry Classification System using the

Company's standard service for power and hght requirements and having a contract demand of 1,000 KW or over It is not available for resale

salutes

CHARACTER OF SERVICE

Alternating Current 60 hertz. three phase, metenng at the delivery voltage which shall be standard to the Company's operation

RATE PER MONTH

I. Basic Facilities Char e $ 1 825 00

II. Demand Charge:
All KW of Silbn Demand $ 13 91 per KW

The bigmg demand (to the nearest whole KW) shall be the greatest of (I) the maximum integrated fifteen mmute demand measured (which may be

on a rolkng time interval) dunng the current month, or (2) eighty percent (80%) of the highest demand occurnng dunng the billmg months of June

through September in the eleven preceding months, or (3) sixty (60%) of the highest demand occurnng dunng the bilkng months of October through

May in the eleven preceding months, or (4) the contract demand or (5) 1,000 KIN

The customer shall maintain a power factor of as near umty as practicable If the power factor of the customer's mstagation falls below 85%, the

Company will adlust the bilkng demand to a basis of 65% power factor

III. Energy Charge;
All kWh $ 0 04783 per kWh

DISCOUNT

A discount of $0 60 per KW of billing demand will be allowed when the service is supplied at a delivery voltage of 46 000 volts or higher

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above The Company may allow a buildup penod not to exceed six months for new and

expanding accounts dunng which time the contract demand and/or the minimum demand speofied in the rate schedule may be waived 1he

Company shag not commit itself to a buildup penod exceeding six months without pnor approval of the Commission for the speafic account mvolved

RIDERS

The energy charges above mclude the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service

Commission of South Carokna These energy charges will be ad)usted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03602 per kWh are included m the energy charge and are subiect to ad)ustment by order of the Pubhc Service Commission of South

Carolma

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $ 00008 per ktNh for Demand Side Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been mdefinitely suspended until further order of the Public Service Commission of South Carolina

SALES AND FRANCHISE TAX

To the above will be added any appkcable sales tax franchise fee or business license tax which may be assessed by any state or local

governmental body

PAYMENT TERMS

All bills are net and payable when rendered

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard speofications Non-standard service will be furnished only when the customer

pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly faality charge based on

such difference m costs

TERM OF CONTRACT

The contract terms will depend on the conditions of service No contract shall be wntten for a penod less than five (5) years A separate contract

shall be wntten for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are mcorporated by reference and a part of this rate schedule

Effecttve Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY
ELECTRICITY

RATE 24 LARGE GENERAL SERVICE
TIME-OF-USE

(Page 1 of 2)

AVAILABILITY

This rate is available to any customer using the Company's standard service for power and light requirements and having a contract demand of 1,000 KW

or over. It is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shatl be standard to the Company's operation.

RATE PER MONTH

I. Basic Facilities Charge: $ 1,825.00

II. Demand Charge:

A. On-Peak Billing Demand

1. Summer Months of June-September @ $ 16.82 per KW

2. Non-Summer Months of October-May @ $ 11.78 per KW

B. Off-Peak Billing Demand

1. All Off-Peak Billing Demand _ $ 5.13 per KW

II1. Energy Charge:

A. On-Peak kWh

1. Summer Months of June-September @ $ 0.07942 per kWh

2. Non-Summer Months of October-May @ $ 0.05744 per kWh

B. Off-Peak kWh

1. All Off-Peak _ $ 0.04390 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KW. If the power factor of the customer's current month maximum integrated fifteen minute KW

demand for the on-peak and off-peak time periods are less than 85%, then the Company will adjust same to 85%. The maximum integrated fifteen minute

demand for any period may be recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak hours of the

current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand measured during the on-

peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during the on-peak hours of the preceding

summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured during

the off-peak hours minus the on-peak billing demand, or (2) the contract demand minus the on-peak billing demand, or (3) 1,000 KW minus the on-peak

billing demand.

DISCOUNT

A discount of $0.60 per KW of on-peak and off-peak billing demand will be allowed when the service is supplied at a delivery voltage of 46,000 volts or

higher.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours During Summer Months:

June-September:

The on-peak summer hours are defined as the hours between 1:00 p m.-9:00 p.m., Monday-Friday, excluding holidays.*

B. On-Peak Hours During Non-Summer Months:

May and October:

The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*

November-April:

The on-peak non-summer hours are defined as those hours between 6:00 a.m.-12:00 noon and 5:00 p.m.-9:00 p.m..

Monday-Friday, excluding holidays.*

C. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE 24

AVAILABILITY

ELECTRICITY

LARGE GENERAL SERVICE
TIME-OF-USE

(Page 1 of 2)

This rate is available to any customer using the Company's standard service for power and light requirements and having a contract demand of 1 000 KW

or over It is not available for resale service

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase, metenng at the delivery voltage which shall be standard to the Company's operation

RATE PER MONTH

l. Basic Facilities Char e:

Il. Demand Charge:

A On-Peak Bilhng Demand
I Summer Months of June-September
2 Non-Summer Months of October-May

B Off-Peak Bilkng Demand
1 Ag Off-Peak Binin Demand

III. Energy Charge:

A On-Peak kWh
I Summer Months of June-Se tember
2 tson-Summer Months of October-May

B Off-Peak kWh
1 An Off-Peak

$ 1,825 00

$ 16 82 per KW

$ 11 78 per KW

$ 5 13 per KW

$ 0 07942 per kWh

$ 0 05744 per kWh

$ 0 04390 per kWh

BILLING DEMAND

The biihng demands will be rounded to the nearest whole KW If the power factor of the customer's current month maximum integrated fifteen minute KW

demand for the on-peak and off-peak time penods are less than 85% then the Company wig adlust same to 85% The maximum integrated fifteen minute

demand for any penod may be recorded on a rolling time interval

For the summer months, the on-peak binmg demand shall be the maximum integrated fifteen mmute demand measured dunng the on-peak hours of the

current month

For the non-summer months, the on-peak billing demand will be the greater of (I) the maximum integrated fifteen minute demand measured dunng the on.

peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurnng dunng the on-peak hours of the preceding

summer months

The off peak binmg demand shall be the greatest of the fonowing positive differences (I) the maximum integrated fineen minute demand measured dunng

the off-peak hours minus the on-peak binmg demand or (2) the contract demand minus the on-peak billing demand, or (3) 1 000 Kw minus the an-peak

bilhng demand

DISCOUNT

A discount of $0 60 per KW of on-peak and off peak bipmg demand will be agowed when the service is supphed at a delivery voltage of 46,000 volts or

higher

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September

The on-peak summer hours are defined as the hours between 1 00 p m -9 00 p m Monday-Fnday, excludmg holidays

B. On-Peak Hours During Non-Summer Months:
May and October

The on-peak non-summer hours are defined as the hours between I 00 p m -9 00 p m, Monday-Fnday excludmg holidays'ovember-Apnl

The on-peak non-summer hours are defined as those hours between 6 00 a m -12 00 noon and 5 00 p m -9 00 p m

Monday-Fnday excluding holidays'.

Off-Peak Hours:
The off-peak hours in any month are defined as all hours not speafied as on-peak hours

'Holidays are New Year's Day, Memonal Day, Independence Day. I.aber Day. Thanksgivmg Day and Chnstmas Day

Effective Upon Approval of the Pubhc
Serwce Commission of South Carolina



SOUTHCAROLINAELECTRIC&GASCOMPANY ELECTRICITY

RATE24 LARGEGENERALSERVICE
TIME-OF-USE
(Page2of2)

MINIMUMCHARGE
Themonthlyminimumchargeisthedemandasdeterminedabove.TheCompanymay allow a buildup period not to exceed six months for new

and expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The

Company shalt not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account

involved.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service

Commission of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $03602 per kwh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of

South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00008 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina,

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local

governmnetal body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer

pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based

on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of less than five (5) years. A separate

contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE 24

ELECTRICITY

LARGE GENERAL SERVICE
TIME-OF-USE

(Page 2 of 2)

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above The Company may agow a buildup penod not to exceed six months for new

and expandmg accounts durmg which time the contract demand and/or the minimum demand speofied m the rate schedule may be waived The

Company shall not commit itself to a buildup penod exceeding six months without pnor approval of the Commission for the speafic account

irivolvad

RIDERS

The energy charges above mclude the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service

Commission of South Carolina These energy charges will be adlusted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03602 per kWh are included m the energy charge and are sublect to adlustment by order of the Public Service Commission of

South Carolina

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $ 00008 per kWh for Demand Side Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax franchise fee or business license tax which may be assessed by any state or local

governmnetal body

PAYMENT TERMS

Ag bills are net and payable when rendered

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard speofications Non-standard service will be furnished only when the customer

pays the difference m costs between non-standard service and standard service or pays to the Company its normal monthly famlity charge based

on such difference in costs

TERM OF CONTRACT

The contract terms will depend on the conditions of service No contract shall be written for a penod of less than five (5) years A separate

contract shall be wntten for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule

Effective Upon Approval of the Public
Service Commission of South Carohna



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 28

(EXPERIMENTAL)

SMALL GENERAL SERVICE

TIME-OF-USE DEMAND

(Page 1 of 2)

AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service which is specified as a single point of delivery per premises

from an existing overhead distribution system for power and light requirements and having an on-peak demand of not more than 100KW. The second

billing month within a twelve billing month period that on-peak demand exceeds 100 KW will terminate eligibility under this rate schedule. It is not
available for resale service. This rate is available to a maximum of 25 customers not enrolled under the Company's Rider to Rates 7 & 28 - Net

Metering For Renewable Energy Facilities.

CHARACTER OF SERVICE

Alternating Current, 60 hertz.. Voltage and phase at the option of the Company.

RATE PER MONTH

I. Basic Facilities Char_le:

II. Demand Charge:

A. On-Peak Billing Demand:

1. Summer months of June-September

2. Non-Summer months of October-May

B Off-Peak Billing Demand

1. All Off-Peak Billing Demand

Ill. Energy Charge:

A. On-Peak kWh

1. All On-Peak

B. Off-Peak kWh

2. All Off-Peak

$ 22.65

$ 17.35 perKW

$ 10.84 per KW

$ 3.47 per KW

$ 0.10933 perkWh

$ 0.08410 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KW. The maximum integrated fifteen minute demand for any period may be

recorded on a rolling time interval.
For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak

hours of the current month.
For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand

measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during

the on-peak hours of the preceding summer months.
The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand

measured during the off-peak hours minus the on-peak billing demand or (2) the contract demand minus the on-peak billing demand.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:

June-September:

The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*

October-May:

The on-peak non-summer hours are defined as those hours between 6:00 a.m.-10:00 a.m and 6:00 p.m.-10:00 p.m.

Monday-Friday, excluding holidays.*

B. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in

addition to the rate charges above.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 28

(EXPERIMENTAL)

SMALL GENERAL SERVICE

TIME-OF-USE DEMAND

(Page 1 of 2)

AVAILABILITY

This rate is available to any non-residential customer usmg the Company's standard service which is speafied as a single point of dehvery per premises

from an existing overhead distnbution system for power and light requirements and having an on-peak demand of not more than 100KW The second

bigmg month within a twelve bilhng month penod that on-peak demand exceeds 100 KW will terminate eligibihty under this rate schedule It is not

available for resale service This rate is available to a maximum of 25 customers not enrolled under the Company s Rider to Rates 7 & 28 - Net

Metenng For Renewable Energy Facilities

CHARACTER OF SERVICE

Alternatmg Current, 60 hertz Voltage and phase at the option of the Company

RATE PER MONTH

I. Basic Facilities Char e:

II. Demand Charge:

A On-Peak Bilkng Demand

1 Summer months of June-September
2 Non-Summer months of October-May

8 Off-Peak Billing Demand

I Ag Off-Peak Bigmg Demand

III. Energy Charge:

A On-Peak kWh

1 All On-Peak

B Off-Peak kWh

2 AS Off-Peak

BILLING DEMAND

$ 22 65

$ 17 35 per KW

$ 1084 per KW

$ 3 47 per KW

$ 0 10933 per kWh

$ 0 08410 per kWh

The billing demands will be rounded to the nearest whole KW The maximum mtegrated fifteen minute demand for any penod may be

recorded on a rogmg time mterval

For the summer months, the on-peak bilhng demand shall be the maximum integrated fifteen minute demand measured dunng the on-peak

hours of the current month
For the non-summer months, the on-peak bilhng demand will be the greater of (I) the maximum integrated fifteen minute demand

measured dunng the on-peak hours of the current month or (2) eighty percent (80%) of the maximum integrated demand occurnng dunng

the on-peak hours of the precedmg summer months

The off-peak bigmg demand shall be the greatest of the following positive differences (1) the maximum integrated fifteen minute demand

measured dunng the off-peak hours minus the on-peak billing demand or (2) the contract demand minus the on-peak billing demand

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Houm:
June-September

The on-peak summer hours are defined as the hours between I 00 p m -9 00 p m, Monday-Fnday, excluding holidays

October-May
The on-peak non-summer hours are defined as those hours between 6 00 a m -10 00 a m and 6 00 p m -10 00 p m

Monday-Fnday, excluding holidays

B. Off-Peak Hours:
The off-peak hours m any month are defined as ag hours not speafied as on-peak hours

Hohdays are New Year's Day, Memonal Day, Independence Day, Labor Day, Thanksgivmg Day and Chnstmas Day

MINIMUM CHARGE

The monthly minimum charge shall be the basic faulities charge as stated above, provided however, when construction costs exceed four (4) times the

estimated annual revenue excluding fuel revenue to be denved by the Company, the customer may make a contnbution in aid of construction cost in

addition to the rate charges above

Effective Upon Approval of the Pubbc
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 28

(EXPERIMENTAL)

SMALL GENERAL SERVICE

TIME-OF-USE DEMAND

(Page 2 of 2)

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of

South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel cost of $.03633 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00085 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body.

POWER FACTOR

If the power factor of the customer's installation falls below 85%, the Company may adjust the billing to a basis of 85% power factor.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such

difference in costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any

other data necessary to determine the customer's load characteristics.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. Contracts for installations of a permanent nature shall be written for a period of not less than

one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 28
(EXPERIMENTAL)

SMALL GENERAL SERVICE

TIME-OF-USE DEMAND

(Page 2 of 2)

RIDERS

The energy charges above mclude the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of

South Carolma These energy charges will be adlusted as the credits expire

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel cost of $ 03633 per kWh are included m the energy charge and are subiect to adlustment by order of the Public Service Commission of South

Carolma

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $ 00085 per kWh for Demand Side Management expenses

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina

SALES AND FRANCHISE TAX

To the above wis be added any appkcable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body

POWER FACTOR

If the power factor of the customer's installation falls below 85%, the Company may adlust the billing to a basis of 85% power factor

PAYMENT TERMS

Ag bigs are net and payable when rendered

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard speafications Non-standard service wig be furnished only when the customer pays the

difference in costs between non-standard service and standard service or pays to the Company its normal monthly faolity charge based on such

dmerence in costs

The company shag have the nght to mates and operate special metenng equipment to measure customers loads or any part thereof and to obtain any

other data necessary to determine the customer's load charactenstics

TERM OF CONTRACT

The contract terms will depend on the conditions of service Contracts for installations of a permanent nature shall be wntten for a penod of not less than

one (I) year A separate contract shall be wntten for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Public
Service Commission of South Carolma
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SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

Name of Customer

State Line Accounts*

Rate

23

U. So Department of Energy

Savannah River Operations

Base Contract Demand Charge:

Basic Facility Charge

First 20,000 Kw

$ 1,825.00

$ 11.82 perKW

$ 13.91 per KWExcess over 20,000 Kw

Enerav Charge:

All kWh @ $ 0.04783 per kWh

INTERNATIONAL PAPER

Eastover Mills

Economy Power Rate

Standby Power Rate

Administrative Charges:

On-Peak Enerav Char cle:

Fuel cost of highest cost generation
unit or purchased power (other than

cogeneration ) plus

Off-Peak Enerav Char.qe:

Fuel cost of highest cost generation

unit or purchased power (other than
cogeneration) plus

Excess Demand Charge:

Demand Charge:

On-peak June-September
On-peak October-May
Off-peak

$ 1,825.00 per month

$ 0.01476 per kWh

$ 0.00807 per kWh

$ 18.00 per KW

$ 0.38532 per KW/Day
$ 0.21962 perKW/Day
$ 0.14893 per KW/Day

Enerav Charge:

Same as that for Economy Power above

Excess Demand Charge: $ 18.00 per KW

Effective Upon Approval of the Public
Service Commission of South Carolina

Page 1 of 2

SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

Name of Customer Rate

State Line Accounts" 23

LL S. Department of Energy
Savannah River Operations

Base Contract
Basic Faoht Char e
First 20,000 Kw

Excess over 20,000 Kw

$ 1,825 00

$ 11 82 per KW

$ 13 91 per KW

A II I(WII $ 0 04783 per kWh

INTERNATIONAL PAPER
Eastover It/fills

Economy Power Rate Administrative Char es:

On-Peak Ener Char e:

$ 1,825 00 per month

Fuel cost of highest cost generation
unit or purchased power (other than
co eneration lus $

Off-Peak Ener Char e:

Fuel cost of highest cost generation
unit or purchased power (other than
co eneration lus $

0 01476 per kWh

Standby Power Rate

0 00807 per kWh

18 00 per KW

~d
On- eak June-Se tember 0 38532 per KW/Day

0 21962 per KW/Day
0.14893 per KW/Day

On- eak October-Ma
Off- eak

Excess Demand Char e: $

Same as that for Economy Power above

Excess Demand Char e: $ 18 00 per KW

Effectwe Upon Approval of the Pubkc
Service Commission of South Carokna



Page2of2

SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

INTERNATIONAL PAPER - continued

Maintenance Power Rate Demand Charge: $ 0.43759 per KW/Day

Energy Charge: $ 0.04783 per kWh

Company Provided KVAR $ 0.14773 per KVAR

Contracted lighting, signal and
roadway lighting, etc.

* After contractual (1925 and 1955) adjustments

Negotiated Contracts

Note: (1) Fuel costs of $.03602 per kWh are included in the Energy Charge and subject to adjustment by order of the
Public Service Commission of South Carolina.

(2) Inclusion of a storm damage component has been indefinitely suspended until further order of the Public
Service Commission of South Carolina.

Effective Upon Approval of the Public
Service Commission of South Carolina

Page 2 of 2

SOUTH CAROLINA ELECTRIC 8 GAS COMPANY

ELECTRIC CONTRACTED RATES

INTERNATIONAL PAPER - continued

Maintenance Power Rate Demand Char e:

Ener Char e:

Com an Provided KYAR

$ 043759 per KW/Day

$ 0 04783 per kWh

$ 0 14773 per KVAR

Contracted lighting, signal and
roadway lighting, etc.

Negotiated Contracts

Affer contractual (1925 and 1955) adlustments

Note (1) Fuel costs of $ 03602 per kWh are included in the Energy Charge and subject to adjustment by order of the

Public Service Commission of South Carolina.

(2) inclusion of a storm damage component has been indefinitely suspended until further order of the Public

Seance Commission of South Carolina

Effective Upon Approval of the Public
Service Commission of South Carokna
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